A Framework for Historic Bridge Preservation by Puls, Eric Mark
A FRAMEWORK FOR HISTORIC BRIDGE PRESERVATION 
 
 
A Thesis  
 
by 
 
ERIC MARK PULS 
 
 
 
Submitted to the Office of Graduate Studies of  
Texas A&M University 
in partial fulfillment of the requirements for the degree of  
 
MASTER OF SCIENCE 
 
 
 
 
 
 
 
Chair of Committee,  Mary Beth D. Hueste 
Committee Members,  Stefan Hurlebaus  
    Ivan Damnjanovic 
    Victoria Buenger  
Head of Department,  Robin Autenrieth 
 
 
 
August 2013 
 
 
Major Subject: Civil Engineering 
 
 
Copyright 2013 Eric Mark Puls 
 
 
ii 
 
ABSTRACT 
 
In an inevitably occurring process, bridges possessing historic, artistic, and engineering 
significance deteriorate and must be maintained and rehabilitated in order to be kept in 
service.  Ideally, all potentially significant bridges would be properly preserved and 
continue to beautify and bring character to their surroundings for years to come.  
However, funding is currently limited for transportation projects in general, and even 
more so for historic bridge preservation, which some may consider less critical in 
comparison to other transportation needs.  Because of this limitation on resources, it is 
important that bridge-owning agencies use proper planning and management strategies 
in order to make the best use of available funding.  This thesis presents a framework 
designed to assist agencies in this process.  The framework is devised specifically for 
TxDOT for use in Tarrant County, Texas, but can be used as a model for agencies 
anywhere with some modifications to fit the inventory under evaluation.  Included in the 
framework are a methodology for prioritization of bridges within an inventory, guidance 
on financial and legal procedures, identification of potential funding sources, summary 
and review of condition assessment practices and bridge mitigation strategies, a template 
for individual bridge preservation plans, and a framework for resource allocation within 
a bridge inventory.  It can be concluded from this research that early detection of defects, 
preventive maintenance, condition assessment beyond routine inspection, adjustment of 
evaluation methodology, and use of engineering judgment when using numerical 
evaluation methods are critical components of proper management of historic bridges. 
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CHAPTER I 
INTRODUCTION 
1.1    GENERAL 
In an inevitably occurring process, bridges possessing historic, artistic, and engineering 
significance deteriorate and must be maintained and rehabilitated in order to be kept in 
service.  Ideally, all potentially significant bridges would be properly preserved and 
continue to beautify and bring character to their surroundings for years to come.  
However, funding is currently limited for transportation projects in general, and even 
more so for historic bridge preservation, which some may consider less critical in 
comparison to other transportation needs.  Because of this limitation on resources, it is 
important that bridge-owning agencies use proper planning and management strategies 
in order to make the best use of available funding.   
The primary goal in historic bridge preservation is to retain the historic integrity 
and character-defining features of significant bridges so that they can be enjoyed and 
appreciated by future generations.  In order to best serve this purpose, programs should 
first be proactive, focusing on preventing problems rather than waiting for them to occur 
and then dealing with the consequences.  It has been proven that in general, performing 
proper maintenance on bridges is a more cost-effective strategy than taking action only 
after problems have occurred (FHWA 2011).  Secondly, programs should focus on 
bridges with the most historic and engineering significance and public interest while also 
taking into account feasibility and economic considerations.  In some cases, bridges 
possessing commendable historic and artistic qualities may be deteriorated to a point 
where rehabilitation is not an economically feasible option.  Programs should also focus 
on bridge inventories as a whole, rather than on a case-by-case basis.  This “big picture” 
approach encourages a more maintenance-based strategy and results in better planning 
and resource allocation.   
In 2011, the bridge carrying West 7th Street over the West Fork of the Trinity 
River in Fort Worth, Texas was designated for replacement due to severe deterioration.  
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Built in 1913, the bridge possessed a great deal of historic significance and an open-
spandrel concrete arch superstructure gave it a unique appearance.  The decision to 
replace the bridge was met with concern from local historic interest groups and the 
general public.  To help prevent similar losses of historic bridges in the future, the Texas 
Department of Transportation (TxDOT) Fort Worth District office sponsored a research 
project to develop a framework for the preservation of historic bridges in Tarrant 
County.  
This study is aimed toward developing a historic bridge preservation framework 
to be used within a county bridge inventory.  The framework developed in this project is 
devised specifically for TxDOT for use in Tarrant County, Texas, but can be used as a 
model for agencies anywhere with some modifications to fit the inventory under 
evaluation.  This framework will address several areas related to historic bridge 
preservation that can provide bridge-owning agencies guidance toward efficiently using 
available funding to preserve historic bridges for years to come. 
1.2    RESEARCH OBJECTIVES   
This study focused primarily on the following six tasks: prioritization of the bridge 
inventory of Tarrant County, identification of potential funding sources, condition 
assessment recommendations, identification of relevant rehabilitation and maintenance 
techniques, guidance for formulating individual bridge preservation plans, and 
development of a resource allocation framework.  
1.2.1    Task 1: Prioritization 
The first task was to prioritize and identify the most significant bridges in the county.  
This task consists of narrowing the entire National Bridge Inventory (NBI) database for 
Tarrant County down to a final ranked list of bridges worthy of preservation.  To achieve 
this, bridges were first eliminated based on age and type.  The next step involved a 
selection matrix that prioritized bridges using numerical ratings assigned for historical 
significance and sufficiency to remain in service.  Next, a quantitative rating system was 
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used to rank and prioritize the remaining bridges.  Using this rating system, a final 
inventory of 37 bridges was achieved. 
1.2.2    Task 2: Funding and Guidance 
The second task was to identify potential funding sources for the repair and maintenance 
of bridges.  This task included researching state and federal grant and loan programs as 
well as public-private partnership programs such as performance-based contracts and 
reinvestment zones.  Also included in this task was guidance regarding procedures 
required before rehabilitation projects can begin.  Federal mandates such as the USDOT 
Act of 1966 and the National Preservation Act of 1966 require attention to historic 
integrity and character-defining features.  Coordination with other involved parties such 
as the State Historic Preservation Officer (SHPO), TxDOT Environmental Affairs 
Division is also required, and local historic interest groups must be consulted.  Part of 
Task 2 was to provide guidance regarding these and other requirements involved in 
rehabilitation of historic bridges. 
1.2.3    Task 3: Condition Assessment Recommendations and Structural Health 
Monitoring 
The third task was to provide recommendations for the condition assessment of historic 
bridges.  This included primarily visual and other non-destructive methods as well as an 
overview several types of in-situ long-term structural health monitoring systems.   
1.2.4    Task 4: Rehabilitation and Maintenance Techniques 
The fourth task was to identify relevant mitigation strategies for historic bridges.  This 
included regular interval maintenance and condition-based rehabilitation, repair, and 
maintenance techniques with special attention paid to preservation of historic integrity. 
1.2.5    Task 5: Individual Bridge Preservation Plans 
In the fifth task, guidance is provided for the formulation of individual bridge 
preservation plans.  These plans outline the actions that would ideally be implemented 
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on a bridge if adequate funding were available, including immediate actions based on 
current condition, regular interval maintenance, and condition-based actions should the 
bridge reach certain condition states. 
1.2.6    Task 6: Resource Allocation 
The sixth and final task was to develop a resource allocation framework.  This 
methodology is designed help bridge owners choose the optimal action to take on each 
bridge in an inventory while taking into account factors such as monetary costs, historic 
integrity, commercial value, and functional value. 
1.3    THESIS OUTLINE 
Chapter II contains background information relevant to the current state of practice in 
historic bridge preservation.  This includes descriptions of key parameters and criteria 
used to evaluate historic bridges, as well as summaries of preservation frameworks that 
have been previously established.  Chapter III covers the prioritization process and 
details the methodology used to rank the bridges in the inventory for this study.  Chapter 
IV discusses issues regarding funding and approval of historic bridge preservation 
projects.  This includes descriptions of funding sources that could potentially be used for 
historic preservation projects and a summary of the procedures and agreements required 
for approval of projects.  Chapter V presents recommendations regarding the condition 
assessment and structural health monitoring of historic bridges.  Visual and non-
destructive evaluation methods are summarized, and several structural health monitoring 
systems are presented.  In Chapter VI, common rehabilitation, repair, and maintenance 
techniques are discussed.  These methods are presented as a general guide to bridge 
owners and should not be implemented without the consultation of bridge engineers.  
Chapter VII provides a template for constructing preservation plans for individual 
bridges.  This includes guidance for both interval-based and condition-based actions.  
Chapter VIII presents a resource allocation framework intended to help bridge-owning 
agencies distribute funding among bridges in an inventory.  This framework includes a 
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methodology for prioritizing actions within an entire bridge inventory based on either 
total benefit or benefit-to-cost ratio. 
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CHAPTER II 
BACKGROUND AND LITERATURE REVIEW 
2.1    GENERAL 
Several key areas should be considered when developing a framework for prioritizing 
bridges for historic preservation and devising preservation plans.  This chapter 
summarizes the current state of practice and the latest information available on historic 
bridge prioritization and preservation.  TxDOT documents and related reports were 
reviewed to ensure consistency with the state-adopted approaches.  In addition, 
frameworks used for historic bridge preservation by other state departments of 
transportation (DOTs) were reviewed for best practices. 
2.2    PARAMETERS AND CRITERIA 
Several parameters and criteria exist that are fundamental in most historic bridge 
preservation programs.  The most common of these concepts are the National Bridge 
Inventory (NBI) historical significance rating, the Federal Highway Administration 
(FHWA) sufficiency rating, and designation criteria for the National Register of Historic 
Places (NRHP).  In addition, Texas also considers the Texas Historic Commission 
(THC) recognition criteria. 
2.2.1    NBI Historical Significance Rating 
In the NBI database, each bridge is issued a historical significance rating, ranging from 1 
to 5, depending on NRHP eligibility status.  The NRHP is an official list of protected 
historic buildings, structures, and sites managed by the National Park Service.  Only one 
bridge in Tarrant County is listed on the NRHP.  The numerical rating indicates the 
following: 
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1: The structure is listed on the NRHP 
2: The structure is eligible for listing on the NRHP 
3: The structure may be eligible for listing on the NRHP or is on a state or local 
historic register 
4: The eligibility of the bridge is not determinable at the time 
5: The structure is not eligible for listing on the NRHP 
It should be noted that TxDOT has used a different rating system in the past.  In this 
system, a rating of 3 signifies that the structure has been evaluated and is not eligible for 
the NRHP, and a rating of 5 indicates that the structure has not been evaluated for NRHP 
eligibility.   
2.2.2    FHWA Sufficiency Rating 
Each bridge is issued a sufficiency rating by the FHWA intended to indicate the 
sufficiency of a structure to remain in service (FHWA 1995).  The rating ranges from 1 
to 100 and consists of a maximum of 55 points for structural adequacy and safety, 30 
points for serviceability and functional obsolescence, and 15 points for essentiality for 
public use.  A maximum of 13 points can be deducted based on NBI items 19 (detour 
length), 36 (traffic safety features), and 43 (main structure type).  According to FHWA 
guidelines, a sufficiency rating above 80 indicates that a bridge is in acceptable 
condition.  Ratings between 50 and 80 warrant rehabilitation, and ratings below 50 make 
a bridge eligible for replacement.  A full description of the calculation of the sufficiency 
rating from the FHWA Recording and Coding Guide for the Structure Inventory and 
Appraisal of the Nation’s Bridges (FHWA 1995) can be found in Appendix A.  Table 
2-1 lists the NBI items that are considered in each component of the sufficiency rating of 
a bridge. 
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Table 2-1. FHWA Sufficiency Rating (adapted from FHWA 1995). 
Rating 
Component 
Percentage 
of Rating 
NBI Items Considered 
NBI Item 
Number 
Structural 
Adequacy and 
Safety 55 
Superstructure Condition 59 
Substructure Condition 60 
Culvert Condition 62 
Inventory Rating 66 
Serviceability 
and Functional 
Obsolescence 
30 
Lanes on Structure 28 
Average Daily Traffic 29 
Approach Roadway Width 32 
Main Structure Type 43 
Bridge Roadway Width 51 
Vertical Clearance over Deck 53 
Deck Condition 58 
Structural Evaluation 67 
Deck Geometry 68 
Underclearances 69 
Waterway Adequacy 71 
Approach Roadway Alignment 72 
STRAHNET Highway Designation 100 
Essentiality for 
Public Use 15 
Detour Length 19 
Average Daily Traffic 29 
STRAHNET Highway Designation 100 
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2.2.3    NRHP Criteria 
For a bridge to be listed on the NRHP, it must be eligible under one of the following 
criteria (TxDOT 1999): 
 Criterion A: Bridge is associated with a significant historic event. 
 Criterion B: Bridge is associated with a significant person in history. 
 Criterion C: Bridge embodies the distinctive characteristics of a type, period, 
or method of construction or, represents the work of a master. 
 Criterion D: Bridge has potential to yield information important in history or 
prehistory. 
Criteria A and C are used most commonly, while Criteria B and D are seldom used.  
Bridges also must have an “area of significance”, which may be transportation, 
community planning and development, agriculture, commerce, or politics and 
government. 
2.2.4    THC Criteria 
For a structure to be designated as a Recorded Texas Historic Landmark by the THC, it 
must be at least 50 years old and possess both historical significance and architectural 
integrity (THC 2012).  Historical significance must be established by the party that 
nominates a structure for designation through written and photographic documentation.  
For a bridge to possess architectural integrity, it must “maintain its appearance from its 
period of historical significance and should be an exemplary model of preservation.”  
Under this requirement, relocation in the past 50 years disqualifies a bridge from 
consideration. 
2.3    TXDOT STUDIES 
The following subsections summarize a review of several TxDOT studies focused on 
historic bridge preservation. 
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2.3.1    Texas Historic Bridge Inventory Survey of Non-Truss Structures 
The TxDOT Environmental Affairs Division (1999) authored the report Texas Historic 
Bridge Inventory Survey of Non-Truss Structures.  The major details of this report are as 
follows. 
From 1997 to 1999, TxDOT conducted a project seeking to identify and evaluate 
the eligibility of a large group of bridges for inclusion on the NRHP.  The original 
inventory was a pool of approximately 40,000 bridges.  After narrowing down the field 
in three different phases of selection, it was concluded that 137 of the bridges were 
eligible for the NHRP, while another 102 were potentially eligible. 
In Phase I of the project, the list was narrowed down using general selection 
criteria.  First, bridges built after 1950 were eliminated because bridges must be at least 
50 years old for NHRP eligibility.  Second, structures under any classification other than 
vehicular bridges were eliminated, including tunnels and railroad bridges.  Next, metal 
trusses and suspension bridges were excluded (due to inclusion in a previous survey), as 
well as timber stringers and concrete box culverts (due to low engineering significance).  
Fourth, all bridges that had been widened or reconstructed were eliminated, and lastly, 
publicly owned bridges owned by agencies other than TxDOT were excluded.  After 
Phase I, the list was narrowed down to 5313 bridges. 
In Phase II, project historians at TxDOT district offices conducted further 
research using files from past inspections of the bridges.  This stage revealed that many 
of the bridges had undergone alterations not covered by the TxDOT Bridge Inspection 
and Appraisal database, which was the only source used when looking for modifications 
in Phase I.  Many of these alterations reduced the engineering or historic significance of 
bridges, resulting in the list being trimmed to 1302 structures.  In-depth photograph 
documentation was then conducted for each of the remaining bridges. 
In Phase III of the project, the documentation of the remaining structures was 
examined and the field was narrowed down to 467 bridges.  These bridges were then 
evaluated by category, using either a quantitative rating system or individual inspection.  
The three most common categories of bridges were steel I-beams, concrete slabs, and 
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concrete girders.  These categories were evaluated using a numerical rating system, 
which took the following factors into account (maximum points possible in parentheses): 
 Date of construction (40): Bridges built before 1920 received a full 40 points, 
newer structures received increasingly less. 
 Length of main span (20): A longer main span showed greater engineering 
expertise. 
 Overall length (4): A longer overall length showed greater engineering expertise.  
 Rail type (14): Bridges with early standard rails issued by the State Highway 
Department received a full score, other specially designed rails also earned 
points. 
 Special design (10): Bridges designed by the State Highway Department were 
preferred, but any bridge showing a conscious effort toward beautifying the 
structural members received points. 
 Structural integrity (8): Structures which had maintained the integrity of the 
original design, workmanship, and materials were preferred. 
 Site integrity (8): Higher scores were given to bridges with unchanged 
surrounding environments. 
 Sufficiency rating (8): Structurally sound bridges were rewarded with higher 
scores. 
A full description of the quantitative rating system can be found in Appendix B.  
After this rating system was applied on the most common bridge categories, structures 
rated 62 or higher, as well as all bridges from rare categories such as masonry arches and 
steel girders, were further investigated.  This further investigation consisted of gathering 
historical and technical information on each bridge and individually evaluating their 
eligibility for the NHRP under Criterion C (embodiment of a certain type, construction 
method, or period, or the work of a master), at a statewide level of significance.  The five 
areas of eligibility under this criterion considered were type, design, representation of 
type or period, engineering innovation, and designer.  Especially rare types of bridges 
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such as concrete or masonry arches were given special consideration.  For example, a 
modified railing on one of these bridges may have been considered more acceptable than 
on a more common type of bridge.  In the end, 137 bridges were deemed eligible under 
Criterion C, and 102 were designated as potentially eligible. 
2.3.2    On-System Historic Metal Truss Bridge Task Force Final Report 
The TxDOT Environmental Affairs Division (2001) authored the report On-System 
Historic Metal Truss Bridge Task Force Final Report.  The major details of this report 
are as follows. 
In 1996, TxDOT formed the On-System Historic Bridge Task Force for the 
purpose of researching and evaluating options for the preservation of historic metal truss 
bridges.  The Task Force consisted of 12 representatives from TxDOT, FHWA, and the 
Office of the State Historic Preservation Officer (SHPO) and was formed in response to 
encouragement from the SHPO and increased public interest.  According to Section 106 
of the National Historic Preservation Act of 1966 (US Senate 1966), state DOTs are 
required to coordinate all projects involving bridges greater than 50 years old with the 
SHPO, as well as consider input from local historical groups and the general public.  
Prior to the formation of the Task Force, the SHPO expressed dissatisfaction with the 
handling of several historic bridge projects, thus leading to the assembly of the Task 
Force. 
The scope of the work of the Task Force was to formulate a methodology to 
evaluate preservation options for all metal truss bridges on state highways that were at 
least 50 years old, resulting in a list of 38 bridges.  Of these bridges, 33 were already 
listed on the NRHP, but all 38 were considered in the project.  Leading up to the start of 
the project, many of the state’s metal truss bridges had been removed, and many of those 
remaining were in need of removal or rehabilitation. 
The first category of factors that went into the decision-making process for the 
Task Force was technical criteria.  These criteria consisted of bridge geometrics, 
approach geometrics, structural capacity, railing safety, and hydraulic capacity.  
Horizontal clearance between rails, vertical roadway clearance, and vertical clearance 
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between the bottom chord and a lower roadway (if applicable) were the requirements 
considered in bridge geometrics.  In the case of approach geometrics, width and 
alignment in relation to the rest of the road were the primary concerns.  In the case of 
structural capacity, the Task Force focused on design load, operating rating, inventory 
rating, and condition evaluation.  Railing safety was based on bridge railings, transitions, 
approach guardrails, and approach guardrail ends, each of which are included in NBI 
Item 36.  Channel protection, waterway adequacy, scour critical status, and scour 
vulnerability were the factors considered for hydraulic adequacy.  
The second set of factors considered for each bridge involved historic 
significance and public interest.  It was important that any changes made to a bridge 
would maintain the historic integrity of the structure.  Modifications were to be “visually 
inconspicuous” and “compatible with the historic properties of the bridge”, as well as 
retain the original structural components as much as feasibly possible.  Other 
considerations included how significant the bridge’s location was, how many other 
bridges of the same type were in existence, historic designation or recognition, and 
feasibility of relocation.   
The final category of factors was economic considerations.  Several federal and 
state organizations were considered as funding options.  The Highway Bridge 
Replacement and Rehabilitation Program (HBRRP) funds improvements on bridges that 
are determined to be structurally deficient or functionally obsolete.  Bridges must be 
rated at a low level on one or more designated items in the NBI database in order to be 
eligible for HBRRP funding.  According to HBRRP guidelines, bridges with an NBI 
sufficiency rating of less than 80 are eligible for rehabilitation, and a sufficiency rating 
of less than 50 constitutes grounds for replacement.  Other federal funding sources 
included the Interstate Maintenance Program, the National Highway System Program, 
and the Surface Transportation Program.  Funding programs at the state level included 
Category 8A (Farm-to-Market Rehabilitation); Category 11 (District Discretionary); and 
Category 14 (State-Funded Rehabilitation).  Individual cost estimates for each bridge 
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were beyond the scope of work, but generalized cost feasibility assessments were made 
based on past experiences of team members.  
Taking all of the above mentioned factors into account, the Task Force then 
determined one or more recommended options for the preservation of each bridge.  In 
many cases, the best option was not financially feasible, thus decisions were made based 
on both historic integrity and cost-effectiveness. 
After evaluating each bridge and making recommendations for rehabilitation, the 
Task Force designated each bridge for one of the following preservation options (in 
order of decreasing desirability): 
 Full vehicular use at original location: Bridges were deemed suitable for the 
same rate or an increased rate of traffic from its current use.  Usually, 
improvements were necessary in order to place a bridge in this category. 
 Reduced vehicular use at original location: Options included using the existing 
bridge for one direction of traffic while using a new structure for the other 
direction, using the existing bridge as only a historic turnoff while using a new 
structure to carry traffic, or converting the road carried by the bridge to a 
business route in order to reduce traffic. 
 Non-vehicular use at original site: Options included bike-and-hike traffic, park or 
picnic area use, or access to boat ramps. 
 Relocation for vehicular use: Used rarely because it is discouraged by most 
federal funding sources. 
 Relocation for non-vehicular use: Also used rarely, but options were similar to 
those used for non-vehicular use at original site. 
 Removal without reuse: Used only as a last resort.  Archival photography and 
historic documentation were required before removal. 
In the end, 23 bridges were designated for full vehicular service, five for reduced 
vehicular service, eight for pedestrian and bicycle service, one for relocation for 
vehicular service, and one for removal.  
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2.3.3    Historic Context for Texas Bridges, 1945-1965 
TxDOT commissioned a study by Mead & Hunt and the resulting report was entitled 
Historic Context for Texas Bridges, 1945-1965 (Mead & Hunt 2009).  The major details 
of this report are as follows. 
From 2004 to 2009, TxDOT conducted a project intended to evaluate the historic 
significance of each of its 14,799 existing bridges built between 1945 and 1965.  Criteria 
A (significant events) and C (engineering design) were the only criteria considered, and 
bridges were evaluated at a statewide level of significance.  Several laws require TxDOT 
to consider the historic aspects of bridges when making changes, as well as to 
periodically update its historic bridge inventories.  The first step of the project was to 
conduct research on historical trends and bridge design characteristics of the period of 
concern.  Next, a methodology to evaluate the bridges was developed and refined.  The 
third and final step was to use this methodology to evaluate the bridges and determine 
the NRHP eligibility of each structure.  The report details the historic context and 
engineering design trends used in the evaluation of bridges in this project. 
Because the report focuses on a statewide level of significance, much of the 
historic context given is centered on how state and federal funding efforts affected 
bridge construction in Texas.  During World War II, needs in the transportation industry 
increased but little funding was available.  During this time, the Texas Highway 
Department (THD, now TxDOT) planned a large number of renovation and replacement 
projects to be carried out when funding became available.  Combined with increased 
state and federal funding, this led to a boom in road and bridge construction in the 
postwar period.  Federal-Aid Highway Acts were a main source of federal funding.  The 
Federal-Aid Highway Acts of 1944 and 1966 authorized and expanded the Interstate 
system, respectively.  Structures associated with these funding efforts and other 
successful financial programs from the same period are considered to hold a certain 
historic significance. 
Throughout the postwar period, funding for bridges and roads increased each 
year.  The Colton-Briscoe Act issued a significant amount of funding for farm-to-market 
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roads, leading to the construction of many reinforced concrete slab bridges and concrete 
pan-formed girder bridges, which became popular after 1948.  During the subject period, 
many bridges on farm-to-market bridges were in need of replacement, which made the 
Colton-Briscoe Act a significant movement in the history of Texas road and bridge 
construction. 
Another prevalent group of bridges from the postwar period was bridges on 
county roads.  These structures made up 18% of the extant bridges from the subject 
period of the project.  Although there are many types of construction seen in these 
structures, 61% were timber stringers and steel I-beams.   
One important construction trend in the bridges of the postwar period was the 
expansion of the Interstate system and expressways.  Federal-Aid Highway Acts gave 
approval and funding for projects that included overpasses, underpasses, and multi-level 
exchanges, with much of the construction taking place in the 1950s.  In 1953, the first 
three-level interchange in Texas was built, and in 1958 a four-level interchange was 
constructed.  Texas was a national leader in many aspects of bridge construction, 
especially on the Interstate system, where it had built almost four times as many bridges 
as any other state.  Association with the boom in Interstate and expressway construction 
during the postwar period is an aspect that gives bridges a special historic significance. 
In the area of engineering trends, several new developments during the subject 
period made bridge construction more efficient.  Dewitt C. Greer, the state highway 
engineer during the period, highly encouraged alternate design solutions, and this caused 
Texas to be a leading state in bridge design innovation.  The emergence of prestressing 
technology made construction of concrete bridges quicker, cheaper, and easier.  Welded 
connections did the same for steel bridges; however, high prices for steel during the 
postwar era made prestressed concrete a more attractive option for most medium-span 
bridges.  Other significant developments included high-tensile strength steel bolts, 
allowing for faster construction and requiring less maintenance than rivets, and high-
strength steel reinforcing bars, which required less concrete to be used in construction. 
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During the postwar period, aesthetics were less of a priority in bridge 
construction than before.  Due to limited resources and a high demand for new bridges, 
structural efficiency was valued more than artistic design.  Modernism was preferred 
over traditional ornamentation, and simple, clean lines and design were appreciated.  
Most of the bridges built during the period were beam or girder bridges, and very few 
were arches and trusses. 
Due to improved technology in concrete and rising costs of steel during the 
subject period, nearly 75 percent of extant bridges built in the period were concrete.  
Prestressed concrete became popular in the late 1940s, making construction quicker and 
cheaper.  Prestressed concrete girder bridges were exceptionally popular, making early 
versions of this type historically significant.  Other types of prestressed concrete bridges, 
such as pan-formed girders, channel beams, and tee beams were rare, giving a special 
significance to all examples of these types.  In reinforced concrete bridges, pan-formed 
girders were by far the most popular.  The strength and simplicity of this construction 
method made it an attractive option, and because of this, nearly 25 percent of extant 
bridges from the subject period are pan-formed girders.  Reinforced concrete slab 
bridges were also popular, including flat and variable depth slabs.  Concrete box girders, 
arches, and rigid frames were less common types that are now considered historically 
significant due to their rarity. 
As stated above, steel became a less popular option for bridge construction 
during the postwar era.  World War II caused a shortage of steel, and delivery costs for 
steel were at an all-time high.  However, steel bridges still make up nearly 25 percent of 
the extant bridges from the subject period.  I-beams and plate girders were by far the 
most popular option in steel bridge construction, but because these bridge types were 
developed before the period, few of them are considered to possess a great amount of 
historic significance.  Less common types included trusses, arches, and movable bridges 
such as bascules, horizontal swing bridges, and vertical lift bridges.  Due to especially 
low numbers of extant bridges of these types from the subject period, they are 
considered to be historically significant. 
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One factor that began to affect bridge construction trends during the postwar 
period was the development of standard plans.  The Bureau of Public Roads (BPR) 
defined national standards and distributed standard plans for bridges.  The THD created 
many of its own standard plans, many of them based on national standards.  In Texas, 
THD standards took precedence over BPR standards.  Early use of certain standard plans 
is known to give some bridges a special historic significance. 
2.3.4    Final Evaluation Methodology for 1945-1965 Bridges 
TxDOT commissioned a study by Mead & Hunt and the resulting report was entitled 
Final Evaluation Methodology, Texas Historic Bridge Inventory, Evaluation of 1945-
1965 Bridges (Mead & Hunt 2010).  The major details of this report are as follows. 
This document details the methodology used by TxDOT for an evaluation of its 
inventory of bridges built in the period from 1945 to 1965.  The objective was to 
determine the NRHP eligibility status of each of these bridges.  The evaluation was 
based entirely on Criteria A (significant events) and C (embodiment of type, method, 
period, or work of a master).  The methodology began with evaluation of each bridge 
based on the two criteria and assessing a quantitative score, then subtracting points for 
areas where a bridge lacked historic integrity. 
The first step of the methodology was to evaluate bridges under Criterion A 
(association with significant historic even).  A bridge could receive up to eight points for 
being a part of a statewide initiative, such as 3- or 4-level urban interchanges or all-
weather durable bridges along the Gulf Coast.  Points could also be assigned for 
association with other significant events mentioned in Historic Context for Texas 
Bridges, 1945-1965 (Mead & Hunt 2009).  Bridges receiving less than eight points in 
this step were eliminated, while those scoring eight or higher were further investigated. 
The second step of the methodology was to assess the historic integrity of the 
remaining bridges.  In this step, specified amounts of points were subtracted from 
Criterion A scores for relocation, widening, and alterations to their original setting, 
association, aesthetic feeling, materials, workmanship, and design.  The total score for a 
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bridge after this step determined whether or not it would be deemed eligible for the 
NRHP under Criterion A. 
After evaluating a bridge under Criterion A, the next step was to assess points 
according to Criterion C.  Bridges could receive values of four or eight points for 
possessing qualities such as being built during the earliest period of use for its type, 
exceptional main span or overall length, displaying innovative designs and features, and 
embodiment of the work of a master.   
In the same way as in evaluating under Criterion A, bridges receiving eight or 
more total points in this step were further evaluated for historic integrity.  In this step, 
points were deducted for historic integrity in the same way as under Criterion A.  
Appendix C shows tables to calculate the amount of points to be subtracted for integrity 
for both criteria.  The NRHP eligibility status of a bridge under Criterion C was then 
determined by the score after these deductions. 
2.4    PRESERVATION FRAMEWORKS IN OTHER STATES 
In addition to a review of TxDOT reports on past bridge preservation projects, bridge 
prioritization frameworks used in Indiana, New Mexico, and Ohio were reviewed.  The 
following subsections describe the frameworks used in each state. 
2.4.1    Indiana 
In 2006, a task force from the Indiana DOT initiated a program to prioritize and preserve 
the historic bridges in the state in response to increased public pressure (Rathke et al. 
2010).  The prioritization process was based on both historic significance and 
engineering condition.  Each of the nearly 800 historic bridges in the state was assigned 
both a condition score and an eligibility score.  The condition score was based on 
functionality, safety, feasibility, and cost-effectiveness of preservation.  The eligibility 
score was based on historic significance and integrity of defining characteristics.  Each 
bridge was then classified as high, medium, or low in each score category.  The team 
applied a normal distribution to the full inventory of each bridge type and classified 
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certain percentages of each type as high, medium, or low.  The bridges were then placed 
in a selection matrix, as shown in Figure 2-1.  For example, a bridge in the medium 
range for eligibility score and the high range for condition score would be placed in Box 
4. 
 
 
Condition 
Score 
High 1 4 7 
Medium 2 5 8 
Low 3 6 9 
  High Medium Low 
  Eligibility Score 
Figure 2-1. Selection Matrix Used in Indiana DOT 
Prioritization Process (adapted from Rathke et al. 2010). 
 
 
After being placed in the matrix, each bridge was then designated as either select 
or non-select (Rathke et al. 2010).  Bridges in Boxes 1 and 2 were determined to be 
select unless they were on low-volume roads (future ADT < 400) and failed to meet the 
Indiana DOT’s Design Standards for Historic Bridges on Low-Volume Roads.  Bridges 
in Boxes 4 and 5 were designated as select with the same exception as Boxes 1 and 2, 
plus an exception for post-1944 bridges.  Bridges in Box 3 were subject to individual 
review to determine their status.  The individual review consisted of five checks: 
superstructure and substructure condition, load capacity, geometric and functional 
adequacy, integrity of character-defining features, and a fifth check of several issues 
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such as deterioration, drainage, accident rates, and detour length.  Bridges in Boxes 6, 7, 
8, and 9 were automatically determined non-select.  A flowchart depicting the selection 
process can be found in Appendix D.   
Regulations were different depending on whether a bridge was deemed select or 
non-select (Rathke et al. 2010).  For select bridges, rehabilitation was required if the cost 
would be less than or equal to 80 percent of the replacement cost.  Rehabilitation of 
select bridges was required to comply with the Secretary of the Interior’s Standards for 
Rehabilitation (USDOI 1986) as closely as practically possible, and proposed plans were 
required to be reviewed by the SHPO.  Owners of select bridges were also required to 
ensure adequate maintenance of the bridge for at least 25 years.  In the case of non-select 
bridges, rehabilitation was permitted only if the initial rehabilitation cost would be less 
than or equal to 40 percent of the replacement cost, otherwise they were to be replaced.  
Non-select bridges were also ordered to be replaced if they met two or more of the 
following criteria: 
 The waterway opening is inadequate 
 The bridge has a documented history of catching debris 
 The bridge requires special inspection procedures 
 The bridge is classified as scour-critical 
 The service lives of welded components are expected to end within 20 years 
 The sufficiency rating is less than 35 
In all cases, if proposed rehabilitation plans for a specific bridge could meet the Indiana 
DOT design standards for historic bridges on low-volume roads, rehabilitation for 
vehicular use was required.  If this was not feasible, consideration of a bypass alternative 
was required.  If a bypass was not feasible, then the bridge would be preserved by 
relocation. 
2.4.2    New Mexico 
From 2001 to 2003, the New Mexico DOT contracted Van Citters Historic Preservation, 
LLC (VCHP) to perform a survey of its bridge inventory with the intention to provide 
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recommendations for NRHP eligibility (Van Citters et al. 2003).  The VCHP team 
extensively researched the history of roads and bridges in New Mexico in regards to 
significant events and engineering trends in order to gain familiarity with the historic 
context of the bridges of concern.  After eliminating bridges based on year built, bridge 
type, and maintenance responsibility, the team selected 144 bridges to be field-surveyed 
for further evaluation.  After the surveys were conducted, the team rated each bridge 
based on bridge type, predominant material, overall length, main span length, and 
whether or not it was the oldest surviving bridge of its type.  These ratings helped the 
team determine whether or not bridges should be recommended for NRHP eligibility 
under Criterion C.  In the end, the VCHP team recommended 67 bridges for eligibility 
on the NRHP. 
2.4.3    Ohio 
In 1990, the Ohio DOT released a report on an evaluation of the potential NRHP 
eligibility of its bridges built between 1941 and 1950 (TranSystems 2010).  Although the 
evaluation was limited to bridges of a specific time period, this document provides an 
example of a quantitative rating system for historic bridges.  The Ohio DOT team began 
by field surveying all of its bridges from the select time period and providing photo 
documentation of each bridge.  They then rated each bridge using a numerical rating 
system based on historic and engineering context.  Half of the possible points in the 
rating system were dedicated to technological significance, while half were dedicated to 
general significance.  Appendix E shows the complete rating system.  
2.5    SUMMARY 
In this chapter, background information relevant to a framework for historic bridge 
preservation is covered.  Parameters and criteria commonly used in prioritization are 
discussed, as well as preservation efforts made by TxDOT and other state DOTs in the 
past.  This background material lays a necessary foundation of knowledge before 
proceeding with the prioritization process, as discussed in the following chapter.  
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CHAPTER III 
PRIORITIZATION OF BRIDGES 
3.1    OVERVIEW 
The focus of this study is on the bridge inventory for Tarrant County, Texas.  The NBI 
database of all Tarrant County bridges was used to describe the inventory.   All bridges 
built later than 1971 were eliminated, resulting in a list of all bridges at least 40 years 
old.  By definition, a historic bridge must be at least 50 years old, but bridges between 
40 and 50 years old were also included to make this prioritization valid for the next 10 
years.  Culverts were eliminated due to a general failure to exhibit any engineering or 
historic significance.  Railroad bridges were eliminated because they are owned by 
railroad companies rather than the state, county, or city; therefore, they are beyond the 
scope of the study.  Any bridges with no listing under either historical significance or 
sufficiency rating were also eliminated.  These initial eliminations reduced the inventory 
from 2860 bridges to 433.  The remaining bridges were then placed in a selection matrix, 
as described in Section 3.3.  This step eliminated several more bridges, reducing the 
remaining inventory to 34 bridges.  Further review revealed that five of these bridges 
had already been designated for removal, trimming the list to 29 bridges.  In order to 
ensure a thorough prioritization, all bridges built before 1940 that were previously 
eliminated by the selection matrix were put under further review, resulting in eight 
previously eliminated bridges being returned to consideration.  The final bridges (37 
total) were ranked using the quantitative rating system described in Section 3.4.  Figure 
3-1 depicts the entire prioritization process, and Figures 3-2(a) and (b) show maps of the 
entire inventory and the final 37 bridges, respectively. 
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Figure 3-1. Flowchart Depicting the Prioritization Process. 
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          a)                          b) 
Figure 3-2. a) All Bridges in Tarrant County (pre-1972 bridges in red); b) Final 37 
Bridges (TxDOT 2012). 
 
 
3.2    RECOMMENDATIONS FROM TXDOT AND HISTORIC FORT WORTH, 
INC. 
In this study, lists of recommended bridges from both TxDOT and Historic Fort Worth, 
Inc. (HFW), a historic interest group in Tarrant County, were considered.  TxDOT 
personnel in the Fort Worth office formulated a list of 24 bridges that they preferred to 
be included in the prioritization.  Three of these bridges were railroad bridges and were 
later excluded, and one had already been designated for removal.  The remaining 20 
bridges from the TxDOT list were included in the final 37 bridges.  HFW provided a list 
of what they believed to be the ten highest priority bridges in Fort Worth for 
preservation and maintenance, nine of which were included in the final inventory.  The 
only bridge from the HFW list excluded from the final inventory is no longer in service 
or listed in the NBI database. 
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3.3    SELECTION MATRIX 
As shown in Section 2.2.1, the Indiana DOT used a matrix based on condition score and 
eligibility score to prioritize its historic bridges.  Using that matrix as an example, a 
selection matrix for this study was created using historical significance and sufficiency 
ratings.  As was stated in Section 2.1.1.1, historical significance ratings range from one 
to five and each rating signifies the following: 
1: The structure is listed on the NRHP 
2: The structure is eligible for listing on the NRHP 
3: The structure may be eligible for listing on the NRHP, or is listed on a local or 
state historic register 
4: The eligibility of the bridge is not determinable at the time 
5: The structure is not eligible for listing on the NRHP 
In the TxDOT system used in the past, a historical significance rating of 3 signifies that 
the structure has been evaluated and is not eligible for the NRHP, and a rating of 5 
indicates that the structure has not been evaluated.  Sufficiency ratings, as discussed in 
Section 2.1.1.2, range from 1 to 100 and indicate the ability of a structure to remain in 
service.   
Because the historical significance ratings were divided into five levels, five 
ranges of sufficiency ratings were formulated.  Rather than creating five equal ranges of 
20, the ranges were set according to FHWA guidelines regarding sufficiency ratings.  
The highest level ranges from 80 to 100, representing bridges in good condition 
according to these guidelines.  The next two levels range from 65 to 79.9 and 50 to 64.9, 
covering the ratings that make bridges eligible for rehabilitation.  The lowest two levels 
range from 25 to 49.9 and 0 to 24.9, representing bridges that are eligible for 
replacement according to FHWA recommendations.   
It should be noted that in this step, seven bridges were considered to have higher 
historical significance ratings than their ratings listed in the NBI database.  Three of 
these bridges were included on the TxDOT List of National Register-Eligible Bridges 
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from a statewide historic bridge inventory of bridges built from 1945 to 1965 and were 
thus considered to have historical significance ratings of 2.  The other four bridges were 
deemed worthy of the same rating because they possess artistic qualities, engineering 
design, or historic value that warrant eligibility for the NRHP.  Figure 3-3 shows the 
selection matrix, with numbers in each box representing the number of bridges from the 
inventory of 433 falling in each rating region.  The recommended increased historical 
significance ratings are reflected by these numbers. 
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1 0 1 0 0 0 
2 1 3 6 2 5 
3 0 1 2 7 1 
4 0 10 23 51 26 
5 1 3 15 62 208 
  0-24.9 25-49.9 50-64.9 65-79.9 80-100 
  Sufficiency Rating 
Figure 3-3. Selection Matrix Based on Historical  
Significance and Sufficiency Rating. 
 
 
As shown in the figure, the matrix was divided into green, yellow, and red 
regions.  The green region represents the highest priority bridges, due to high historical 
significance ratings and relatively high sufficiency ratings.  The yellow region represents 
the next level of priority, with high historical significance but lower sufficiency ratings.  
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The red region represents the lowest priority bridges due to low historical significance 
ratings.  Bridges falling in this region were eliminated except the seven structures that 
were returned to consideration after further review and one that was recommended by a 
local historic interest group.  Adding these eight structures to the 29 from the green and 
yellow regions made a final list of 37 bridges.  Reviewing the previously eliminated 
bridges ensured that flaws or discrepancies in the historical significance rating did not 
exclude any bridges worthy of preservation.  The final 37 bridges were then ranked 
using the quantitative rating system discussed in the following section.   
3.4    QUANTITATIVE RATING SYSTEM 
Using the rating system used in the report Historic Bridge Inventory Survey of Non-
Truss Structures (TxDOT 1999) as an example, a quantitative rating system was 
developed for ranking bridges of all types and ages found in this study.  The system used 
the same criteria as the TxDOT system, with changes being made where necessary to 
accommodate more bridge types and ages.  Each bridge can receive a maximum possible 
rating of 112, with points distributed among criteria as shown in Table 3-1.  Each 
criterion is discussed in the following subsections. 
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Table 3-1. Overview of Quantitative Rating System. 
Category Maximum Possible Points 
Year Built 40 
Main Span Length 20 
Overall Length 4 
Rail Type 14 
Special Design 10 
Structural Integrity 8 
Site Integrity 8 
Sufficiency Rating 8 
Total 112 
 
 
3.4.1    Year Built 
Due to its importance in determining the historic and engineering significance of a 
bridge, year of construction was given the most weight, with 40 of 112 possible points.  
The point distribution for this criterion was modified in order to accommodate a greater 
range of years than that used in the TxDOT project.  Points were assigned as shown in 
Table 3-2. 
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Table 3-2. Points Assigned for Year Built. 
Year Built Points 
1900-1909 40 
1910-1919 35 
1920-1929 30 
1930-1939 25 
1940-1949 20 
1950-1959 15 
Post-1959 10 
 
 
3.4.2    Main Span Length and Overall Length 
Main span length and overall length are often used to gauge the level of engineering 
technology used in the construction of a bridge, hence their inclusion as criteria in this 
rating system.  For concrete girder, concrete slab, and steel I-beam bridges, the TxDOT 
rating system was used (TxDOT 1999).  This system assigns a maximum number of 
points to bridges in the top five percent of main span lengths of its particular bridge type 
within the state, and a lower number of points for structures in the top ten percent.  
Because the TxDOT report only gave a rating system for these three bridge types, a 
system for rating concrete arch, concrete rigid frame, steel truss, and steel plate girder 
bridges was developed using a similar approach.  Points were assigned as shown in 
Table 3-3.  Figure 3-4 shows examples of each bridge type. 
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Table 3-3. Points Assigned for Main Span Length and Overall Length. 
Bridge Type Main Span Length (ft) Points Overall Length (ft) Points 
Concrete 
Girders 
> 45 20 > 420 4 
40-45 10 100-420 2 
< 40 0 < 100 0 
Concrete Slabs 
> 30 20 > 300 4 
25-30 10 200-300 2 
< 25 0 < 200 0 
Steel I-Beams 
> 65 20 > 520 4 
50-65 10 340-520 2 
< 50 0 < 340 0 
Concrete Arches 
(Closed 
Spandrel) 
> 40 20 > 200 4 
30-40 10 80-200 2 
< 30 0 < 80 0 
Concrete Arches 
(Open Spandrel) 
> 120 20 > 750 4 
90-120 10 500-750 2 
< 90 0 < 500 0 
Concrete Rigid 
Frames 
> 50 20 > 200 4 
40-50 10 100-200 2 
< 40 0 < 100 0 
Steel Trusses 
> 100 20 > 1000 4 
80-100 10 300-1000 2 
< 80 0 < 300 0 
Steel Plate 
Girders 
> 80 20 > 500 4 
50-80 10 200-500 2 
< 50 0 < 200 0 
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a) Concrete Girder 
 
b) Concrete Slab 
 
c) Steel I-Beam 
 
d) Closed Spandrel Concrete Arch 
 
e) Open Spandrel Concrete Arch 
 
f) Concrete Rigid Frame 
 
g) Steel Truss 
 
h) Steel Plate Girder 
Figure 3-4. Examples of Bridge Types (photos from TxDOT 2012). 
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3.4.3    Rail Type 
Rails can add a decorative element to a bridge, therefore bridges were assigned a 
maximum of 14 points for the type of rail used.  For bridges built in 1945 or earlier, the 
rating system used in the TxDOT evaluation was followed.  Because the TxDOT project 
did not include bridges built after 1945, engineering judgment was used in assigning 
points to railings of bridges built after this date.  For pre-1940 bridges, points were 
assigned as shown in Table 3-4.  Figure 3-5 shows examples of Types H and K and 
specially designed rails.  
 
 
Table 3-4. Points Assigned for Rail Type. 
Rail Type Points 
A-J 14 
Special Design 12 
K, L 10 
M 8 
P, Q 6 
R-8, R-10 4 
Other post-1940 standard rail 2 
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a) Type H (14 points) 
 
b) Special Design (12 points) 
 
c) Special Design (12 points) 
 
d) Type K (10 points) 
 Figure 3-5. Various Rail Types (photos from TxDOT 2012). 
 
 
3.4.4    Special Design 
Using the TxDOT rating system with no modifications necessary, bridges were assigned 
points based on the level of special design used in their construction.  The maximum 
score was assigned to bridges possessing decorative elements, while bridges employing 
commendable engineering response received the second-highest score.  Lower scores 
were assigned based on special design displayed in superstructures and substructures.  
Points were assigned as shown in Table 3-5. 
Figure 3-6 shows several examples of how bridges were scored.  Figure 3-6(a) 
shows the bridge carrying Texas State Highway 199 over the Clear Fork of the Trinity 
River.  This bridge received the full ten points for possessing decorative elements.  The 
steel plate girder bridge carrying East 1st Street over the West Fork of the Trinity River, 
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shown in Figure 3-6(b), received eight points for commendable engineering design.  The 
variable depth tee beam superstructure and unique piers of the East Rosedale Street 
bridge crossing Sycamore Creek, shown in Figure 3-6(c), earned six points, and the 
engineering design in the superstructure of the bridge carrying State Highway 183 over 
Marine Creek received four points, as shown in Figure 3-6(d).   
 
 
Table 3-5. Points Assigned for Special Design. 
Special Design Points 
Decorative Elements 10 
Engineering Response 8 
Superstructure/Substructure 6 
Superstructure 4 
Substructure 2 
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a) Decorative Elements (10 points) 
 
b) Engineering Response (8 points) 
 
c) Superstructure/Substructure (6 points) 
 
d) Superstructure (4 points) 
Figure 3-6. Various Levels of Special Design (photos from TxDOT 2012). 
 
 
3.4.5    Structural Integrity 
Structural integrity is a measure of how the original features, workmanship, and 
materials of a bridge are retained.  Damage or alteration to any of these resulted in a 
reduced score.  Points were assigned according to the TxDOT rating system for this 
criterion with no modification necessary, as shown in Table 3-6.  The structural integrity 
of a bridge is considered “excellent” if the original design, workmanship, and materials 
are unaltered.  “Good” structural integrity implies some damage to the original features, 
while “fair” implies replacement of key features (TxDOT 1999). 
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Table 3-6. Points Assigned for Structural  
Integrity. 
Structural Integrity Points 
Excellent 8 
Good 6 
Fair 4 
 
 
3.4.6    Site Integrity 
Site integrity is a measure of the condition of the surroundings of a bridge.  It is 
preferred that the area surrounding a historic bridge remains unaltered, but this is not 
always possible.  Using the rating system from TxDOT with no modifications, points 
were assigned according to Table 3-7.  “Excellent” site integrity assumes that the 
surroundings of a bridge are unaltered, “good” implies minor alterations, and “fair” 
implies significant changes (TxDOT 1999). 
 
 
Table 3-7. Points Assigned for Site Integrity. 
Site Integrity Points 
Excellent 8 
Good 6 
Fair 4 
 
 
3.4.7    Sufficiency Rating 
As discussed in Section 2.1.1, sufficiency rating is a measure of the adequacy, safety, 
and functionality of a bridge.  Bridges with sufficiency ratings above 80 are considered 
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to be in good condition.  Sufficiency ratings between 50 and 80 may warrant 
rehabilitation, while ratings below 50 can be grounds for replacement (TxDOT 1999).  
Using these ranges and following the TxDOT model, points were assigned as shown in 
Table 3-8. 
 
 
 
Table 3-8. Points Assigned for Sufficiency Rating. 
Sufficiency Rating Points 
80-100 8 
50-79.9 6 
0-50 4 
 
 
3.5    FINAL BRIDGE INVENTORY 
A total of 37 bridges from the Tarrant County bridge inventory were retained on the final 
list, with 15 coming from the first priority region of the matrix, 14 from the second 
priority, and eight from the third priority.  Table 3-9 shows the final rankings using the 
quantitative rating system, as well as placement on the lists provided by HFW and 
TxDOT.  Tables 3-10 through 3-12 summarize the bridges by year built, bridge type, and 
owner.  The following subsections contain summaries of the top seven bridges included 
in the final inventory. 
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Table 3-9. Final Bridge Rankings. 
Rank / 
Matrix 
Region 
Facility Carried Feature Crossed 
Total 
Points 
(Max 112) 
HFW 
Rank 
On 
TxDOT 
List 
1 BU 287P (N. Main St.)  Clr. Fork Trinity River  104 1 * 
2 Samuels Ave.  W. Fork Trinity River  101   
3 W. Lancaster Ave  Clr. Fork Trinity River  95 2 * 
4 SH 180 WB  Sycamore Creek  94   
5 E. Exchange Ave.  Marine Creek  93  * 
5 E. Vickery Blvd.  Sycamore Creek  93  * 
5 SH 199 (Henderson)  Clr. Fork Trinity River  93 4 * 
8 SH 199 (Henderson)  W. Fork Trinity River  91 7 * 
8 SH 180 EB  Sycamore Creek  91   
10 US 377 (Belknap)  Trinity River  87 6 * 
10 E. Rosedale Sycamore Creek 87  * 
10 S. University Drive SB  Clr. Fork Trinity River  87 3* * 
10 Riverside Drive SB  W. Fork Trinity River  87 8 * 
10 South Main St.  BN & SF Railroad  87  * 
15 East 1st St.  W. Fork Trinity River  85  * 
16 SH 180 WB  Conner Ave.  84   
17 Old Denton Rd.  Henrietta Creek  83  * 
17 W. Lancaster Ave.  Foch St.  83   
19 East 4th St.  W. Fork Trinity River  77 10  
19 Jennings Ave. (MH 48)  Vickery Blvd.  77  * 
21 SH 180 EB Conner Ave.  69   
21 S. University Drive NB  Clr. Fork Trinity River  69 3* * 
21 White Settlement Rd.  Spur 341  69  * 
24 SH 183  Marine Creek  68  * 
25 BUS 287/LP 496  Sycamore Creek  65   
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Table 3-9. Continued. 
Rank / 
Matrix 
Region 
Facility Carried Feature Crossed 
Total 
Points 
(Max 112) 
HFW 
Rank 
On 
TxDOT 
List 
26 SH 183 WB Pumphrey Drive 63  * 
26 W. Vickery Blvd. Henderson St. 63 5 * 
28 SH 183 EB Pumphrey Drive 61  * 
29 IH 35W NB US 377/SH 121 WB 60   
30 SH 360 NB Ftg./Watson IH-30 59   
31 NW 30
th
 St. Marine Creek 56   
32 Bedford Rd. Trib. to Mtn. Creek 55   
33 Burleson-Retta Village Creek 53   
34 Jackson Drive Little Bear Creek 52   
34 Marlene Drive Trib. to W. Fork Trinity 52   
36 Mayfield Rd. Kee Branch 50   
37 Burney Rd. Trib. to Trinity River 40   
- Handley-Ederville Rd. W. Fork Trinity River - 9**  
*Northbound and southbound bridges at same location were ranked together at #3 on 
HFW list. 
**Bridge is no longer in service or listed in the NBI database. 
 
Table 3-10. Top 37 Bridges by Year. 
Years Number of Bridges 
1910-1919 2 
1920-1929 2 
1930-1939 20 
1940-1949 4 
1950-1959 6 
Post-1959 3 
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Table 3-11. Top 37 Bridges by Type. 
Type Number of Bridges 
Concrete Tee Beam 14 
Concrete Slab 6 
Steel Plate Girder 4 
Concrete Rigid Frame 4 
Steel Truss 3 
Concrete Arch (Open Spandrel) 2 
Concrete Arch (Closed Spandrel) 2 
Steel I-Beam 2 
 
 
Table 3-12. Top 37 Bridges by Owner. 
Owner Number of Bridges 
TxDOT 15 
City of Fort Worth 16 
City of Arlington 2 
City of Colleyville 2 
Tarrant County 1 
City of Euless 1 
 
 
3.5.1    BU 287P (North Main Street) over Clear Fork Trinity River 
The bridge carrying North Main Street over the Clear Fork of the Trinity River (Figure 
3-7) is the only bridge in Tarrant County listed on the NRHP.  Also known as the 
Paddock Viaduct, the bridge was built in 1914 and was rehabilitated in 2010.  It is a 
concrete open-spandrel arch bridge, a member type of great historical significance.  The 
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structure is 1319 feet long with a maximum span length of 225 feet and a total of 16 
spans.  The bridge experiences an annual average daily traffic of 13,500 vehicles. 
A sufficiency rating of 33.5 (as of 2012) and historical significance rating of 1 
place the bridge in the portion of the matrix considered first priority.  The bridge was 
included on the list of 24 bridges recommended by TxDOT and ranked as the highest 
priority bridge in Tarrant County for maintenance and preservation by HFW.  It also 
received a score of 104 using the quantitative rating system, the highest in the final 
Tarrant County inventory.   
 
 
 
Figure 3-7. BU 287P (N. Main Street) over Clear Fork Trinity River (TxDOT 
2012). 
 
 
3.5.2    Samuels Avenue over West Fork Trinity River 
The bridge carrying Samuels Avenue over the West Fork of the Trinity River (Figure 3-
8) was built in 1914.  A concrete tee-beam superstructure and Type H rails add to the 
historical significance.  The structure is 450 feet long with a maximum span length of 50 
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feet and a total of nine spans.  The bridge experiences an annual average daily traffic of 
3990 vehicles.  Several issues in the foundation were repaired in 1995. 
The bridge currently has a sufficiency rating of 81.3 and a historical significance 
rating of 5, as listed in the National Bridge Inventory.  However, the unique 
characteristics of the bridge make it potentially eligible for a historical significance 
rating of 2, placing it in the portion of the matrix considered first priority.   The structure 
ranks second in the final Tarrant County inventory with a score of 101 using the 
quantitative rating system.   
 
 
 
Figure 3-8. Samuels Avenue over West Fork Trinity River (TxDOT 2012). 
 
 
3.5.3    West Lancaster Avenue over Clear Fork Trinity River 
The bridge carrying West Lancaster Avenue over the Clear Fork of the Trinity River 
(Figure 3-9) was built in 1938.  It has a continuous steel truss superstructure and 
specially designed rails, which add to the historical significance.  The structure is 2976 
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feet long with a maximum span length of 133 feet and a total of 46 spans.  The bridge 
experiences an annual average daily traffic of 12,850 vehicles.  Rehabilitative actions 
were performed on the bearings and several steel truss members in 2009. 
The bridge possesses a sufficiency rating of 80.2 and a historical significance 
rating of 2, as listed in the NBI database.  These parameters place it in the first priority 
portion of the matrix.  The structure was included on the list of 24 bridges recommended 
by TxDOT and ranked as the second highest priority bridge in Tarrant County by HFW.  
With a score of 95 using the quantitative rating system, the bridge ranks third in the final 
Tarrant County inventory.  
 
 
 
Figure 3-9. W. Lancaster Avenue over Clear Fork Trinity River. 
 
 
3.5.4    State Highway 180 Westbound over Sycamore Creek 
The bridge carrying State Highway 180 Westbound over Sycamore Creek (Figure 3-10) 
was built in 1928.  A continuous concrete tee beam superstructure and Type H rails add 
to the historical significance.  The structure is 122 feet long with a maximum span length 
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of 50 feet and a total of three spans.  The bridge experiences an annual average daily 
traffic of 7050 vehicles. 
The bridge currently has a sufficiency rating of 92.2 and a historical significance 
rating of 4, as listed in the National Bridge Inventory.  These parameters place it in the 
portion of the matrix considered third priority, however, TxDOT recommended 
including it in the final rankings due to unique design characteristics.  The structure 
ranks fourth in the final Tarrant County inventory with a score of 94 using the 
quantitative rating system.  
 
 
 
Figure 3-10. SH 180 WB over Sycamore Creek (TxDOT 2012). 
 
 
3.5.5    East Exchange Avenue over Marine Creek 
The bridge carrying East Exchange Avenue over Marine Creek (Figure 3-11) was built 
in 1930.  It has a concrete arch superstructure and supports buildings on East Exchange 
Avenue, adding to the historical and engineering significance.  The structure is 83 feet 
long with a maximum span length of 43 feet and a total of two spans.  The bridge 
experiences an annual average daily traffic of 1420 vehicles. 
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The bridge currently has a sufficiency rating of 81.3 and a historical significance 
rating of 4, as listed in the National Bridge Inventory.  However, the unique 
characteristics of the bridge make it potentially eligible for a historical significance 
rating of 2, placing it in the portion of the matrix considered first priority.   The structure 
was included in the list of 24 bridges recommended by TxDOT and ties for fifth in the 
final Tarrant County inventory with a score of 93 using the quantitative rating system. 
 
 
 
Figure 3-11. East Exchange Avenue over Marine Creek. 
 
 
3.5.6    East Vickery Boulevard over Sycamore Creek 
The bridge carrying East Vickery Boulevard over Sycamore Creek (Figure 3-12) was 
built in 1930.  It features a closed spandrel concrete arch superstructure and Type H 
rails, which add to the historical significance.  The structure is 116 feet long and has one 
span with a length of 60 feet.  The bridge experiences an annual average daily traffic of 
4350 vehicles. 
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The bridge currently has a sufficiency rating of 90.4 and a historical significance 
rating of 3, as listed in the National Bridge Inventory.  This places it in the portion of the 
matrix considered first priority.   The structure was included in the list of 24 bridges 
recommended by TxDOT and ties for fifth in the final Tarrant County inventory with a 
score of 93 using the quantitative rating system.   
 
 
 
Figure 3-12. E. Vickery Boulevard over Sycamore Creek (TxDOT 2012). 
 
 
3.5.7    State Highway 199 (Henderson Street) 
The bridge carrying State Highway 199, also known as Henderson Street, over the Clear 
Fork of the Trinity River (Figure 3-13) was built in 1930.  An open spandrel concrete 
arch superstructure and Type H rails add to the historical significance of the bridge.  The 
structure is 796 feet long with a maximum span length of 124 feet and a total of 15 
spans.  The bridge experiences an annual average daily traffic of 29,000 vehicles. 
The bridge currently has a sufficiency rating of 57.5 and a historical significance 
rating of 2, as listed in the National Bridge Inventory.  This places it in the portion of the 
matrix considered first priority.   The structure was included on the list of 24 bridges 
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recommended by TxDOT and ranked as the 4th highest priority bridge in Tarrant County 
for maintenance and preservation by Historic Fort Worth, Inc.  Receiving a score of 93 
using the quantitative rating system, the bridge ties for fifth in the final Tarrant County 
inventory.   
 
 
 
Figure 3-13. State Highway 199 (Henderson Street) over Clear  
Fork Trinity River (TxDOT 2012). 
 
 
3.6    SUMMARY 
In this chapter, the process used to prioritize the historic bridge inventory of Tarrant 
County is presented.  After preliminary eliminations to focus the inventory on potentially 
historic bridges, the evaluation matrix was used to further filter the inventory, and the 
final rankings were produced using the quantitative rating system.  A takeaway to be 
drawn from this process is the importance of adapting the framework to fit the inventory 
under evaluation.  The methodology used in this chapter can be applied in a similar way 
to other inventories of which the owning agency possesses the appropriate background 
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and expertise to make judgments for unique or borderline cases.  In the case of this 
study, the evaluation matrix and quantitative rating system used in previous projects 
were modified to better fit the inventory of this study using engineering judgment.  Also, 
further review of several eliminated bridges showed that additional judgment may be 
necessary when numerical parameters are relied upon. 
 Once the most significant bridges in the inventory are identified and prioritized, 
the next step is to identify funding sources, as discussed in the following chapter. 
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CHAPTER IV 
GUIDANCE AND FUNDING 
4.1    OVERVIEW 
This chapter focuses on required procedures and potential funding sources for historic 
bridge preservation.  Section 4.2 provides an overview of the procedures and agreements 
that are required before a historic bridge rehabilitation project begins.  These measures 
are in place to help ensure that the most prudent and feasible preservation option is 
chosen.  Procedures include coordination with federal, state, and local government 
agencies as well as compliance with federal and state-wide requirements.  Section 4.3 
covers a wider picture of potential funding programs for historic bridge preservation.  
Because local governments have limited resources, it is important to consider federal 
loan and reimbursement programs as well as public-private partnerships such as 
performance-based contracts and Transportation Reinvestment Zones.   
4.2    PROCEDURES AND AGREEMENTS 
The procedures and agreements required for the repair and rehabilitation of historic 
bridges differ depending on whether the bridge in question is on- or off-system and 
whether or not federal funding will be used on the project.  The following subsections 
discuss the process for on-system bridges and exceptions that must be made in the case 
of off-system bridges.  Appendix F contains a flowchart from the TxDOT Historic 
Bridge Manual (TxDOT 2010) illustrating the procedures discussed.  
4.2.1    On-System Bridges 
For any bridge in Texas to become eligible for rehabilitation, the proposed work must be 
selected by the TxDOT Bridge Division to be listed in the Unified Transportation 
Program (UTP), TxDOT’s 10-year plan for transportation-related projects (TxDOT 
2012).  New projects are added to the UTP each year by the TxDOT Transportation 
Planning and Programming Division.  In general, historic bridge projects are added to 
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the UTP under Category 6, Structures Replacement and Rehabilitation (TxDOT 2012).  
This criterion requires bridges to be classified as structurally deficient or functionally 
obsolete and to have a sufficiency rating under 80 for rehabilitation and under 50 for 
replacement.  (These are also the requirements for FHWA funding.)  Category 6 also 
requires all work to conform to TxDOT design standards.  The provisions of Category 6 
apply to proposed work on any bridge, whether it is considered historic or not. 
Once a historic bridge project is added to the UTP, the Bridge Division should 
provide a project manager and assemble a historic bridge team, which may include 
representatives from the Environmental Affairs Division, TxDOT district office, local 
government, and FHWA (TxDOT 2010).    The historic bridge team is responsible for 
guiding the project manager through the project development process to ensure that the 
most reasonable preservation option is selected.  The first task of the team is to draft a 
purpose and need statement that focuses on the problems with a bridge without 
suggesting solutions.  The team should then consider preservation options, seeking the 
most feasible option that meets minimum design standards while maintaining the  
historic integrity and character-defining features of the bridge.  Bridges should be kept in 
full vehicular service if possible, but less preferable options for on-system bridges 
include non-vehicular use, demolition, and in rare cases, relocation.  Demolition and 
relocation should be avoided whenever possible.   
Before proceeding, the preservation option chosen by the team must receive 
approval from the State Historic Preservation Officer (SHPO) and Environmental 
Affairs Division (TxDOT 2010).  The SHPO is responsible for reviewing the proposed 
work and the documentation of the process.  If the project is found to have too many 
adverse effects on historic aspects, the SHPO can define what must be changed for the 
project to move forward.  In order to comply with Section 106 of the National 
Preservation Act of 1966, the team must also consult local parties that may take interest 
in the project (US Senate 1966).  This includes the chairmen of the county historical 
commission and the Historic Bridge Foundation, the city landmarks commission, and 
any other historic preservation groups in the city or county.  The team is responsible for 
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granting these groups an opportunity to give input on the historical significance of 
bridges and for keeping them up to date on projects if they choose to be a part of the 
consultation process.  The district environmental coordinator, with the assistance of the 
historic bridge team, is responsible for coordinating the Section 106 public involvement 
process.  
If FHWA funding will be used for the project, the chosen preservation option 
must also be approved by the FHWA and conform to the provisions of Section 4(f) of 
the USDOT Act of 1966 (TxDOT 2010, USDOT 1966).  Section 4(f) states that damage 
to historic properties must be prevented unless no other feasible options exist.  The 
FHWA is responsible for reviewing the documentation submitted for Section 4(f) 
approval.  If the bridge of concern is eligible for the NRHP but no FHWA funding will 
be used, the Texas Antiquities Code (Texas Legislature 1977) mandates that the SHPO 
review and approve any actions that may disturb a historic site. 
Once the most prudent and reasonable alternative has been vetted out, the 
Environmental Affairs Division must coordinate with the SHPO to draft a mitigation 
agreement, allowing letting for the project to begin.   
4.2.2    Off-System Bridges 
The preservation process for off-system bridges follows the same steps as that for on-
system bridges, but the following exceptions exist (TxDOT 2010):   
 An off-system advanced funding agreement should be made before a project 
manager or historic bridge team is assigned.  This agreement divides financial 
responsibilities for the project. 
 The TxDOT district may request a historic condition assessment of off-system 
bridges before proceeding with funding agreements.  This would help the district 
identify needs and preservation options and allow for a more accurate estimate of 
the work required. 
 The design standards are less strict for off-system historic bridges to remain in 
service, but if a bridge falls short of the standards it must be removed from 
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vehicular service unless a design exception can be obtained from the Bridge 
Division.  Off-system bridges already meeting the standards may be rehabilitated 
to continue carrying traffic.  Minimum criteria for off-system historically 
significant bridges are shown in Appendix G. 
 Relocation is more common in the case of off-system bridges.  In this case,  
an agreement must be made between the involved parties before letting can 
begin.  Parties may include the state, the local government, and a third-party 
recipient.  This agreement states the specific parties that are responsible for 
certain tasks involved in the preservation of a bridge, including submittal of 
documents, obtainment of clearances, letting, and funding of design, 
construction, and maintenance.   
4.3    FUNDING SOURCES 
The following subsections provide an overview of federal and state programs as well as 
private grant and partnership methods that may be considered by owners seeking 
funding for preservation of historic bridges.  For the purpose of this study, the Tarrant 
County bridge inventory may be divided into three groups consisting of bridges crossing 
the Trinity River, downtown Fort Worth bridges crossing features other than the Trinity 
River, and peripheral bridges outside of the downtown Fort Worth area.  Table 4-1 
summarizes all funding sources.  The third column of the table defines whether or not 
each program applies to on-system bridges, off-system bridges, or both.  The fourth 
column depicts whether or not bridges are required to be eligible for listing on the 
NRHP.  The three succeeding columns identify bridge groups that could be eligible for 
funding from each program, and the final column gives the percentage of project costs 
covered by the programs.  
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Table 4-1. Summary of Funding Sources. 
Program Type Program 
On/Off-
System 
NRHP 
Eligibility 
Required 
Downtown 
Bridges 
Trinity 
River 
Bridges 
Peripheral 
Bridges 
Percent 
Federally 
Funded 
Federal 
Reimbursement  
STP Both No Yes Yes Yes 80 
Transportation 
Enhancements 
Both Yes Yes Yes Yes 80 
TIGER Grants Both No Yes Yes Yes 80 
Federal Loan 
National 
Infrastructure 
Bank 
Both No Yes Yes Yes 50 
TIFIA Both No Yes Yes Yes 33 
State Grant 
THC Trust 
Fund Grants 
Both No* Yes Yes Yes N/A 
Public-Private 
Partnership 
Performance-
Based 
Specifications 
Both No Yes Yes No N/A 
TRZs/TIRZs Both No Yes Yes No N/A 
*NRHP eligibility not required, but structures should possess some historical significance to 
qualify. 
 
 
4.3.1    Federal Reimbursement: Surface Transportation Program 
The Surface Transportation Program (STP) is a FHWA program that provides funding 
for many types of transportation enhancements, including “bridge projects on any public 
road” (FHWA 2011).  Both on- and off-system bridges can qualify for funding, but 
bridges must be classified as structurally deficient or functionally obsolete and have a 
sufficiency rating under 80 for rehabilitation or under 50 for replacement.  The STP 
absorbed the FHWA Highway Bridge Program in 2012 (FHWA 2012).  Federal funding 
from this program generally pays 80 percent of project costs and leaves the remaining 20 
percent to be paid by state and local governments (FHWA 2011).  In the case of 
relocation, funds only cover up to the estimated cost of demolition, leaving the 
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remaining cost to be paid by the recipient of the bridge.  The program contains no 
specific provision for historic bridges and does not require NRHP eligibility. 
4.3.2    Federal Reimbursement: Transportation Enhancements Program 
The FHWA Transportation Enhancements Program provides funding for projects that 
enhance surface transportation through any of 12 eligible activities, one of which is 
Historic Preservation (FHWA 1999).  Bridges must be eligible for the NRHP (and thus 
have a historical significance rating of 1 or 2) in order to qualify under this provision 
(TxDOT 2010).  Funds from the program cover up to 80 percent of project costs, leaving 
20 percent to be paid by state and local governments.   
4.3.3    Federal Reimbursement: National Infrastructure Investments (TIGER 
Discretionary Grants) 
National Infrastructure Investments is a United States DOT program that offers grants 
for large infrastructure projects with “a significant impact on the nation, a metropolitan 
area, or region” (USDOT 2012).  The program is also known as the TIGER 
(Transportation Investment Generating Economic Recovery) Discretionary Grants 
Program.  Grants usually range from $10 million to $200 million, but can be as low as 
$1 million for projects located in rural areas.  The eligibility requirements are similar to 
those of the STP, allowing for both on- and off-system bridges to be funded, provided 
that they are either structurally deficient or functionally obsolete and meet the 
sufficiency rating requirements.  The program also does not require bridges to be NRHP-
eligible.  Funding from the program usually covers 80 percent of project costs, with local 
and state governments being responsible for the remaining 20 percent.  Grants from this 
program are currently scheduled to be awarded through September of 2013 (USDOT 
2012).   
4.3.4    Federal Loan: National Infrastructure Bank 
The National Infrastructure Bank provides long-term, low-interest loans for large-scale 
infrastructure projects (Compton 2011, Plumer 2011).  For a project to qualify for 
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funding, total costs must be greater than $100 million, or $25 million for rural projects.  
The Bank provides up to 50 percent of the loan, while the remaining portion comes from 
private investors or local governments.  Projects are then expected to produce a method 
of generating revenue, such as tolls, to pay back the loan.  Both on- and off-system 
bridges are eligible for funding through the National Infrastructure Bank, and NRHP 
eligibility is not required.  In this particular study, all bridges requiring work may be 
eligible, provided that the project cost is high enough to meet minimum requirements 
and a repayment method is available. 
4.3.5    Federal Loan: Transportation Infrastructure Finance and Innovation Act 
Loans financed by the Transportation Infrastructure Finance and Innovation Act 
(TIFIA), an FHWA program, are similar to those from the National Infrastructure Bank.  
Projects with costs upwards of $50 million are eligible to receive loans and credit 
assistance from this program (FHWA 2012).  As of September 6, 2012, the interest rate 
on TIFIA loans was 2.74 percent.  Similar to the National Infrastructure Bank, projects 
funded by TIFIA are expected to generate revenue to repay the loan.  Repayment terms 
on direct loans are flexible and can be distributed over as many as 35 years.  Federal 
funding from TIFIA can cover up to 33 percent of project costs, and both on- and off-
system bridges can qualify.  Bridges are not required to be NRHP-eligible to receive 
funding (FHWA 2012).  Similar to the National Infrastructure Bank, this program could 
be a funding option for any bridge with a sufficiently high project cost and a repayment 
method. 
4.3.6    State Grant: Texas Preservation Trust Fund Grants 
The THC Texas Preservation Trust Fund provides grants for projects on a much smaller 
scale than the programs listed above.  Grants usually range from $5000 to $30,000, and 
totaled $515,000 on 25 projects in the year 2009 (Texas Historical Commission 2012).  
Both on- and off-system bridges can qualify for these grants.  NRHP eligibility is not 
required, but bridge owners seeking grants must make a case for the historical 
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significance of the bridge.  The program has been suspended for the years 2012 and 
2013 due to legislative budget cuts. 
4.3.7   Public-Private Partnerships 
Public-private partnerships (PPPs) represent an “umbrella” term often used to describe a 
project delivery method in which the public and the private sector share both the risk 
exposure and the potential benefits associated with the project.  They can be used to 
deliver new facilities or to maintain and operate the facilities.  In structuring PPPs, key 
considerations include ownership of the facility; funding and reimbursement 
mechanisms; control over design, construction, and maintenance; and service 
performance standards.  Private finance initiatives (PFIs), performance-based 
specifications, Transportation Reinvestment Zones (TRZs) and Tax Increment 
Reinvestment Zones (TIRZs) are types of PPPs that could be of significance for this 
project.  PPPs should be considered as an option for bridges located near businesses, 
especially in urban areas. 
4.3.7.1    Private Finance Initiatives 
The private finance initiative (PFI) is a PPP-based concept in which the private sector 
provides funding and delivers public facilities and infrastructure to meet output and 
performance specifications.  Under a PFI, the public sector does not own the facility, but 
reimburses the private partner with a stream of committed payments for the use of the 
facility over a time period specified in the contract (Allen 2001).  These payments are 
conditional on the ability of the private partner to meet the performance specifications, 
which address the strategic needs of the facility owner and occupants and focus on 
results rather than how the needs are met. 
4.3.7.2    Performance-Based Specifications 
Bridge and highway maintenance have traditionally been either performed by the 
owning agency or outsourced to contractors by means of job-specific contracts.  
Historically, in-house maintenance was the preferred method of delivering work at the 
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beginning of the roadway network development, while outsourcing maintenance 
contracts became an important method of delivery with the expansion of the roadway 
network as agencies struggled to provide needed resources.  Outsourcing maintenance 
contracts is currently the prevalent method of delivering maintenance work (Dlesk and 
Bell 2006). 
As previously mentioned, early maintenance outsourcing contracts were 
primarily job-specific and based on the procedures to be performed, materials to be used, 
or a combination of both (Ozbek 2004).  In such contractual settings, the contractor is 
limited by the prescribed procedures and material specifications.  Once the project is 
accepted by the owner, the contractor is waived of any legal responsibility in regards to 
the future performance of the facility as long as the prescribed procedures and material 
specifications have been followed; hence, the risk associated with future performance is 
fully retained by the owning agency.  
An alternative approach to outsourcing maintenance services is through the 
application of performance-based maintenance contracts (PBMCs).  In contrast to the 
previously mentioned prescribed outsourcing contracts, PBMCs grant contractors the 
freedom to select construction methods, material specifications, and timing of 
maintenance actions under the condition that managed sections meet the performance 
specifications over a period of time.  Hence, in PBMCs, the contractor absorbs the 
performance risk, rather than the agency.  Reported benefits of PBMCs include 
flexibility for contractors to exploit advances in methods and materials without the need 
to renegotiate the contract terms, transfer of knowledge of innovative practices from the 
contractors to the agencies, and a decrease in construction time that results in a decrease 
in the impact of maintenance actions on commuters and freight transport.  
Since the 1980s, PBMCs have become a valuable part of pavement management 
plans in many agencies.  In 1988, highway departments in Canada began implementing 
performance specifications in some road maintenance contracts.  Currently, all of the 
provincial highways in British Columbia and Alberta are maintained through contracts 
that are either completely performance-based or contain a combination of traditional and 
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performance-based features.  In Australia, after two successful implementations of short-
term pilot contracts, Sydney highway officials let the first long-term contract in 1995.  
This contract had a 10-year duration period, covered 450 kilometers of urban roads, and 
resulted in a significant reduction in the cost of managing the network (World Bank 
2006).  Further, a significant increase in asset condition, reported with implementation of 
this contract, indicated that cost savings were not the result of cheaper designs, but due 
to more efficient designs and timely application of rehabilitation actions.  In this case, 
the private sector was able to achieve savings and earn profit by managing highways 
more efficiently.  
The results of a study by the Second Strategic Highway Research Program (SHRP 
2) state that the benefits of using performance-based specifications come from solving the 
following four problems: inefficient budgeting in the public sector, poor quality control 
mechanisms, lack of innovation incentive due to the general risk-averse nature of 
agencies’ project executives, and lack of uniformity of project objectives among 
stakeholders (Damnjanovic and Anderson 2009).  To fully utilize the savings from 
inefficient budgeting and innovation, it is essential that performance-based contracts are 
long-term.  Better budgeting efficiency and innovation cannot produce significant payoffs 
in a short contract period.  This is also true from the perspective of the project size.  Only 
relatively large projects can produce significant savings that can be passed to the owner.  
Figure 4-1 illustrates this concept.  In this figure, the level of flexibility is represented as 
the sum of contract duration and flexibility in design and construction, two primary 
economic drivers in projects.  As shown by the figure, the savings acquired due to 
flexibility are amplified by the size of projects.  In other words, relative increase in savings 
increases as a transition occurs from small size projects to larger size projects                      
( BC AB OAS S S  ).  There also exists anecdotal evidence that the relationship is highly 
nonlinear, implying that larger contracts yield a greater percentage of savings.  It is 
important to note that agencies can bundle projects together to achieve the required size.  
In the context of this project, performance-based specifications could provide financing 
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to the owners, as the cost of major rehabilitation could be spread over the contract 
duration, which is typically longer than five years.  
 
 
 
Figure 4-1. Savings from Flexibility Versus Level of Flexibility  
(Damnjanovic and Anderson 2009). 
 
 
4.3.7.3    Transportation Reinvestment Zones and Tax Increment Reinvestment Zones 
Transportation Reinvestment Zones (TRZs) and Tax Increment Reinvestment Zones 
(TIRZs) are similar strategies that provide funding for rehabilitation and maintenance of 
transportation facilities by raising the value of an area of land and collecting additional 
revenue due to an increased tax rate on that land (Vadali et al. 2011).  Once a region is 
designated as a TRZ or TIRZ, a local government teams with private investors to fund 
improvements on the facilities in the region.  The improvements cause the appraised 
value of the land to increase, which requires land owners to pay a higher tax rate.  In 
some situations, the improvements also lead to increased economic activity in the area, 
resulting in more income tax revenue.  The additional revenue from the elevated tax rate 
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and economic activity is then used to pay back investors and fund rehabilitation and 
maintenance of transportation facilities in or out of the zone.  Reinvestment Zones are 
meant to be a long-term investment and are typically set up for periods of 20 years of 
more. 
4.4    SUMMARY 
In this chapter, the topic of funding for historic bridge preservation is covered.  First, the 
necessary steps for funding and approval of on- and off-system bridge projects are 
presented.  Because of the number of procedures required, the proposal process should 
be begun by bridge-owning agencies as soon as possible, as any additional delay to 
actions may lead to harmful deterioration.  Next, potential funding sources are listed and 
summarized, including federal and state reimbursement and loan programs and public-
private partnerships. 
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CHAPTER V 
CONDITION ASSESSMENT AND STRUCTURAL HEALTH 
MONITORING 
5.1    OVERVIEW 
The following sections contain a review and summary of common practices for the 
condition assessment and structural health monitoring of bridges.  Reliable inspection 
and monitoring methods lead to earlier identification of problems, which leads to better 
planning and use of funding.  Section 5.2 describes common defects found in concrete 
and steel elements.  Sections 5.3 through 5.7 cover assessment of decks, superstructures, 
substructures, bearings, and waterways.  These sections include overviews of routine 
visual inspection methods according to the National Bridge Inspection Standards (NBIS) 
Bridge Inspector’s Reference Manual (Ryan et al. 2006).  Because visual inspection 
relies on personal judgment and is subject to human error, other methods are often 
necessary in the assessment of bridges.  This chapter also discusses advanced non-
destructive evaluation (NDE) methods.  For concrete elements, these methods include 
infrared thermography and ground-penetrating radar, and for steel elements, methods 
such as eddy current and ultrasonic testing are covered.  Section 5.8 discusses in-situ 
structural health monitoring methods.  These methods involve the installation of 
measurement devices that continuously transmit information to bridge owners regarding 
the structural behavior of bridges.   
5.2    COMMON DEFECTS IN CONCRETE AND STEEL ELEMENTS 
Tables 5-1 and 5-2 list common defects that occur in reinforced concrete and steel 
elements, respectively.  Figures 5-1 and 5-2 illustrate examples of each defect. 
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Table 5-1. Common Defects in Concrete Elements (adapted from Ryan et al. 2006). 
Defect Description 
Structural Cracking  
[Figures 5-1(a), 5-1(b)] 
 Cracking caused by flexure and shear imposed by loading 
 Flexural cracking occurs parallel to loading in tension 
zones 
 Shear cracking occurs diagonal to loading near supports  
 Normal occurrence in reinforced concrete, but becomes a 
concern when excessive crack widths develop 
Nonstructural Cracking  
[Figure 5-1(c)] 
 Cracking caused by nonstructural means such as 
temperature changes and shrinkage 
 Hairline cracks (less than 0.0625 in.) insignificant, larger 
cracks may be a cause for concern 
Scaling  
[Figure 5-1(d)] 
 Loss of cement layer from the surface of concrete 
 Caused by the bond between cement and aggregate being 
chemically broken 
 Can range from light (coarse aggregate slightly exposed) to 
severe (coarse aggregate lost)  
Spalling  
[Figure 5-1(e)] 
 Loss of surface concrete to outermost layer of steel 
 Can be caused by reinforcing steel corroding and thus 
expanding 
 Can also occur as a result of tension in an overloaded 
member 
 More of a concern when caused by overloading than 
corrosion 
Delamination  Stage of damage before spalling, caused by the same issues 
 Fully detached delaminated concrete is considered a spall 
 Usually cannot be detected visually 
Efflorescence  
[Figure 5-1(f)] 
 White surface deposit caused by calcium carbonate and 
other compounds being leached out of cement 
 Can be a sign of excessive cracking 
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Table 5-1. Continued. 
Defect Description 
Reinforcing Steel 
Corrosion  
[Figure 5-1(g)] 
 Caused by penetration of moisture and chloride ions 
through cracks or diffusion 
 Leads to loss of tensile strength and expansion of 
reinforcing steel 
 Expansion can cause cracking, spalling, and delamination 
 Can be detected by rust-colored stains before serious issues 
occur 
Honeycombing  
[Figure 5-1(h)] 
 Construction defect involving separation of coarse 
aggregates from cement and fine aggregates 
Pop-outs  
[Figure 5-1(i)] 
 Small cone-shaped pieces of concrete that separate from the 
structure due to shattered aggregates 
 Can be caused by expansion of aggregates exposed to 
moisture, reactive aggregates, and high alkali content in 
cement 
Abrasion  
[Figure 5-1(j)] 
 Deterioration of concrete due to outside forces such as 
sediments in flowing water 
 Occurs most often on piers and pilings 
Wear  
[Figure 5-1(k)] 
 Deterioration of concrete caused by traffic 
 In extreme cases, exposed aggregates can become polished 
and can be a safety hazard when wet 
Collision Damage  Cracking and spalling in components struck by traffic 
Overload Damage  Excessive cracking and spalling caused by overstressing of 
a structural element 
 Includes cracking and spalling in tension zones and 
diagonal cracking in shear zones 
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a) Shear Cracking (Ryan 
et al. 2006) 
 
 
 
b) Flexural Cracking 
 
c) Shrinkage Cracking 
(ACI 2012) 
 
d) Scaling (Ryan et al. 
2006) 
 
e) Spalling (Buell 2009) 
 
f) Efflorescence (Ryan et 
al. 2006) 
 
g) Reinforcing Steel 
Corrosion (NASA 2012) 
 
h) Honeycombing (ACI 
2012) 
 
i) Pop-out (ACI 2012) 
 
 
j) Abrasion (Fox 2011) 
 
k) Wear (Goodrich 2012) 
 
 
 
 
 
Figure 5-1. Common Defects in Concrete Elements. 
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Table 5-2. Common Defects in Steel Elements (adapted from Ryan et al. 2006). 
Defect Description 
Corrosion  
[Figure 5-2(a)] 
 Oxidation of steel most commonly caused by 
environmental means such as moisture and deicing salts 
 Also caused by bacteria in stagnant water, tensile stress, 
and vibration of tightly fitted parts 
 Normal occurrence in steel components, but becomes a 
concern when section loss occurs 
Paint Failure  
[Figure 5-2(b)] 
 Can be triggered in a variety of ways, but should be 
mitigated as quickly as possible to avoid corrosion and 
section loss 
Fatigue Cracking  
[Figure 5-2(c)] 
 Cracking caused by repeated stress below the material’s 
yield stress 
 Can lead to sudden failure of members and should be 
carefully monitored, especially in fracture critical bridges 
Overload Damage  Plastic deformation caused by loads greater than design 
load 
 Signs include elongation and necking of tension members 
and bowing of compression members 
 Extreme cases include buckling and fracture 
Distortion  
[Figure 5-2(d)] 
 Deformation of a steel member’s intended plane of bending 
 Caused by collision, heat exposure (at temperatures in 
excess of 400 oF), and out-of-plane stresses transmitted 
from secondary members 
 Can cause cracking in webs of rolled members 
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a) Corrosion (Ryan et al. 2006) 
 
b) Paint Failure (Ryan et al. 2006) 
 
c) Fatigue Cracking (Ryan et al. 2006) 
 
d) Distortion (Kozy 2011) 
Figure 5-2. Common Defects in Steel Elements. 
 
 
 
68 
 
5.3    CONDITION ASSESSMENT OF DECKS 
Because historically significant bridges rarely have steel or timber decks, only cast-in-
place reinforced concrete decks are discussed.  Both visual and non-visual inspection 
techniques are effective in the condition assessment of decks. 
5.3.1    NBIS Routine Inspection 
All of the common concrete defects listed in Section 5.2 may be present in concrete 
decks (Ryan et al. 2006).  More specifically, a thorough deck assessment should include 
checking for the following defects:  
 Wheel ruts due to wear 
 Ponding water, delamination, and spalling in drainage areas 
 Leaking joints 
 Flexure cracks at midspan on bottom of deck and above supports on top of deck 
 Cracking, delamination, and spalling of overlay 
 Debris, corrosion, and spalled edges in joints 
 Debris in drains 
Tables 5-3 and 5-4 provide descriptions of condition states of overlays and deck joints, 
respectively.  In general, “Good” and “Fair” conditions are acceptable while “Poor” and 
“Failed” components require attention.   
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Table 5-3. Condition States of Deck Overlays (adapted from Ryan et al. 2006). 
Condition State Description 
GOOD 
 No signs of wear, smooth driving surface 
 Full protection of concrete deck 
FAIR 
 Minor wear, adequately smooth driving surface 
 Some cracking 
 Adequate protection of concrete deck 
POOR 
 Significant wear and cracking 
 Spalling and delamination 
 Moderately rough driving surface 
 Moisture infiltrating concrete deck 
FAILED 
 Significant wear, cracking, spalling, and delamination 
 Rough driving surface 
 Failure to protect concrete deck 
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Table 5-4. Condition States of Deck Joints (adapted from Ryan et al. 2006). 
Condition State Description of Condition 
GOOD 
 Expansion and contraction of superstructure uninhibited 
 No leakage of closed joints or clogging of open joints 
FAIR 
 Expansion and contraction of superstructure uninhibited 
 Some debris buildup 
 Minor leakage of closed joints 
POOR 
 Expansion and contraction of superstructure restricted by debris 
buildup 
 Leakage of closed joints 
 Clogging of open joints 
 Corrosion of steel joint components 
 Spalling of concrete edges  
FAILED 
 Restriction of superstructure movement threatens structural 
integrity 
 Leakage of closed joints 
 Clogging of open joints 
 Corrosion and section loss in steel joint components 
 Significant spalling and deterioration of concrete at edges 
 
 
5.3.2    Advanced NDE Methods for Decks 
Problems that cannot be easily detected by routine visual inspection may exist in bridge 
decks.  For example, delamination or chloride contamination may exist but could be 
overlooked by a strictly visual inspection.  However, methods exist that can detect these 
problems, and these methods should be put to use by agencies responsible for preserving 
historic bridges. 
 In a 2012 study at Michigan Technological University, twelve advanced NDE 
methods used for the condition assessment of bridges were evaluated (Vaghefi et al. 
2012).  Each method was rated under several criteria that measured effectiveness, 
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availability, cost, level of traffic disruption, and ease of implementation.  This study 
concluded that three-dimensional photography methods, light detection and ranging 
(LiDAR), and infrared thermography were the most effective methods for detecting 
defects on a deck surface, while remote acoustics, ground-penetrating radar (GPR), and 
other radar methods worked best for detecting problems beneath the outer surface.  The 
following subsections cover several NDE methods. 
5.3.2.1    Ground-Penetrating Radar (GPR) 
GPR is a relatively simple and low-cost evaluation method that uses either air- or 
ground-coupled radar to scan deep images of bridge decks (Saarenketo and Scullion 
2000).  These images can be used to detect concrete defects such as voids, moisture, 
cracking, corrosion, and delamination.  GPR can be used for assessment of existing 
concrete or for quality control when replacing concrete components.  Air-coupled GPR 
evaluations can be performed at normal driving speeds with a vehicle carrying an 
antenna suspended approximately one foot above the deck surface.  Ground-coupled 
GPR requires the antenna to be in contact with the bridge deck and must be performed at 
slower speeds but is capable of reaching greater depths than air-coupled systems.  This 
method is capable of reaching up to 5 inches below the surface of the concrete (Chen et 
al. 2010).  Other types of radar such as synthetic aperture radar have also achieved 
similar results.  
5.3.2.2    Chain Dragging 
Chain dragging is another nondestructive method used primarily to detect delamination 
in bridge decks (Yehia et al. 2008).  Chains are hung from a bar and dragged across 
decks, and inspectors determine where delaminated spots are by listening for differences 
in the sound made by the chains.  This method depends on the judgment of inspectors 
and because of this, can be inaccurate.  The main advantage of the method is that it is 
simple, cheap, and requires little equipment.  
72 
 
5.3.2.3    Infrared Thermography 
Infrared thermography uses an infrared camera to detect shallow defects in concrete 
decks (Stimolo 2003).  Temperature differentials occur where voids and delamination 
are present, and this method detects the defects by locating the changes in temperature.  
The method can be performed by passive heating, using heat from sunlight, or active 
heating, which uses infrared radiation to apply heat (Maser 2004).  In general, active 
heating is known to be more reliable but also requires more labor and time because 
heating of the deck must be done at a speed of approximately one foot per second.  
Limitations of infrared thermography are the inability to detect cracking or to reach 
depths greater than three inches. 
5.3.2.4    Remote Acoustics 
Remote acoustics refers to a class of inspection techniques that use sound waves to 
analyze the condition of concrete.  The impact-echo method physically sends waves 
through concrete and measures responses to detect defects (Carino 2001).  A mechanical 
impactor, commonly a steel ball, is used to strike the concrete surface, and a nearby 
receiver observes and records the response of the material.  The method is capable of 
detecting a variety of concrete defects including voids, delamination, honeycombing, 
and cracking, and can reach sufficient depths to be used on any concrete element.  The 
main drawback of the impact-echo method is that it is a slow process that only covers 
small surfaces at a time.  Ultrasonic methods such as tomography, pulse-velocity, and 
pulse-echo can also be used to detect concrete defects such as cracking, honeycombing, 
voids, and delamination (White et al. 2012).  Each of these methods use transducers to 
emit ultrasonic pulses into concrete and measure the pulses reflected from the material 
(Im et al. 2010).  Ultrasonic methods usually provide images in relatively good detail but 
can be more time-consuming than other methods. 
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5.3.2.5    Three-Dimensional Photography 
Three-dimensional photography methods can be used to provide images of bridge decks 
(Vaghefi et al. 2012).  These images can be useful in analyzing surface defects such as 
spalls because of the ability to detect height and depth.  Three-dimensional 
photogrammetry uses overlapping images taken by digital cameras from separate angles 
to form an accurate high-resolution image.  The images can be taken from a moving 
vehicle, making it an easily implemented method.  Another method known as 
“StreetView-style” photography (named after Google’s StreetView) can also be used to 
obtain three-dimensional images of bridge decks.  This method forms a 360o image 
using collections of photographs and allows bridge owners to easily assess bridges in 
between scheduled inspections.  This method also uses images taken from cameras on a 
moving vehicle.  The main advantage of three-dimensional photography methods is that 
bridge owners can accurately monitor the condition of a bridge in between scheduled 
inspections without the need to travel to the bridge. 
5.3.2.6    Light Detection and Ranging (LiDAR)  
LiDAR is a remote sensing method that uses lasers to form images of surface defects 
(Chen et al. 2010).  A transmitter sends a pulse of light to the target and a receiver 
captures the light reflected back.  A signal processing unit then analyzes either the travel 
time or the phase shift of the reflected light and uses this to form a three-dimensional 
image and calculate the area and volume of defects.  LiDAR equipment carries a high 
initial cost but allows for quick and easy scanning of a bridge deck.  
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5.4    CONDITION ASSESSMENT OF SUPERSTRUCTURES 
The superstructure of a bridge consists of members directly supporting the deck.  
Sections 5.4.1 and 5.4.2 discuss reinforced concrete and steel superstructures, 
respectively. 
5.4.1    Concrete Superstructures 
5.4.1.1    NBIS Routine Inspection 
All of the common concrete defects listed in Section 5.2 may be present in concrete 
superstructures (Ryan et al. 2006).  More specifically, a thorough assessment should 
include checking for the following defects: 
 Cracking, delamination, and spalling near bearings  
 Transverse cracking near supports (shear zones) 
 Flexure cracking, efflorescence, discoloration, spalling, and delamination near 
midspan (tension zones) 
 Delamination, spalling, and scaling near drainage areas 
 Flexure and shear cracking in secondary members (if applicable) 
 Collision damage, exposed rebars, and corner spalling in areas exposed to traffic 
 Previously repaired areas 
Because concrete rigid frame and arch superstructures differ structurally from 
most concrete bridge types, several other points should be considered when assessing 
these types (Ryan et al. 2006).  In addition to all defects and assessment points listed 
above and in Section 5.2, an assessment of a concrete rigid frame superstructure should 
include checking for the following problems (as shown in Figure 5-3): 
 Diagonal cracking in legs initiated from footing 
 Flexure cracking, efflorescence, discoloration, spalling, and corrosion of 
reinforcement in tension zones (bottom of midspan, outside corners, and inside 
faces of legs) 
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 Delamination, spalling, and scaling near compression zones (top of midspan, 
outside faces of legs, interior of interface between deck and legs) 
An assessment of a concrete arch superstructure should include checking for the 
following problems: 
 Loss of rebar cross-section at spalls, longitudinal cracks in arch, and horizontal 
cracks in columns near bearing area 
 Transverse or lateral cracking near compression zones 
Table 5-5 provides descriptions of condition states of concrete superstructures.  
In general, “Good” and “Fair” conditions are acceptable while “Poor” and “Failed” 
components require attention.   
 
 
 
Figure 5-3. Tension and Compression Zones in  
Concrete Rigid Frame (adapted from Ryan et al. 2006). 
Traffic 
Tension Zones 
Compression Zones 
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Table 5-5. Condition States of Concrete Superstructures (adapted from Ryan et al. 
2006). 
Condition State Description of Condition 
GOOD 
 Minimal cracking in shear and tension zones 
 No spalling, scaling, or delamination 
FAIR 
 Some cracking in shear and tension zones 
 No spalling 
 Some scaling and delamination 
POOR 
 Significant cracking; discoloration and efflorescence at cracks 
 Spalling, exposed rebar 
 Some scaling and delamination 
 Signs of overloading 
 Deterioration of concrete in drainage areas 
FAILED 
 Excessive cracking; discoloration and efflorescence at cracks 
 Major spalling, exposed rebar, section loss in rebar 
 Major scaling and delamination 
 Signs of overloading 
 Deterioration of concrete in drainage areas 
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5.4.1.2    Advanced NDE Methods for Concrete Superstructures 
Many of the NDE methods used on decks (Section 5.3.2) may also be used on concrete 
superstructures (Vaghefi et al. 2012).  LiDAR and infrared thermography can be used 
effectively to detect surface defects on concrete girders.   Beneath the outer surface, 
remote acoustic methods can be used to detect defects such as voids, delamination, and 
cracking, and GPR and other types of radar can identify problems such as corrosion and 
chloride contamination.    
5.4.2    Steel Superstructures 
5.4.2.1    NBIS Routine Inspection 
All of the common steel defects listed in Section 5.2 may be present in steel I-beam, 
plate girder, and truss superstructures (Ryan et al. 2006).  More specifically, a thorough 
assessment should include checking for the following defects: 
 Web cracks, section loss, buckling, corrosion of bearings, and debris buildup in 
bearing areas 
 Section loss or web buckling near supports 
 Corrosion, section loss in flanges, flexure damage to flanges, local buckling of 
compression flange, and failure of cover plate welds near midspan 
 Loose fasteners, cracked welds, corrosion, and distortion in secondary members 
 Debris buildup on horizontal surfaces (bottom flanges, diaphragm connections, 
gusset plates for lateral bracing) 
 Cracks, section loss, and distortion in areas exposed to traffic 
When assessing steel superstructures, it is important that special attention is paid 
to fracture critical members (TxDOT 2002).  For the bridge inventory considered in this 
study, potentially fracture critical members include the girders of steel two-girder 
superstructures and tension members of trusses.  Defects found in fracture critical 
members should be given high priority and repairs should be considered more urgent 
than in a structure with no fracture critical members.  Cracks, broken welds, and rust in 
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tension areas are signs of overstressing of fracture critical members and should be dealt 
with as quickly as possible. 
Table 5-6 provides descriptions of condition states for steel superstructures.  In 
general, “Good” and “Fair” conditions are acceptable while “Poor” and “Failed” 
components require attention.  In the case of a distorted member (Special Case 1), repair 
or replacement is also required.   
 
 
Table 5-6. Condition States of Steel Superstructures (adapted from Ryan et al. 
2006). 
Condition State Description of Condition 
GOOD 
 No paint defects or corrosion 
 No section loss 
 All connections intact 
 No fatigue cracking 
FAIR 
 Some paint defects, light rust 
 Minor section loss in some members 
 All connections intact 
 No fatigue cracking 
POOR 
 Significant paint failures and corrosion 
 Section loss in some members 
 Some broken welds, bolts, or rivets 
 Some fatigue cracking 
FAILED 
 Major paint failures and corrosion 
 >40% section loss in some members 
 Broken welds, bolts, or rivets 
 Fatigue cracking significantly reduces capacities of members 
Special Case 1  Member is distorted 
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5.4.2.2    Advanced NDE Methods for Steel Superstructures 
Flaws in steel elements can lead to sudden failure and are not always able to be detected 
by a visual inspection.  Non-visual inspection methods such as eddy current, 
radiographic testing, ultrasonic testing, acoustic emissions testing, magnetic particle 
testing, and dye penetrant inspection can be used to provide further detection of flaws in 
steel elements and welds. 
 Eddy current is a relatively low-cost inspection method that uses a probe coil to 
locate cracks and stresses in steel elements and welds (Bader 2008).  The probe induces 
a circular electromagnetic current in the test material and observes the impedance of the 
material.  The current is disrupted when it meets defects and this disruption is used to 
locate cracks.  Significant expertise is required in calibrating the frequency of the current 
according to the material being tested.  Research on eddy current at the FHWA Non-
Destructive Evaluation Center has shown the method to be effective even on materials 
coated with nonconductive materials, although the sensitivity decreases proportionally to 
the thickness of the coating (FHWA 2000).  The method also showed good accuracy 
when the magnetic properties of the test material varied throughout a specimen
 Radiographic testing is a method that has been used for crack detection in welds 
for decades.  This method exposes the test material to radiation and forms a black and 
white x-ray image (Bader 2008).  Cracks in the material show up as dark spots in the 
image and allow for subjective interpretation.  It is a relatively simple method but is not 
capable of indicating the depth of cracks.  Another drawback is the health risk that 
radiation exposure poses to inspectors.  The required safety precautions add to the cost 
of the method and complicate the setup of the testing. 
 Ultrasonic testing has been researched and developed in recent years to serve as 
an alternative to radiographic testing (FHWA 2005).  This method uses a transducer to 
send an ultrasonic pulse through the test material and a processing unit to observe and 
process how the pulse propagates through the material.  Disturbances in the velocity of 
the pulse indicate the presence of cracks.  A third instrument tracks and records the 
location of the device so that defects can be localized.  After the data is processed, a 
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three-dimensional image is formed.  The main advantage of this method is the ability to 
measure both the length and width of cracks without requiring any human judgment.  It 
also poses less of a health risk to operators in comparison to radiographic testing.  An 
automated scanning system has been developed but requires a significant amount of 
calibration.  One drawback of ultrasonic testing is that it is a slower process than other 
methods.  The amount of equipment required for testing also makes it more difficult to 
set up and transport. 
 Acoustic emissions testing has been used to detect and locate flaws in various 
engineering materials, including steel, since the 1970s (Kosnik 2009).  When steel 
members are stressed, energy is released in the form of acoustic waves (Nair and Cai 
2010).  These waves propagate through the test material and irregularities in the waves 
occur in the presence of a material flaw such as a crack.  This method uses sensors 
placed on the material to observe the waves and thus locate cracks in steel members.  
Most of the complications with the method come from tuning out background noise, 
which requires experienced operators and often several trial test sessions. 
 Magnetic particle testing is a method used for detecting cracks and 
discontinuities in welds and steel members (Breen et al. 2010).  The method sends an 
electric current into the material to induce a magnetic field, then applies small magnetic 
particles, either as a dry powder or a liquid solution.  The particles line up according to 
the magnetic field in the material, and disturbances in the formation indicate flaws in the 
test material.  This method is relatively fast and inexpensive and uses little equipment.   
It can also be used an any steel surface, painted or unpainted.  The primary drawback is 
that it requires the judgment of an experienced operator. 
Dye penetrant inspection is a simple method of detecting cracks in unpainted 
steel members.  After the material is cleaned, dye is applied to the testing material, then 
wiped off (Hartle et al. 2006).   Cracks retain some of the dye, allowing inspectors to 
locate and measure them.  The main advantages of the method are affordability and 
simplicity.  Limitations include the ability to be used only on unpainted surfaces and the 
requirement of pre-cleaning. 
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5.5    CONDITION ASSESSMENT OF SUBSTRUCTURES 
Substructures consist of abutments and wingwalls at each end of a bridge, and in the 
case of multi-span bridges, piers or bents in between (Ryan et al. 2006).  Abutments 
support the superstructure and retain the soil of the embankment.  Wingwalls also 
provide support for the embankment but are only considered a part of the substructure 
when they are directly connected with an abutment without an expansion joint or 
construction joint.  Piers and bents provide intermediate support for the superstructure 
between abutments.  All bridges in the inventory under consideration  have concrete 
substructures, therefore steel and timber substructures will not be discussed. 
5.5.1    NBIS Routine Inspection 
In general, the same concrete defects existing in concrete superstructures (listed in 
Section 5.2) may also exist in substructures (Ryan et al. 2006).  The difference in 
substructures is that because they are in contact with soil, global movement can be an 
issue.  In addition to the common concrete defects, a thorough condition assessment of a 
concrete substructure should include checking for vertical, lateral, and rotational 
movement, scour and undermining of the foundation, and damage to high-stress areas. 
Settlement in the soil underneath a bridge can cause vertical movement of 
substructure elements (Ryan et al. 2006).  If all abutments, piers, and bents settle 
approximately equally, it is usually not a serious issue.  If differential settlement occurs, 
however, it can cause high levels of stress in the superstructure and lead to structural 
damage.  Uneven deck joints, cracking of substructure elements, and improperly aligned 
railings are signs of differential settlement. 
Because abutments and wingwalls are responsible for retaining the soil around a 
bridge, they are vulnerable to lateral earth pressure that can cause the substructure to 
move horizontally (Ryan et al. 2006).  Piers and bents can also be susceptible to lateral 
movements due to scour and undermining.  Lateral displacement of bearings, improper 
alignment of deck joints, wingwall joints, and railings, exposed footings, and unusual 
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cracking or spalling are signs that lateral movement may have occurred in the 
substructure of a bridge. 
Substructure elements are also susceptible to rotational movement, or tipping, 
due to lateral earth pressure, settlement, scour, and undermining (Ryan et al. 2006).  
Signs of rotational movement include improper vertical alignment of substructure 
elements, reduced or increased spacing between simply supported beams, exposed 
footings, and unusual cracking or spalling. 
Table 5-7 provides descriptions of condition states of substructures.  In general, 
“Good” and “Fair” conditions are acceptable while “Poor” and “Failed” components 
require attention.   
 
 
Table 5-7. Condition States of Substructures (adapted from Ryan et al. 2006). 
Condition State Description of Condition 
GOOD 
 Minor cracking in tension zones 
 No spalling 
 No vertical, lateral, or rotational movement 
FAIR 
 Minor cracking in tension zones 
 Some delamination, no exposed rebar 
 Negligible movement, no differential settlement 
POOR 
 Significant cracking in tension zones; discoloration and 
efflorescence at cracks 
 Some spalling and delamination 
 Significant earth movement, some differential settlement 
FAILED 
 Excessive cracking in tension zones; discoloration and 
efflorescence at cracks 
 Major spalling, section loss in rebar 
 Earth movement and differential settlement threaten structural 
integrity 
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5.5.2    Advanced NDE Methods for Substructures 
NDE methods exist for detecting concrete defects in substructures and global movement 
of a bridge.  Several of the methods discussed as inspection methods for decks in Section 
5.3.2 could also be used to inspect the concrete of substructures.  LiDAR and infrared 
thermography could be employed to detect surface defects, and radar could be used to 
find problems deeper inside members.  The three-dimensional photography methods 
discussed previously can be used on a larger scale for detection of global movement 
such as settlement or rotation but would require the cameras to be mounted on an aerial 
vehicle (Vaghefi et al. 2012).   
Digital image correlation has been proven to be useful in detecting global 
movement of substructures.  This technology detects displacements by comparing 
images of a structure taken at different times from the same position (Yoneyama et al. 
2006).  This method requires high-resolution cameras to be placed in secure locations to 
continuously capture images of a bridge.  These images are then processed by software 
that can observe the displacement and rotation of certain features between images.  This 
method avoids disruption of traffic and has been found to be useful in detecting 
settlement and transverse movement of bridges (Vaghefi et al. 2012). 
5.6    CONDITION ASSESSMENT OF BEARINGS 
Whether a bridge is supported by steel or elastomeric bearings, spalling or crushing of 
the concrete seat and improper alignment are two problems that may exist (Ryan et al. 
2006).  Regardless of the condition of the bearing itself, crushing or spalling of the 
concrete seat holding the bearing can be a cause of serious structural problems and 
should be monitored closely.  Improper alignment, whether in the longitudinal or 
transverse direction, can also be a problem.  Most bearings are designed to be centered 
when the exterior temperature is 68 oF, allowing for expansion or contraction caused by 
changes in temperature.  If the sole plate (attached to superstructure) and masonry plate 
(attached to seat) are not properly aligned, stresses higher than certain components are 
designed for may be induced, leading to structural damage.  In addition to a check of 
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alignment and the condition of the concrete seat, a thorough condition assessment of 
steel bearings should include checking for loose fasteners, broken or cracked welds, 
sheared fasteners, and corrosion of steel. 
In the case of elastomeric bearings, a condition assessment should include 
checking for excessive bulging (greater than 15% of the original thickness), splitting or 
tearing, and broken bonds between the bearing pad and masonry plate (Ryan et al. 2006). 
Table 5-8 provides descriptions of condition states of bearings.  In general, 
“Good” and “Fair” conditions are acceptable while “Poor” and “Failed” components 
require attention.  The three special cases listed would also require repair or replacement. 
 
 
Table 5-8. Condition States of Bearings (adapted from Ryan et al. 2006). 
Condition State Description of Condition 
GOOD 
 Rotation and/or translation uninhibited as designed 
 No corrosion or section loss 
 No debris buildup 
FAIR 
 Rotation and/or translation uninhibited as designed 
 Minor corrosion, no significant section loss 
 Some debris buildup 
POOR 
 Intended movement restricted by corrosion or debris 
 Some section loss due to corrosion 
FAILED 
 Intended movement restricted by corrosion or debris 
 Significant section loss due to corrosion 
Special Case 1  Bearings out of alignment 
Special Case 2  Concrete seat significantly deteriorated 
Special Case 3  Elastomeric material deteriorated or cracked 
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5.7    CONDITION ASSESSMENT OF WATERWAYS 
Scour is the primary problem that occurs in waterways, and can lead to harmful changes 
in the stream, settlement, and most importantly, undermining of the foundation (Ryan et 
al. 2006).  General scour degrades the channel nearly uniformly across a section along a 
certain length of the stream and leads to increases in the grade and velocity of the 
stream.  Contraction scour is caused by acceleration of the stream near a contraction in 
the waterway.  Contractions can be caused by erosion of banks, debris buildup, 
placement of abutments, among other factors.  Local scour occurs where the stream hits 
an obstruction, usually a pier or abutment, and forms vortices.  In general, undermining 
is a bigger concern in the case of spread footings than footings founded on piles.  Scour 
poses the largest threat to bridges with shallow foundations and in channels containing 
fast-moving water and cohesive soils, sand, or gravel.  Exposed footings, erosion, 
changes in stream slope, and depressions around piers are among the most common 
signs of scour. 
Other problems that may occur in waterways include typical concrete defects, 
erosion, and damage to hydraulic control structures (Ryan et al. 2006).  In the case of 
concrete piers and abutments, stream flow may cause abrasion, scaling, delamination, 
and spalling.  These defects can reduce the strength of the structure in the same way as 
in other concrete elements.  Erosion of embankments can also be a problem.  Along with 
being a sign of scour, erosion can also cause the stream to shift or contract.  Shifting of 
the stream can cause water to collide with parts of the substructure at angles for which 
they are not designed, leading to scour and structural damage.  Contraction of the stream 
causes an increase in flow velocity, which causes scour.  In general, it is important to 
note changes in the channel from one inspection to the next, such as water depth, 
velocity, slope, and scour depth.  Significant changes in these characteristics can be a 
sign or a cause of other problems.  Inspectors should also check for damage to hydraulic 
control structures such as riprap, spurs, and gabions, which are often used to prevent 
scour and shifting of the stream.  Damage to these structures can cause the stream to 
migrate or flow faster than intended, leading to scour and other waterway deficiencies. 
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Table 5-9 provides descriptions of condition states of waterways.  In general, 
“Good” and “Fair” conditions are acceptable while “Poor” and “Failed” components 
require attention.   
 
 
Table 5-9. Condition States of Waterways (adapted from Ryan et al. 2006). 
Condition State Description of Condition 
GOOD 
 Minimal scour, no undermining of foundation 
 No erosion of banks 
 No abrasion, delamination, or spalling from flowing water 
 No shifting or contracting of stream 
FAIR 
 Some scour and undermining, no exposed footings 
 Minimal erosion of banks 
 Minimal abrasion from flowing water, no spalling or delamination 
 No shifting or contracting of stream 
 Some debris buildup 
POOR 
 Scour and undermining, some exposed footings 
 Erosion of banks 
 Some delamination, spalling, and loss of concrete aggregates due 
to flowing water 
 Shifting and contracting of stream resulting in increased stream 
velocity 
 Possible damage to hydraulic control structures 
 Some debris buildup 
FAILED 
 Major scour and exposed footings 
 Erosion of banks causing contraction of stream 
 Significant loss of concrete cross-section due to flowing water 
 Excessive spalling and rebar section loss 
 Possible damage to hydraulic control structures 
 Debris buildup causing contraction of stream 
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5.8    IN-SITU STRUCTURAL HEALTH MONITORING 
Keeping historically significant bridges in service often requires continuous structural 
health monitoring that goes beyond scheduled inspections.  In-situ structural health 
monitoring (SHM) consists of mechanisms permanently installed on bridges that 
continuously take measurements of properties such as acceleration, displacement, and 
strain at certain locations.  These measurements are then processed and analyzed and can 
give bridge owners consistent reports on the condition of bridges in between scheduled 
inspections.  In general, SHM detects problems globally rather than locally (Ahlborn et 
al. 2011).  Most SHM methods are designed to detect changes in the behavior of the 
structure as a whole, such as vibration frequency or mode shapes.  Detection of these 
changes shows when problems exist but does not localize them.   
SHM is not required or widely used but could be instrumental in providing 
information that can help keep aging historic bridges in service.  For certain cases, it can 
be the best way to detect problems early on and allow owners to mitigate them before 
significant damage occurs.  Considering that most systems cost less than $50,000 to 
install, implementation of SHM is often a proactive and economical investment that 
saves money in the long-term (Inaudi 2010).  The following subsections discuss several 
SHM methods that could potentially be of use in this study.  
5.8.1    Wireless Sensor Networks 
SHM is most commonly employed in the form of sensor networks (Ahlborn et al. 2011). 
Small sensors are placed at various locations on a bridge, and measurements taken at 
these locations are compiled to form a representation of the behavior of the entire 
structure.  Accelerometers, fiber-optic sensors, electromechanical strain gages, and 
temperature sensors are the most common types of sensors used in networks.  This 
subsection discusses wireless sensor networks, which are likely to be more practical for 
the purpose of this study.  
 Reyer et al. (2013) designed a wireless sensor network using sensors that detect 
magnetic field, temperature, and acceleration.  This network uses individually powered 
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and independently operating motes with attached sensor boards to extract measurements 
from different locations and process them into meaningful results.  Each mote contains a 
sensor board, micro controller, radio transmission hardware, and memory storage.  
Figure 5-4 shows a general schematic of the system, and Figure 5-5 shows a mote and 
sensor board.  The sensors take time-stamped measurements and send them via radio 
waves to an on-site base station.  If the base station is within the range of the motes, 
measurements are sent directly (known as a level one hop).  If motes are out of range of 
the base station, measurements must be sent to other motes in range, then from the 
intermediate motes to the base station (known as multi-hopping).  Figure 5-4 shows a 
level two hop in which signals from the out-of-range motes are relayed by intermediate 
motes closer to the base station.  Higher levels of hopping can be achieved but networks 
should use as few levels as possible.  The base station collects the data from the sensors 
and transmits data files to a computer through an internet connection.  The data is then 
processed and analyzed to form a representation of the behavior of the entire structure.  
The main advantage of this method is that it can be configured and modified after 
installation.  Sensors can be moved or added at any time, making it a flexible and 
practical method.  The primary drawbacks are energy consumption and complications 
related to multi-hopping and time synchronization between sensors.   
In general, the wireless sensor network developed by Reyer et al. (2013) is 
representative of most that have been developed.  Minor differences between systems 
exist, such as the type of sensors and data processing software used, but most networks 
follow the same general schematic.  
89 
 
 
Figure 5-4. General Schematic of Wireless Sensor Network  
(Reyer et al. 2011). 
 
 
 
Figure 5-5. Mote (left) and Sensor Board (right) 
 (Reyer et al. 2011). 
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5.8.2    Fiber-Optics  
Fiber-optic wires can measure strain, displacement, and temperature by observing 
changes in the transmission of propagating light (Chang 2012).  They are practical for 
use as sensors because they are suitably sensitive and have a long lifetime.  Common 
types of fiber-optic sensors include Michelson interferometric sensors, fiber Bragg 
grating (FBG) sensors, and distributed sensors.  Michelson interferometric sensors are 
small point sensors that use two coupled fibers, a reference fiber and a sensing fiber.  
Deformation causes a change in the length of the sensing fiber, and this change in length 
causes interference in the light propagated through the fibers.  This interference is 
observed and used to measure the strain in the material.  FBG sensors are also point 
sensors.  When fibers are subjected to environmental changes such as acceleration, 
strain, or temperature changes, the frequency of the propagating light changes.  FBG 
sensors detect these changes and use them to measure properties at a location such as 
strain, acceleration, and temperature.  Arrays of FBG sensors can be used as a quasi-
distributed sensor but cannot distinguish between thermal and mechanical strain.  
Distributed sensors consist of long fibers continuously attached to members to measure 
strain and temperature (Glisic and Inaudi 2010).  These sensors provide measurements at 
every cross-section and avoid the need for algorithms to connect information from 
various sensors. 
Glisic and Inaudi (2010) highlight the advantages of distributed sensors over 
point sensors and present an SHM system using distributed tape sensors.   The main 
advantages that distributed sensors carry are easier and cheaper installation and 
operation than point sensors.  This is mostly due to the fact that a distributed sensor 
requires only one connecting cable to the reading unit, while a network of point sensors 
requires cables from each sensor.  Distributed sensors also have the ability to accurately 
localize strain and cracks.  When installing distributed sensors, a good bond between the 
material and the fiber is important because slippage can cause inaccurate strain 
measurements.  However, when cracking of the material occurs, the bond should break 
to avoid damage to the fiber.  The SHM system presented by Glisic and Inaudi was 
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employed on a continuous steel girder bridge built in the 1930s in Sweden.  Fatigue 
cracking had been found in the girders and was the primary reason for the 
implementation of the system.  The sensors consisted of polyimide coated fiber 
embedded in a composite tape and were available in lengths of 295 ft.  This type of 
sensor is known to have good sensitivity to strain and cracking in relation to other 
available distributed sensors and cost approximately $7 per foot in 2010.  Three sensors 
could feasibly be connected in series, so each cable had an effective length of 885 ft .  
The tape sensors were glued to the girders with a wider strip of aluminum tape on top, 
and a parallel cable was installed with each sensor to detect and compensate for 
temperature-induced strains.  The system has the ability to detect and localize cracks and 
unexpected strains in girders and transmits measurements every two hours.  The system 
can also detect malfunctions and has an expected service life of at least 15 years.  Figure 
5-6 shows the installation process and fully installed sensors. 
 
 
 
Figure 5-6. Installation of Distributed Sensors (left) and  
Installed Distributed Sensors (right) (Glisic and Inaudi 2010). 
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A 2012 study at California State University at Long Beach compared FBG point 
sensors and distributed sensors for measuring strain, temperature, and deformation 
(Chang 2012).  Both sensor types were shown to have better accuracy than conventional 
sensors but FBG sensors significantly outperformed distributed sensors.  Chang 
recommends an FBG sensor network and concludes that further developments should be 
made in distributed sensors before they are widely used in the field.  In the proposed 
FBG sensor network, strategically placed sensors would transmit signals to a nearby 
optical node.  The optical node collects the measurements and transmits the data to a 
computer for processing and analysis.  Figure 5-7 shows a general schematic of the 
network. 
 
 
 
Figure 5-7. General Schematic of a FBG Sensor Network (Chang 2012). 
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5.8.3    Global Positioning Systems (GPS) 
GPS technology has become increasingly reliable for SHM purposes in recent years 
(Ahlborn 2011).  In general, GPS-based SHM methods are best suited for measuring 
long-term absolute displacements, such as global movements of bridges caused by earth 
movements.  GPS receivers are placed at target points on a structure, and the 
displacements of these points are monitored and compared with nearby stationary 
reference points.  Some GPS methods have achieved accuracy within a few millimeters.  
Meng et al. (2007) recommend an SHM system that combines GPS with accelerometers.  
This system utilizes two measurement types in an attempt to mask the deficiencies of 
each method and showed good accuracy compared to a finite element model.  Accurate 
measurements of vertical and horizontal displacements on a suspension bridge in Tampa 
Bay, Florida were achieved by placing GPS receivers at the tops of the two towers and at 
the center of the main span (Schenewerk et al. 2006). 
5.9    SUMMARY 
This chapter reviews and summarizes methods used for the condition assessment and 
structural health monitoring of historic bridges.  In most bridges of old age, deterioration 
occurs at an accelerated rate, making inspection a vital element of the preservation 
process.  In many cases, advanced non-destructive evaluation and long-term structural 
health monitoring may be necessary in addition to regularly scheduled visual 
inspections.  These methods can help bridge owners preserve bridges by detecting 
defects early on, including those that exist beneath the surface and go unnoticed by 
visual inspection.  Once problems are identified by condition assessment methods, 
mitigation strategies should be considered, as covered by the next chapter. 
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CHAPTER VI 
MITIGATION STRATEGIES 
6.1    OVERVIEW 
One of the primary objectives of this project is to help bridge-owning agencies prevent 
the replacement of historic bridges by recommending feasible methods of preservation.  
Bridge preservation consists of rehabilitation, repair, and maintenance.  This includes 
both regularly scheduled and condition-based actions.  In most cases preventative 
maintenance is the more cost-effective way to preserve bridges (FHWA 2011).  This 
chapter provides an overview of methods used to mitigate and prevent problems 
commonly seen in bridges.  First, the issue of historic integrity is discussed, including an 
overview of legislation requiring consideration of historic aspects during rehabilitation.  
The next section covers regular-interval maintenance that should be performed at a 
consistent frequency rather than when bridge elements reach certain condition states.  
Next, rehabilitation, repair, and maintenance of reinforced concrete elements are 
covered.  This includes methods for mitigating common concrete defects such as 
corrosion of reinforcing steel, section loss, and cracking.  The next section presents 
methods used on steel elements, including techniques for corrosion prevention, 
deformation repair, fracture repair, and structural strengthening.  Methods used on 
bearings, decks, and waterways are also discussed.  Tables 6-1 through 6-5 summarize 
methods used for rehabilitation, repair, and maintenance of concrete elements, steel 
elements, bearings, decks, and waterways. 
It should be noted that the purpose of this chapter is to familiarize the reader with 
common practices and available options.  Further research should be conducted and 
licensed engineers consulted before employing any of the methods discussed in the 
following sections. 
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Table 6-1. Summary of Rehabilitation and Maintenance of Reinforced Concrete 
Elements. 
Problem(s) Mitigation / Preventive Measures Section(s) 
Corrosion of Reinforcing Steel Manual Removal  6.4.1 
Cathodic Protection  
- Galvanic 
- Impressed 
6.4.8.1 
Chloride Elimination Methods  
- Electrochemical Chloride Extraction 
- Electrochemical Alkalization 
- Zinc Anode 
- Hydrophobic Impregnation 
- Polymer Impregnation 
6.4.8.2 
Surface Treatments 6.4.9 
Spalling 
Delamination 
Scaling 
Honeycombs 
Collision Damage 
Pop-outs 
Patching  6.4.2, 6.4.3 
Jacketing 6.4.7 
Structural Cracking Interior Reinforcement  
6.3.4, 6.4.6 Exterior Reinforcement  
Drilling and Plugging  
Non-Structural Cracking Drypacking  
6.4.5 
Gravity Soak 
Shotcrete  
Epoxy Injection  
Routing and Sealing  
Patching  6.4.2, 6.4.3 
Jacketing 6.4.7 
Efflorescence Manual Removal 6.4.10 
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Table 6-2. Summary of Rehabilitation and Maintenance of Steel Elements. 
Problem(s) Mitigation / Preventive Measures Section 
Corrosion Manual Removal  
- Mechanical 
- Chemical 
- Heat 
6.5.1 
Paint / Coating  
Distortion Flame Straightening  
6.5.2 
Mechanical Repair 
Inadequate Structural Strength Enlargement or Strengthening of Existing 
Members  
6.5.3 
Addition of Members  
Post-tensioning 
Adjustment of Supports  
Shear Connectors 
Replacement of Members  6.5.4 
Cracking Mechanical Methods  6.5.5 
Welding  6.5.5 
 
 
Table 6-3. Summary of Rehabilitation and Maintenance of Bearings. 
Problem(s) Mitigation / Preventive Measures Section(s) 
Corrosion Clean and Paint  6.6 
Frozen Bearings Regular Lubrication  6.6 
Misalignment Jack Structure and Realign  6.6 
Deterioration of Concrete Seat Jack Structure and Patch  6.6, 6.4.2 
Significant Section Loss (Steel 
Bearings) 
Broken Seals (Pot Bearings) 
Cracked Pad (Elastomeric Bearings) 
Damaged Sliding Surface 
Jack Structure and Replace  6.6 
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Table 6-4. Summary of Rehabilitation and Maintenance of Decks. 
Problem(s) Mitigation / Preventive Measures Section(s) 
Cracks in Overlay Apply Waterproof Sealant  6.7 
Spalling 
Delamination 
Scaling 
Honeycombs 
Pop-outs 
Patching 6.4.2, 6.4.3 
Rough Driving Surface 
Excessive Moisture Penetration 
Replace Overlay and/or Waterproof 
Membrane  
6.7 
Leaks in Closed Joints Apply Waterproof Sealant  6.7 
Lack of Drainage in Open Joints Remove Debris  6.7 
Excessive Damage to Joints Replace Joints  6.7 
 
 
Table 6-5. Summary of Rehabilitation and Maintenance of Waterways. 
Problem(s) Mitigation / Preventive Measures Section 
Scour 
Erosion 
Contraction or Shifting of Stream 
Riprap 
6.8 
Gabions 
Spurs and Vanes 
Slots 
Collars 
 
 
6.2    ATTENTION TO HISTORIC INTEGRITY 
Careful attention should be paid to preserving the historic integrity and character-
defining features of bridges when considering rehabilitation and repair methods.  
Although safety and adequacy are always the most important factors to be considered 
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when making decisions regarding bridge rehabilitation, historic integrity should be 
preserved whenever possible.  Work performed should not alter the character-defining 
features of a bridge unless it can be determined that no other feasible alternatives can 
bring the bridge to an acceptable condition.  Several legislative items encourage or 
require attention to historic integrity.  According to Section 4(f) of the United States 
Department of Transportation Act of 1966, all projects on historic sites must be planned 
so that they “minimize harm to the property” in order to qualify for federal funding 
(USDOT 1966).  Section 106 of the National Historic Preservation Act of 1966 states 
that in projects dealing with structures eligible for the NRHP, all proposed work must be 
approved by the State Historic Preservation Officer and that the entity proposing 
alterations must show that no alternative solutions are feasible (US Senate 1966). 
6.3    REGULAR INTERVAL MAINTENANCE 
Some maintenance actions should be performed at regular intervals regardless of the 
condition of the bridge.  These actions can lengthen the service life of a bridge while 
also saving money for the bridge-owning agency over time.  Studies have shown that 
bridge maintenance is less expensive for bridges in good condition than for bridges in 
poor condition (Rossow 2011).  Therefore, it is economically beneficial to perform 
routine maintenance regularly in order to keep a bridge in the best condition possible.   
 Deck drains should be cleaned frequently because they are designed to direct the 
flow of water from the deck away from other members.  If drains are clogged, unwanted 
drainage may occur in other areas and cause deterioration in superstructure or 
substructure members.  Deck joints should be maintained because they allow the bridge 
to expand and contract without causing structural damage and in some cases, act as a 
drainage route.  Cracks in the deck or overlay should be sealed to prevent moisture and 
chemicals from penetrating and damaging the concrete.  The deck surface should be 
cleaned and sealed periodically because infiltration of water and chlorides can lead to 
serious deterioration.  Bearings should be kept clear of debris and properly lubricated in 
order to allow for free expansion and contraction.  Areas of spot rust on steel members 
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should be cleaned before they develop into further corrosion and section loss.  
Horizontal surfaces in the superstructure and substructure should be kept clear, 
especially in the case of steel members, because debris often holds moisture.  Debris 
should also be removed from waterways because it can cause irregular stream flow, 
which can lead to scour. 
Table 6-6 shows recommended intervals for several routine maintenance actions.  
These recommendations are made using engineering judgment based on a review of 
several FHWA publications.  The recommended intervals are generally conservative but 
in the case of historic bridges, aggressive maintenance is often necessary.  
 
 
Table 6-6. Regular Interval Maintenance Actions (Rossow 2011, FHWA 2011). 
Action Frequency 
Remove debris from deck drains 6 months 
Remove debris from deck joints 6 months 
Seal cracks in deck or overlay 12 months 
Repair loose connections in deck joints 12 months 
Pressure wash deck 12 months 
Apply waterproof sealant on deck after cleaning 36 months 
Clean and lubricate bearings 24 months 
Remove spot rust and repaint affected areas on steel members 36 months 
Remove debris from superstructure and abutments 12 months 
Remove debris from waterway 24 months 
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6.4    MITIGATION STRATEGIES FOR REINFORCED CONCRETE 
ELEMENTS 
The following subsections provide an overview of available rehabilitation, repair, and 
maintenance techniques for reinforced concrete elements.  
6.4.1    Concrete Removal 
Removal of concrete is often required when repairing or rehabilitating concrete bridge 
elements but should be done only where absolutely necessary when dealing with historic 
structures.  Concrete is most commonly removed by a powerful water stream, known as 
hydrodemolition (Lachemi et al. 2007).  This process in known to be the fastest and 
easiest to perform and causes the least unwanted damage.  Concrete may also be 
removed by jackhammer or saw. 
6.4.2    Patching 
Concrete patching is usually used as a temporary repair method.  For small repairs, 
mortar is often used, while concrete is used when larger portions are needed (Radomski 
2002).  In order to preserve the historic integrity of a bridge, repair material should 
match the color of the existing material and should be as inconspicuous as possible.  For 
compatibility reasons, the patching material should have similar properties to the 
existing material, such as shrinkage effects and thermal expansion characteristics.  It is 
also advisable to choose a material with a low chloride concentration, as chloride ions 
from the patching material can contaminate the existing concrete and cause corrosion in 
the reinforcing steel.   
 In addition to traditional cement-based mortar or concrete, polymer cement 
concrete, polymer concrete, non-shrink mortar, and epoxy mortar may be used as 
patching materials.  Polymer cement concrete is slightly more expensive than regular 
cement-based concrete, but has been proven to be a high-strength alternative with high 
resistance to environmental effects and better bonding abilities (ACI 2008).  Polymer 
concrete contains resin-based binding materials and carries the same advantages as 
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polymer cement concrete, but is also more expensive.  Non-shrink mortar is used where 
quick setting is required (such as deck joints) and is useful for shrinkage cracks and 
spalls (Xanthakos 1996).  Epoxy mortar contains epoxy resin and is known to have high 
strength, good bonding characteristics, and high resistance to environmental effects, 
impact, and abrasion. 
6.4.3    Repair of Spalling and Delamination 
Spalled and delaminated areas may be repaired by hand with mortar (Ball 2005).  
Patching methods covered in the previous subsection should be followed.  In the case of 
delamination, it is recommended that the affected area be cut out short of the first layer 
of reinforcement, then patched with mortar.  In the case of spalling, the exposed steel is 
usually corroded, so all concrete around the exposed bars must be removed.  After all 
corrosion is removed from the affected area, the mortar is applied.  Vibration may be 
used to ensure that all spaces between the reinforcement layers are filled.  A hand trowel 
is then used to smooth the patch.  As mentioned in the previous subsection, the chosen 
repair material should match the visual and material properties of the existing material as 
much as possible in order to preserve historic and structural integrity.  
6.4.4    Repair of Structural Cracking 
Cracking can reduce the flexural, shear, torsional, and axial capacities of concrete 
elements, making crack repair an important aspect of bridge rehabilitation (ACI 1996).  
Structural cracking is caused by flexure and shear and is to be expected in reinforced 
concrete.  Excessive cracking can be caused by overloading and other structural flaws.  
The most common ways of repairing cracks in reinforced concrete are interior and 
exterior reinforcement.  Interior reinforcement is installed by drilling a hole 
perpendicular to a crack and inserting a reinforcing dowel held in place by a bonding 
agent.  Dowels are usually stainless or galvanized steel and sometimes coated in epoxy 
mortar.  The length of the dowel being used should depend on the required strength of 
the bond.  Figures 6-1(a)-(d) show various uses of interior reinforcement.  
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Exterior reinforcement can be used in several ways.  Steel plates can be applied 
across shear or flexural cracks as shown in Figure 6-2(a) (ACI 2007).  Tension ties can 
be anchored on opposite sides of a crack as in Figure 6-2(b) and (c), applying a 
compressive force that holds the crack together and post-tensions the member.  Near-
surface reinforcing, or pinning, involves cutting a slot into the surface of the concrete 
perpendicular to a crack and placing a reinforcing bar with a bonding agent in the slot to 
act as additional tensile reinforcement.  Exterior reinforcement can also be applied as 
shown in Figure 6-3(d).  When rehabilitating historic bridges, exterior reinforcement 
should be used sparingly due to its potential to detract from the visual appearance of 
bridges.   
Polymer impregnation can also be used to repair cracks (ACI 2007).  When a 
low-viscosity monomer is injected into a crack, it is eventually polymerized and 
becomes a solid which can adequately repair cracks. 
Another method of crack repair is drilling and plugging (ACI 2007).  Figure 6-3 
shows an example of drilling and plugging in a retaining wall.  This technique uses grout 
inserted into a drilled hole along the length of the crack.  It is most effective on  cracks 
that are in a relatively straight line.   
 
 
 
 
 
103 
 
 
a) Tensile reinforcement to repair cracking 
 
b) Diagonal interior reinforcement to repair shear cracks 
 
c) Repair of shear cracks 
 
 
d) Repair of flexural cracking 
Figure 6-1. Uses of Interior Reinforcement (adapted from ACI 1996). 
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a) Steel plate applied over shear and flexure cracks 
 
b) Tension tie applied to crack in slab 
 
c) Tension tie applied to crack in beam 
 
 
d) Exterior reinforcement on deck 
Figure 6-2. Uses of Exterior Reinforcement (adapted from ACI 1996). 
Beam 
Column 
Steel Plate 
Flexure 
Cracks 
Shear 
Crack 
Slab Flexural Crack 
Tension Tie 
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Figure 6-3. Drilling and Plugging a  
Crack in a Retaining Wall (ACI 2007). 
 
 
6.4.5    Repair of Non-Structural Cracking 
When repairing cracks caused by non-structural means such as shrinkage and 
temperature changes rather than by structural means, different methods are used.  One 
method of repairing non-structural cracks is drypacking (Woodson 2009).  This method 
uses mortar with a low water content and is useful for deep and narrow cracks.  Another 
method, the gravity soak, uses a liquid monomer to keep moisture from entering small 
cracks.  The solution is poured over the affected area, usually a bridge deck.  Epoxy 
injection has also been proven to be a successful method of non-structural crack repair 
(ACI 2007).  This technique consists of inserting an epoxy sealant into intermittently 
spaced entry points drilled into cracks.  Non-structural cracks can also be patched with 
Portland cement grout or chemical grout.  Grouting has been successful in keeping 
moisture out of cracks but adds little structural strength. Low-slump shotcrete is another 
commonly used method for repairing small cracks (Grantham 2011).  It is especially 
useful for vertical and overhead surfaces due to its ability to remain suspended after 
application.   
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6.4.6    Addition of Reinforcement 
In the case that reinforcement must be replaced or added, several types of bars exist as 
alternatives to traditional carbon steel.  Stainless and galvanized steel bars are more 
expensive than traditional steel but also provide better resistance to corrosion, and 
therefore last longer (Bertolini et al. 2004).  Epoxy coated bars are less expensive than 
stainless or galvanized steel but do not provide the same level of protection from 
corrosion. 
6.4.7    Jacketing 
For concrete piers and bents damaged by cracking, spalling, delamination, and abrasion, 
jacketing can be an effective rehabilitation technique.  Steel, concrete, and fiber-
reinforced polymers have all been used effectively as jacketing material (Endeshaw et al. 
2008).  Both rectangular and circular columns can be jacketed, as shown by the example 
of steel jacketing in Figure 6-4.  Jacketing has been shown to improve concrete 
confinement and thus increase the shear and flexural strength of columns (Itani and Liao 
2003).  Historic integrity is a concern when using this method, especially in the case of 
covering rectangular members with round jackets. 
 
 
 
Figure 6-4. Steel Jacketing of Circular and Rectangular Columns (Itani and  
Liao 2003). 
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6.4.8    Repair and Prevention of Reinforcing Steel Corrosion 
Corrosion reduces the capacity and cross-section of reinforcing steel while also causing 
expansion that may lead to spalling and cracking of concrete (Brinckerhoff 1993).  The 
manual removal process requires all surrounding concrete to be removed from 
potentially corroded steel, then cleaning of the steel.  The steel may then be coated to 
increase the cross-section, then the removed concrete is replaced.   The following 
subsections cover corrosion prevention methods. 
6.4.8.1    Cathodic Protection 
In a naturally occurring chemical process known as the anodic reaction, reinforcing steel 
loses electrons, and after several other reactions, corrosion is formed (Broomfield 2007).  
In another naturally occurring process, the cathodic reaction, hydroxide ions are formed 
near the surface of the steel.  These ions protect the steel from corrosion.  Depending on 
the chemical environment of the concrete, one of these reactions may be favored.   
The objective of cathodic protection is to prevent corrosion by inducing an 
electric field which promotes the cathodic reaction and deters the anodic reaction 
(Sohanghpurwala 2009).  Cathodic protection systems are permanently installed in 
bridges, some embedded in repair material and some externally.  Impressed cathodic 
protection systems externally apply an electric current through the reinforcing steel 
through an anode connected to the bridge, while galvanic systems impose an electric 
field by placing a material of higher electronegative potential than steel (usually zinc) 
near the steel.  The difference in potentials causes an electric current that flows from the 
anode material to the steel.  In the case of historic bridges, cathodic protection systems 
should be installed in discrete locations that do not detract from the visual qualities of 
bridges. 
6.4.8.2    Chloride Elimination Methods 
One important step in preventing corrosion is to eliminate chloride ions from concrete 
before they reach the first layer of reinforcing steel (Bertolini et al. 2004).  One available 
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method of chloride elimination is a localized cathodic protection system using an anode 
covered with mortar and lithium hydroxide.  After removing all of the corrosion from the 
area of application, the anode is placed so that it is directly in contact with the steel.  The 
steel may also be covered with a layer of mortar or chemical coating to resist chlorides 
before placement of the anode. 
Electrochemical methods can also be used to eliminate chloride contamination.  
Electrochemical chloride extraction uses a titanium or steel mesh as an anode, 
temporarily placed on top of a layer of concrete (Bertolini et al. 2004, Polder and Hondel 
2002).  After a calcium hydroxide solution is applied to the mesh, an electric current is 
induced.  As the current flows between the anode and the reinforcing steel, chloride ions 
are removed from the steel while hydroxide ions, which help prevent corrosion, are 
developed at the surface of the steel.  Electrochemical re-alkalization uses different 
chemical processes, but works similarly to extraction (Odden 1994).  
Overlays are commonly used to physically prevent chloride infiltration on bridge 
decks (Broomfield 2007).  This is an effective method, especially in regions of less 
traffic and in warm climates where the use of deicing salts is not prevalent.  Varieties of 
overlays include waterproof membranes and several different types of concrete overlays.  
Waterproof membranes have been shown to be effective in keeping chloride ions out of 
concrete, but blistering can be an issue when the membrane is exposed to changes of 
temperature and atmospheric pressure (ACI 2001).  Types of concrete used in overlays 
include polymer, silica fume-modified, Portland cement, and latex-modified concrete.   
Another way that chloride removal and prevention can be achieved is through 
impregnation methods.  When executed correctly, impregnation makes concrete less 
permeable and more durable.  Hydrophobic impregnation involves application of a water 
repellent solution consisting of various silicates at the surface of the concrete (BRE 
Centre for Concrete Construction 2000).  The solution penetrates the concrete and can 
reduce the number of chloride ions present.  Polymer impregnation is a multi-step 
process that can prevent chloride contamination (ACI 2001).  The first step of this 
process is to remove all air and water from the voids in the concrete.  The next step is to 
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saturate the voids with monomers, which then transform into solid polymers.  Figure 6-5 
shows the steps of the polymer impregnation process.  Application of surface treatments 
can also prevent chloride infiltration (in addition to other functions), and is discussed 
further in the following section. 
 
 
 
Figure 6-5. Polymer Impregnation Process (ACI 2009). 
 
 
6.4.9    Surface Treatments 
In general, surface treatments are applied to concrete to act as a barrier to protect against 
moisture and aggressive agents such as chlorides and acids (The Concrete Society 1997).  
This can slow and prevent deterioration and abrasion of concrete as well as corrosion of 
reinforcing steel.  Some surface treatments penetrate the pores in the surface of concrete, 
while others block the pores or seal the entire surface.  This section gives an overview of 
the many available types of surface treatments. 
Pore-lining treatments include silicon-based penetrants, stearates, and drying oils 
(The Concrete Society 1997).  These substances provide a water-resistant film inside the 
pores of concrete and, in general, are effective in preventing moisture infiltration but 
ineffective against chloride ions.  Advantages of pore-lining treatments include their 
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inconspicuous nature, as they are usually colorless, and ease of use, as they require 
minimal surface preparation prior to application.  Stearates and drying oils are effective 
for up to five years and silicon-based penetrants can remain effective for up to 20 years, 
but it is recommended that all pore-lining treatments be re-applied every four to five 
years. 
Pore-blocking sealers protect concrete by blocking pores from the outside (The 
Concrete Society 1997).  Sealers such as silicates and silicoflourides react with concrete 
to form a pore-blocking substance, and others such as acrylics, epoxies, and 
polyurethanes physically block the pores.  These substances usually provide protection 
against moisture, chemical attack, and abrasion.  Like pore-lining treatments, pore-
blocking sealers are usually colorless and require little or no surface preparation. 
Surface coatings include cementitious materials, thermoplastics, rubbers, 
bituminous materials, and thermosetting polymers (The Concrete Society 1997).  These 
coatings are more effective in protecting concrete than pore-lining or pore-blocking 
treatments but can be more expensive and difficult to apply, and are not always 
colorless.  Surface preparation required before application of surface coatings usually 
includes leveling, smoothing, and priming.  
6.4.10    Removal of Efflorescence 
Efflorescence is prevented by eliminating moisture from concrete.  Savage (2007) 
recommends removing efflorescence with a wire brush, then using a pressure washer to 
rinse the surface.  If efflorescence still exists, diluted vinegar may be used to chemically 
remove the remains.  
6.5    MITIGATION STRATEGIES FOR STEEL ELEMENTS 
Most damage to steel bridge elements can be classified as corrosion, fatigue damage, or 
mechanical fracture (Radomski 2002).  Certain preventive maintenance methods should 
be performed regularly, but some damage cannot be prevented.  When steel elements 
become deteriorated or damaged, problems should be identified according to Chapter V 
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with special attention given to fracture critical members, then repair methods considered.  
The following sections discuss various methods for rehabilitation, repair, and 
maintenance of steel elements. 
6.5.1    Removal and Prevention of Corrosion 
Corrosion is the most common cause of problems in steel bridges (Brinckerhoff 1993).  
Due to exposure to oxygen and moisture, all steel bridge elements are susceptible to 
corrosion, but it can be slowed or prevented.  Removal of corrosion should always 
precede any other repairs.  This can be done by hand, heat, chemical methods, or 
blasting.  For small areas, manual removal methods such as brushing and scraping are 
the most practical but in most cases, blasting has been proven to be the most efficient 
method.  Flame cleaning can also be used, but can cause damage to thin elements.  
Inorganic acids such as phosphoric acid have also been used, most commonly on smaller 
areas (Radomski 2002).  When removing paint from old bridges, it should be noted that 
the paint may contain lead, making containment and disposal of waste important 
measures to be implemented (Chong and Yao 2007).   
Painting is the primary method of corrosion prevention.  In order to preserve 
historic integrity, any paint applied to a structure should match the original color as 
closely as possible.  When applying paint to steel elements, preparation of the surface is 
an important operation because it affects the durability of the new coat (Brinckerhoff 
1993).  All existing corrosion and the previous coating should first be removed.  After 
surface cleaning, the steel is usually covered first with a prime coating and a finish 
coating (Xanthakos 1996).  Typical prime coatings are classified as either inhibitive or 
galvanic (also known as sacrificial) primers.  Inhibitive primers chemically and 
mechanically protect steel from moisture and oxygen, while galvanic primers contain a 
material of lower electronegative potential than steel (usually zinc) that becomes an 
anode and creates an electric field that helps to prevent corrosion.  Finish coatings keep 
out water, oxygen, and harmful ions, and can be metallic (inorganic) or non-metallic 
(organic).  Non-metallic coatings include paints, lacquers, tar, and epoxy.  For small 
areas, these coatings should be applied by hand because this achieves the best bond, but 
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spraying is the most commonly used method.  Metallic coatings include cathodic 
materials such as copper, nickel, and lead, and anodic materials such as zinc, cadmium, 
and aluminum.  Anodic materials are more commonly used because they do not require a 
complete seal in order to be effective.  Specific types of anticorrosion coatings are so 
numerous that it would be impractical to discuss all of them within this thesis, but a 
choice of coating application method should be made based on a number of factors 
including environmental conditions, coverage area, and budget (Radomski 2002). 
6.5.2    Repair of Deformed Members 
When steel members become plastically deformed beyond acceptable levels but 
replacement is not necessary, repairs can be made mechanically or thermally (Radomski 
2002).  When choosing a repair method, the strength and other properties of a member 
should be taken into consideration.  For example, if a member is made of weldable steel, 
flame straightening is recommended.  As with any repairs, any corrosion found on the 
deformed member should be removed before repairing the deformation and the member 
should be coated after the deformation is repaired.  Regardless of which repair method is 
used, it should be noted that the yield point of the member will be reduced after repairs.  
Because of this, a thorough structural analysis should be performed beforehand to ensure 
that the weakened member will be adequate in carrying the design load after being 
repaired. 
Mechanical repair is the most common method used for straightening deformed 
steel members (Radomski 2002).  In small members, hand tools such as hammers are 
used, while larger members require jacks, winches, and hydraulics.  In most cases, 
mechanical repair is aided by heat applied with an oxy-acetylene torch.  All forces 
should be applied nearly statically to avoid impact and sustained for at least 15 minutes.  
Figure 6-6 shows the straightening of a deformed truss member using a support beam 
and hydraulic jack, and Figure 6-7 shows a tie anchored at a joint to straighten a truss 
member. 
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Figure 6-6. Straightening with Hydraulic  
Jack and Support Beam (adapted from  
Radomski 2002). 
 
 
 
Figure 6-7. Straightening with Tie (adapted from Radomski 2002). 
 
 
Repairing a deformed member using only heat is not as common as mechanical 
straightening but can be an economically advantageous method in some situations 
(Connor et al. 2008).  An oxy-acetylene torch is used to heat the affected area until 
thermal plastic deformation occurs, then the member straightens.  This method is most 
effective in steel with a low carbon content and requires experienced technicians due to 
its delicate nature (Radomski 2002).  Heat straightening should not be used on fracture 
critical members or at the same location more than twice, as repeated heating can cause a 
decrease in fatigue life (Thiel et al. 2001, Connor et al. 2008). 
Support Beam 
Hydraulic Jack 
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6.5.3    Strengthening of Steel Structures 
In general, strengthening of a steel structure consists of either enlarging existing 
members, installing additional members, external post-tensioning, changing the support 
system, or a combination of these methods.  It should be noted that a redistribution of 
forces will occur after strengthening methods are performed on a structure (Radomski 
2002).  Before execution of these methods, a structural analysis should be performed to 
ensure that all members have adequate strength to withstand the redistributed forces.  
Another matter to be considered prior to strengthening is jacking the structure to release 
dead load deformation.  If work is performed without jacking, the rehabilitation will only 
carry live loads (Xanthakos 1996).  It is also recommended that any steel added to the 
structure have similar properties to the existing steel.  When the electronegativity of the 
repair steel is much higher or lower than that of the existing steel, corrosion can occur 
(Brinckerhoff 1993).  When the chemical properties of the old and new steel differ 
significantly, welding can be difficult, especially on old bridges built with wrought iron.  
Discrepancies in the stiffness of the materials can lead to an unequal distribution of 
stresses, which may cause overloading of members (Thiel et al. 2001). 
The most commonly used method of strengthening steel structures is 
enlargement of existing members (Radomski 2002).  This can be an expensive operation, 
but can be an effective and simple way of increasing the capacity of members where 
necessary.  It can also be done in a relatively inconspicuous manner, preserving the 
artistic integrity of bridges.  Figures 6-8 and 6-9 show several ways that plate girders and 
truss members can be strengthened using plates, angles, channels, and grout. 
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Figure 6-8. Strengthening of a Plate Girder. a) Angles, b) and  
c) Plates, d) Plates and Grout (adapted from Radomski 2002). 
 
 
           
Figure 6-9. Strengthening of Truss Members with Plates,  
Angles, and Channels (adapted from Radomski 2002). 
 
 
Another option for strengthening a steel structure is the addition of members 
(Radomski 2002).  This is also an expensive process and construction may be difficult 
and time-consuming, but it has been proven to be successful in redistributing stresses to 
relieve overstressed members.  Historic integrity is a concern when using this method, as 
newly added members can detract from the aesthetic appeal of bridges.  Figure 6-10 
shows how a bar and post can be used to strengthen a plate girder or rolled I-beam, and 
Figure 6-11 shows various ways that trusses can be strengthened using a “third chord.” 
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Figure 6-10. Strengthening of Steel Member with Post and Bar  
(adapted from Radomski 2002). 
 
 
 
Figure 6-11. Strengthening of Trusses with  
“Third Chord” (adapted from Radomski 2002). 
 
 
Post-tensioning can also be an effective method of strengthening steel structures 
(Xanthakos 1996).  It can be used locally to strengthen members individually as shown 
in Figure 6-12, or on a larger scale to strengthen an entire structure as shown in Figure 6-
13.  The disadvantage of post-tensioning is that it can cause high localized stresses 
where tendons are anchored.  Historic integrity is also a concern, and because of this, 
post-tensioning should be used sparingly on historic bridges. 
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Figure 6-12. Forces and Moments Induced by Tendons. a) concentric  
tendon, b) eccentric tendon, c) polygonal tendon, and d) eccentric tendon  
in two-span member (adapted from Xanthakos 1996). 
 
 
 
Figure 6-13. Post-Tensioning Options for Trusses (adapted from  
Thiel et al. 2001). 
 
 
In the case of continuous span structures, adjusting a bridge’s support system can 
be used as a method of manipulating positive and negative moments (Radomski 2002).  
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Figures 6-14(a)-(d) show various ways that this can be done.  Figures 6-13(a) and (b) 
show how negative moments can be reduced by raising the end supports and lowering 
the intermediate supports, respectively.  The configurations shown in Figures 6-13(c) 
and (d) reduce positive moments by raising the intermediate supports and lowering the 
end supports, respectively. 
 
 
 
Figure 6-14. Adjustment of Supports to Manipulate Bending 
Moments (adapted from Radomski 2002). 
 
 
In the case of steel girder bridges with concrete decks, shear connectors can 
increase bending capacity (Thiel et al. 2001).  The connectors allow shear to be 
transferred between the deck and girders, causing them act as a composite member that 
is stronger than the girders alone.  This can be done by drilling through the deck, 
anchoring connectors to the top flanges of girders, and filling the holes with grout. 
When rehabilitating a steel structure, an important decision that must be made is 
which type of connections to use (Xanthakos 1996).  Bolting is usually the preferred 
method, especially on fracture critical members, but welding can often be just as 
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effective.  In the case of riveted bridges, replacing rivets with high-strength bolts can 
increase the strength of the structure, but historic integrity must also be considered.  
Riveted connections add to the aesthetic quality of many historic steel bridges and 
should be preserved if possible.   
6.5.4    Replacement of Members 
In some cases, members may become damaged to a point where replacement is a more 
economical or safe option than repair.  For example, it is recommended that members 
with greater than 40 percent section loss be replaced (Thiel et al. 2001).  When replacing 
members of a steel structure, many of the same considerations should be made as when 
strengthening a structure.  New members should consist of steel with properties similar 
to the steel of the existing structure for weldability and to avoid corrosion and harmful 
stress redistribution.  Before removing members, stresses on remaining members should 
be calculated and temporary reinforcement should be installed if necessary (Radomski 
2002).  New members and connections should remain consistent with existing members 
in order to preserve historic integrity. 
6.5.5    Repair of Cracks 
All steel members are susceptible to fatigue cracking (Xanthakos 1996).  Small cracks 
(one inch long and 3/32 inches deep or smaller) can be removed by mechanical methods 
such as grinding and no other repair is necessary.  For repairing larger cracks, welding is 
typically used.  Heat can cause a crack to propagate further, so a hole should be drilled at 
the end of the crack being repaired before heat is applied.  This hole is usually 0.5 to 
1.25 inches wide, depending on the thickness of the steel.  The crack should then be 
grooved, either mechanically or by air carbon arc gouging, then filled in by welding.  
6.6    MITIGATION STRATEGIES FOR BEARINGS 
If bearings are not maintained properly, a variety of problems can occur (Radomski 
2002).  Debris and corrosion can cause bearings to freeze, leading to negative moments 
for which girders and slabs are not designed.  Misaligned bearings can lead to high stress 
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concentrations, which can cause damage to the concrete seat or the bearing itself.  Lack 
of lubrication can restrict a bridge from expanding or contracting during temperature 
changes, leading to unexpected compressive or tensile stresses. 
One of the most common problems encountered in bearings is corrosion, usually 
caused by leakage from deck joints (FHWA 2011).  When corrosion has occurred, steel 
bearings should be cleaned and painted.  If blasting is required, keeping the contact areas 
on the sole plate and masonry plate protected is important.  To prevent corrosion and 
freezing, bearings should be lubricated regularly, preferably with a lubricant that 
includes a corrosion inhibitor (Brinckerhoff 1993).  The FHWA Bridge Preservation 
Guide (FHWA 2011) recommends lubricating bearings on regular intervals of two to 
four years. 
Other common problems in bearings include misalignment and deterioration of 
the concrete seat (Brinckerhoff 1993).  Mitigating these issues requires jacking of the 
superstructure, which can be an expensive and difficult operation.  For this reason, the 
cause of the problem should be identified and engineers should ensure that the problem 
will not be repeated after being repaired.  The most common method of realigning 
bearings is to jack the superstructure and move the masonry plate to the correct position.  
Repairing deterioration of the concrete seat also requires jacking and can be performed 
according to the methods discussed in Section 6.4. 
In some cases, replacement of bearings may be a more optimal choice than 
repair, for either functional or economic reasons (Brinckerhoff 1993).  It is 
recommended that steel bearings with significant section loss caused by corrosion, pot 
bearings with broken seals, elastomeric bearings with cracked or deteriorated material, 
and sliding bearings with significantly damaged surfaces be replaced.  When choosing 
replacement bearings, factors such as environmental conditions and required height 
should be considered. 
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6.7    MITIGATION STRATEGIES FOR DECKS 
In this particular study, all bridges of concern possess reinforced concrete decks.  In 
general, concrete decks can be treated in the same way as any other concrete element 
(Section 6.2), but having joints and an overlay makes them somewhat unique.   
Overlays are designed to protect the concrete deck from moisture and to provide 
an adequately smooth driving surface (Xanthakos 1996).  They typically consist of 
bituminous concrete (asphalt) or cement concrete.  Asphalt overlays are easily 
penetrated by moisture, so a waterproof membrane is usually added between the bridge 
deck and overlay.  Cement concrete overlays are relatively impenetrable and do not 
require a membrane.  Cracks in overlays can be repaired by applying a waterproof 
sealant, while spalling, scaling, and delamination can be repaired using methods similar 
to those used in other concrete elements.  If a wearing surface becomes significantly 
worn or deteriorated and can no longer serve its purpose, replacement is recommended.  
Cement concrete overlays may last 20 to 25 years, while asphalt overlays typically last 
10 to 15 years but are easier to construct and repair (FHWA 2011, Radomski 2002).  
Waterproof membranes should be replaced whenever the asphalt above them is replaced. 
In the case of deck joints, most actions consist of adding or replacing sealant, 
removing debris, and repairing damaged concrete (Xanthakos 1996).   Closed deck joints 
that do not properly seal out water should be repaired with waterproof sealant or, in the 
case of excessive damage, replaced.  Open joints that do not properly allow drainage 
should be cleared of debris.  Spalled concrete near edges should be patched according to 
the methods discussed in Section 6.4.2. 
6.8    MITIGATION STRATEGIES FOR WATERWAYS 
As discussed in Section 5.7, scour is the primary problem in bridge waterways.  For this 
reason, most mitigation strategies used in waterways involve preventing and repairing 
the undermining of foundations by scour.  Control devices are commonly used as 
prevention mechanisms.  Riprap, a control device shown in Figure 6-15, is a method 
used to prevent erosion, which can cause contractions and increase stream velocity 
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(Kattell and Eriksson 1998).  It is important that riprap is placed properly in order to 
avoid reducing the width of the stream.  Gabions serve a similar purpose to riprap but are 
used on steeper slopes, as shown in Figure 6-16 (Ryan et al. 2006).  Spurs and vanes are 
used to direct the stream away from erosion-prone banks and prevent shifting of the 
stream, as shown in Figures 6-17 and 6-18 (Kattell and Eriksson 1998). 
 
 
 
Figure 6-15. Use of Riprap to Prevent Erosion  
(Ryan et al. 2006). 
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Figure 6-16. Use of Gabion to Prevent Erosion  
(Ryan et al. 2006). 
 
 
 
Figure 6-17. Use of Spurs to Redirect Stream  
Flow (Ryan et al. 2006). 
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Figure 6-18. Use of Vanes to Redirect Stream  
Flow (Ryan et al. 2006). 
 
 
Other scour prevention mechanisms can be applied directly to substructure 
elements.  Because scour is caused by vortices formed when water collides with the 
substructure of a bridge, measures have been taken to eliminate these vortices (Kumar et 
al. 1999).  Cutting slots through piers is one method that has been proven to be relatively 
successful in reducing turbulence [Figure 6-19(a)].  This is achieved by allowing water 
to flow through a slot rather than colliding with piers and creating downward flow.  
Placement of collars around piers below the surface of the stream is another method that 
can be used to reduce turbulence [Figure 6-19(b)].  The collars redirect the vortices from 
the stream bed and thus reduce scour and undermining.  Placing sandbags at the base of 
piers, bents, and abutments can also help to prevent scour, as recommended by the 
FHWA (Rossow 2011). 
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          a)                                                                 b) 
Figure 6-19. Scour Prevention Mechanisms. a) slot, b) collar. (Kumar et al. 1999). 
 
 
Methods for repairing damage caused by scour are also available.  Klaiber et al. 
(2004) recommend placing bags of grout underneath undermined footings as 
underpinning and protecting them with a stone riprap.  Underwater concrete has also 
been used successfully in the past (Clee 2005).  This concrete is usually highly cohesive 
and resistant to washout and contains a plasticizing agent. 
6.9    SUMMARY 
Rehabilitation, repair, and maintenance techniques relevant to historic bridges are 
presented in this chapter.  This overview of methods is intended to be used as a guide of 
available practices.  In the rehabilitation of any bridge, safety and adequacy are the 
primary concerns, but in the case of historic bridges, preservation of historic integrity 
adds another constraint. 
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CHAPTER VII 
PRESERVATION PLANS 
7.1    OVERVIEW 
With knowledge of both the current condition of each bridge in the inventory and 
available mitigation strategies, an individual preservation plan can be devised for each 
bridge.  These plans outline the actions that would ideally be taken if adequate funding 
was available.  Each plan consists of the following four sections: 
1. Current Condition and Recommended Actions:  This section of the preservation 
plan lists rehabilitation, repair, and maintenance actions that would be beneficial 
to the bridge based on the current condition.  This includes all actions that would 
ideally be performed if funding was not an issue.  A reliable condition 
assessment of a bridge often requires inspection that goes beyond routine visual 
inspection methods.  This is especially true for historic bridges.  Information can 
generally be obtained using the methods discussed in Chapter V.  This section 
should also list significant rehabilitative actions or repairs performed on the 
bridge in the past. 
2. Regular Interval Maintenance: This section lists maintenance actions that should 
be performed on regular intervals regardless of the condition of the bridge.  
These actions will likely be similar for all bridges.  Section 6.3 discusses regular 
interval maintenance and suggests recommended frequencies for specific actions. 
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3. Condition-Based Actions: This section lists rehabilitation, repairs, and 
maintenance that should be performed if bridge elements reach certain condition 
states in the future.  When rehabilitating a bridge, it is important to aim to solve 
the cause of the problems rather than only the symptoms.  Section 7.2 contains 
tables and flowcharts for guidance on determining necessary actions.  
 
As stated previously, preservations plans provide an outline of how each bridge 
would ideally be preserved if adequate funding was available.  In nearly any case, 
however, correcting every problem with a bridge is not economically feasible.  For this 
reason, it is beneficial to use a resource allocation framework to distribute funding 
among bridges, as described in Chapter VIII. 
7.2    GUIDANCE FOR CONDITION-BASED ACTIONS 
Tables 7-1 through 7-7 list condition states and corresponding actions to be considered 
on an individual element basis.  Figure 7-1 shows a flowchart for determining corrective 
actions to be taken on concrete elements in the case of spalling, scaling, delamination, 
pop-outs, and reinforcing steel corrosion.  Figure 7-2 shows a flowchart dealing with 
cracking, efflorescence, and discoloration in concrete elements.  Information on the 
mitigation strategies listed in the tables and figures can be found in Chapter VI. 
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Table 7-1. Condition States and Corrective Actions for Deck Overlays. 
Condition 
State 
Description Corrective Actions 
Section(s) 
in Thesis 
GOOD 
 No signs of wear, smooth 
driving surface 
 Full protection of concrete deck 
No action required  
FAIR 
 Minor wear, adequately smooth 
driving surface 
 Some cracking 
 Adequate protection of concrete 
deck 
Repair cracks with 
waterproof sealant 
to prevent moisture 
infiltration 
6.7 
POOR 
 Significant wear and cracking 
 Spalling and delamination 
 Moderately rough driving 
surface 
 Moisture infiltrating concrete 
deck 
Repair cracks with 
waterproof sealant, 
patch spalling and 
delamination 
6.4.4, 
6.4.6, 6.7 
FAILED 
 Significant wear, cracking, 
spalling, and delamination 
 Rough driving surface 
 Failure to protect concrete deck 
Remove and 
replace overlay and 
waterproof 
membrane (if 
applicable) 
6.7 
 
 
 
 
 
 
 
 
  
129 
 
Table 7-2. Condition States and Corrective Actions for Deck Joints. 
Condition 
State 
Description Corrective Actions 
Section(s) 
in Thesis 
GOOD 
 Expansion and contraction of 
superstructure uninhibited 
 No leakage of closed joints or 
clogging of open joints 
No action required  
FAIR 
 Expansion and contraction of 
superstructure uninhibited 
 Some debris buildup 
 Minor leakage of closed joints 
Remove debris, 
reseal joints where 
necessary 
6.7 
POOR 
 Expansion and contraction of 
superstructure restricted by 
debris buildup 
 Leakage of closed joints 
 Clogging of open joints 
 Corrosion of steel joint 
components 
 Spalling of concrete edges  
Remove debris, 
clean corroded 
components, patch 
spalls, reseal joints 
where necessary 
6.4.4, 
6.4.6, 6.7 
FAILED 
 Restriction of superstructure 
movement threatens structural 
integrity 
 Leakage of closed joints 
 Clogging of open joints 
 Corrosion and section loss in 
steel joint components 
 Significant spalling and 
deterioration of concrete at 
edges 
Patch spalls, 
remove and 
replace joint 
6.4.4, 
6.4.6, 6.7 
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Table 7-3. Condition States and Corrective Actions for Concrete Members. 
Condition 
State 
Description Corrective Actions 
Section(s) 
in Thesis 
GOOD 
 Minimal cracking in shear 
and tension zones 
 No spalling, scaling, or 
delamination 
No action required  
FAIR 
 Some cracking in shear and 
tension zones 
 No spalling 
 Some scaling and 
delamination 
No action required  
POOR 
 Significant cracking; 
discoloration and 
efflorescence at cracks 
 Spalling, exposed rebar 
 Some scaling and 
delamination 
 Signs of overloading 
 Deterioration of concrete in 
drainage areas 
Remove efflorescence, 
patch as necessary, 
add interior or exterior 
reinforcement at 
cracks in overloaded 
members 
6.4.4, 6.4.6, 
6.4.5, 6.4.9, 
6.4.10 
FAILED 
 Excessive cracking; 
discoloration and 
efflorescence at cracks 
 Major spalling, exposed 
rebar, section loss in rebar 
 Major scaling and 
delamination 
 Signs of overloading 
 Deterioration of concrete in 
drainage areas 
Remove efflorescence, 
remove corrosion from 
exposed rebars, patch 
spalling, add interior 
or exterior 
reinforcement at 
cracks in overloaded 
members 
6.4.4, 6.4.6, 
6.4.5, 6.4.9, 
6.4.10 
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Table 7-4. Condition States and Corrective Actions for Steel Members. 
Condition 
State 
Description Corrective Actions 
Section(s) 
in Thesis 
GOOD 
 No paint defects or corrosion 
 No section loss 
 All connections intact 
 No fatigue cracking 
No action required  
FAIR 
 Some paint defects, light rust 
 Minor section loss in some 
members 
 All connections intact 
 No fatigue cracking 
No action required  
POOR 
 Significant paint failures and 
corrosion 
 Section loss in some members 
 Some broken welds, bolts, or 
rivets 
 Some fatigue cracking 
Clean and repaint 
areas of significant 
corrosion and 
paint failure, weld 
major cracks, 
replace broken 
connections 
6.5.1, 6.5.5 
FAILED 
 Major paint failures and 
corrosion 
 >40% section loss in some 
members 
 Broken welds, bolts, or rivets 
 Fatigue cracking significantly 
reduces capacities of members 
Replace member 
or strengthen 
structure or 
member 
6.5.3, 6.5.4 
Special 
Case 
 Member is distorted 
Replace member 
or repair thermally 
or mechanically 
6.5.2, 6.5.4 
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Table 7-5. Condition States and Corrective Actions for Substructures. 
Condition 
State 
Description Corrective Actions 
Section(s) 
in Thesis 
GOOD 
 Minor cracking in tension 
zones 
 No spalling 
 No vertical, lateral, or 
rotational movement 
No action required  
FAIR 
 Minor cracking in tension 
zones 
 Some delamination, no 
exposed rebar 
 Negligible movement, no 
differential settlement 
Patch concrete where 
necessary 
6.4.4, 6.4.6 
POOR 
 Significant cracking in 
tension zones; 
discoloration and 
efflorescence at cracks 
 Some spalling and 
delamination 
 Significant earth 
movement, some 
differential settlement 
Patch spalling, remove 
efflorescence, drill and 
plug cracks as necessary 
6.4.4, 6.4.5, 
6.4.6, 
6.4.10 
FAILED 
 Excessive cracking in 
tension zones; 
discoloration and 
efflorescence at cracks 
 Major spalling, section loss 
in rebar 
 Earth movement and 
differential settlement 
threaten structural integrity 
Patch spalling, remove 
efflorescence, remove 
corrosion from exposed 
rebars, drill and plug 
cracks as necessary, add 
jacketing to piers, check 
for structural damage 
caused by settlement 
6.4.4, 6.4.5, 
6.4.6, 6.4.7, 
6.4.10 
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Table 7-6. Condition States and Corrective Actions for Bearings. 
Condition 
State 
Description Corrective Actions 
Section(s) 
in Thesis 
GOOD 
 Rotation and/or translation 
uninhibited as designed 
 No corrosion or section loss 
 No debris buildup 
No action required  
FAIR 
 Rotation and/or translation 
uninhibited as designed 
 Minor corrosion, no 
significant section loss 
 Some debris buildup 
Remove debris to 
prevent corrosion 
 
POOR 
 Intended movement 
restricted by corrosion or 
debris 
 Some section loss due to 
corrosion 
Clean and repaint non-
contact surfaces, 
remove debris, apply 
lubricant with 
corrosion inhibitor 
6.6 
FAILED 
 Intended movement 
restricted by corrosion or 
debris 
 Significant section loss due 
to corrosion 
Remove and replace 
bearings 
6.6 
Special 
Case 1  Bearings out of alignment 
Identify structural 
problem(s), jack 
structure and realign 
6.6 
Special 
Case 2 
 Concrete seat significantly 
deteriorated 
Jack structure and 
repair concrete 
6.4.4, 6.6 
Special 
Case 3 
 Elastomeric material 
deteriorated or cracked 
Replace elastomeric 
pad 
6.6 
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Table 7-7. Condition States and Corrective Actions for Waterways. 
Condition 
State 
Description 
Corrective 
Actions 
Section(s) in 
Thesis 
GOOD 
 Minimal scour, no undermining of 
foundation 
 No erosion of banks 
 No abrasion, delamination, or spalling 
from flowing water 
 No shifting or contracting of stream 
No action required  
FAIR 
 Some scour and undermining, no 
exposed footings 
 Minimal erosion of banks 
 Minimal abrasion from flowing water, 
no spalling or delamination 
 No shifting or contracting of stream 
 Some debris buildup 
Remove debris, 
consider 
installation of 
control devices 
6.8 
POOR 
 Scour and undermining, some 
exposed footings 
 Erosion of banks 
 Some delamination, spalling, and loss 
of concrete aggregates due to flowing 
water 
 Shifting and contracting of stream 
resulting in increased stream velocity 
 Possible damage to hydraulic control 
structures 
 Some debris buildup 
Remove debris, 
repair control 
devices, consider 
slots or collars to 
prevent further 
scour 
6.8 
FAILED 
 Major scour and exposed footings 
 Erosion of banks causing contraction 
of stream 
 Significant loss of concrete cross-
section due to flowing water 
 Excessive spalling and rebar section 
loss 
 Possible damage to hydraulic control 
structures 
 Debris buildup causing contraction of 
stream 
Remove debris, 
repair control 
devices, consider 
underwater 
concrete or grout 
bags to support 
undermined 
footings, reassess 
structural strength 
6.8 
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Figure 7-1. Flowchart for Spalling, Scaling, Delamination, Pop-outs, and 
Reinforcing Steel Corrosion in Concrete Elements. 
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Figure 7-2. Flowchart for Cracking, Efflorescence, and Discoloration in  
Concrete Elements. 
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7.3    EXAMPLE PRESERVATION PLANS 
This section contains examples of preservation plans for two bridges.  The first an open-
spandrel concrete arch bridge that is listed is on the NRHP.  The second is a steel truss 
bridge that also features steel girder and concrete girder spans. 
The Current Condition and Recommended Actions sections of the example 
preservation plans list actions that should be considered based on the inspection results.  
In some cases, defects may exist that are essentially beyond repair, such as misaligned 
arch posts in the superstructure of the concrete arch bridge.  Mitigating this problem 
would require major rehabilitation and replacement of members, which would not be 
practical on a bridge its age.  The Regular Interval Maintenance sections recommend 
actions discussed in Section 6.3 that are applicable to the bridges of concern.  In the 
Condition-Based Actions sections, the tables and figures from this chapter are listed as 
references for determining actions based on element condition states. 
7.3.1    Example Preservation Plan for Open-Spandrel Concrete Arch Bridge 
1. Current Condition and Recommended Actions:  This bridge possesses a concrete 
open-spandrel arch superstructure and a sufficiency rating of 33.5. Table 7-8 
summarizes the current condition of the bridge and lists recommended actions for 
each element based on the current condition. 
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Table 7-8. Summary of Current Condition (Example Bridge 1). 
Element Notes Recommended Actions 
Deck Overlay 
Replaced in 2003; random cracking on 
wearing surface 
Seal cracks 
Deck Joints Replaced in 2003; some leaking Reseal leaking joints 
Deck 
Replaced in 2011; spalling in tension 
zones, delamination 
Patch spalling and 
delamination 
Superstructure 
Repairs to cantilevers, stringers, and 
spandrel column base in 2011; patches on 
tee beams and stringers 
spalling/delaminating, spalling and 
cracking at arch connections, shear 
cracking in stringers and arches, 
misaligned arch posts 
Patch spalling and 
delamination, repair 
cracking with interior 
or exterior 
reinforcement 
Substructure 
Scaling, honeycombing, spalling, 
efflorescence on abutment caps; cracking, 
spalling, delamination on intermediate 
caps  
Remove efflorescence, 
patch surface defects 
Bearings Corrosion and section loss 
Remove corrosion and 
repaint 
Waterway No significant defects None 
 
 
 
2. Regular Interval Maintenance:  It is recommended that preventive maintenance 
procedures be performed at regular intervals, regardless of condition state, according 
to Table 7-9. 
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Table 7-9. Recommended Regular Interval Maintenance (Example Bridge 1). 
Action Frequency 
Remove debris from deck drains 6 months 
Remove debris from deck joints 6 months 
Pressure wash deck 1 year 
Apply waterproof sealant on deck after cleaning 3 years 
Clean, lubricate, and repaint bearings 2 years 
Remove debris from superstructure and abutments 3 years 
 
 
 
3. Condition-Based Actions:  Table 7-10 provides references to tables and figures to be 
used for determining corrective actions based on element condition states in the 
future. 
 
 
Table 7-10. References for Condition- 
Based Actions (Example Bridge 1). 
Element Table / Figures 
Deck Overlay Table 7-1 
Deck Joints Table 7-2 
Concrete Members Table 7-3 
Figure 7-1 
Figure 7-2 
Substructure Table 7-5 
Bearings Table 7-6 
Waterway Table 7-7 
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7.3.2    Example Preservation Plan for Steel Truss Bridge 
1. Current Condition and Recommended Actions:  This bridge possesses steel truss, 
steel girder, and concrete girder spans, and a sufficiency rating of 80.2.  Table 7-11 
summarizes the current condition of the bridge and lists recommended actions for 
each element based on the current condition.  
 
 
Table 7-11. Summary of Current Condition (Example Bridge 2). 
Element Notes Recommended Actions 
Deck Overlay Replaced in 1999 None 
Deck Joints 
Resealed in 2010; clogged with 
sand and debris  
Remove sand and debris 
Deck Minor transverse cracking None 
Superstructure 
Cracking in vertical steel truss 
members repaired in 2010; truss 
members are fracture critical; 
corrosion and section loss in 
gusset plates and bottom chord 
members, minor paint failures 
Clean and repaint areas with 
significant corrosion, replace 
members with greater than 40 
percent section loss 
Substructure 
Spalling at abutments, cracking 
and delamination at intermediate 
caps 
Patch spalls and delamination, 
repair cracks with epoxy injection 
Bearings 
Some bearings and anchor bolts 
replaced in 2010; no significant 
defects 
None 
Waterway No significant defects None 
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2. Regular Interval Maintenance:  It is recommended that preventive maintenance 
procedures be performed at regular intervals, regardless of condition state, according 
to Table 7-12. 
 
 
Table 7-12. Recommended Regular Interval Maintenance (Example Bridge 2). 
Action Frequency 
Remove debris from deck drains 6 months 
Remove debris from deck joints 6 months 
Repair loose connections in deck joints 1 year 
Pressure wash deck 1 year 
Apply waterproof sealant on deck after cleaning 3 years 
Clean and lubricate bearings 2 years 
Remove spot rust and repaint affected areas on steel members 3 years 
Remove debris from superstructure and abutments 1 year 
Remove debris from waterway 2 years 
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3. Condition-Based Actions:  Table 7-13 provides references to tables and figures to be 
used for determining corrective actions based on element condition states in the 
future.  
 
 
Table 7-13. References for Condition- 
Based Actions (Example Bridge 2). 
Element Table / Figures 
Deck Overlay Table 7-1 
Deck Joints Table 7-2 
Concrete Members Table 7-3 
Figure 7-1 
Figure 7-2 
Steel Members Table 7-4 
Substructure Table 7-5 
Bearings Table 7-6 
Waterway Table 7-7 
 
 
7.4    SUMMARY 
This chapter presents a template and two examples of individual bridge preservation 
plans.  These plans provide an outline of measures that would preferably be taken on 
bridges if adequate funding were available.  For most bridge-owning agencies, adequate 
funding is not available, but it is good practice to have a plan of the ideal preservation 
methods.  Because of a general limitation on funding, choices must be made regarding 
which preservation efforts offer the most benefit and feasibility.  This presents a need for 
a resource allocation methodology, as developed in the following chapter. 
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CHAPTER VIII 
RESOURCE ALLOCATION 
8.1    OVERVIEW 
The overall goal in historic bridge preservation is to maintain the historic integrity, 
aesthetic value, commercial value, and functionality of bridges while limiting 
expenditures.  In the case of historic bridges, nearly every element of every bridge would 
benefit from some level of service beyond routine maintenance.  However, due to 
limited budgets, not all work that bridge owners may prefer to be performed is feasible.  
For this reason, a resource allocation methodology that designates funding to the most 
significant structures and the most feasible actions is useful to bridge-owning agencies.  
The system must consider costs and benefits of all options.  For example, replacing a 
member carries benefits such as improvement of the current condition, lengthening of 
the expected service life, and reduction of future costs of maintenance and repair; but the 
costs of replacement can include a high initial cost and a potential loss of historic 
integrity.  This chapter presents a resource allocation framework that can be used to help 
agencies make more efficient use of available funding.  The framework is designed to be 
a means of helping bridge-owning agencies determine which actions are the most 
beneficial while taking feasibility into account.   
The end result of the resource allocation framework is a list of sets of actions on 
every bridge in the inventory, each ranked according to the benefit obtained by the 
actions.  Each bridge should be broken down into the following nine elements: deck, 
deck overlay, deck joints, rails, superstructure, abutments, piers or bents, footings, and 
waterway.  The steps of the framework are summarized by the flowchart in Figure 8-1. 
The first step of the methodology is to consider each element of each bridge in the 
inventory on an individual basis and list sets of actions that may be beneficial, as 
discussed in Section 8.2.  These action sets will later be evaluated under the following 
six criteria (discussed further in Section 8.4): reduction of life-cycle cost, impact on 
commercial value, impact on utility and functionality, impact on aesthetic value, 
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preservation of historic integrity, and reduction of risk to structural integrity.  The next 
step is to assign weights to each of the criteria based on the characteristics and 
surroundings of each bridge (Section 8.3).  Each set of actions is then issued a rating on 
a 10-point scale under each of the six criteria.  A benefit score is then calculated for each 
set of actions, and the optimal action sets on each element are chosen and ranked using 
one of two methods presented in Section 8.5.  The first method maximizes total benefit 
within the inventory, while the second maximizes benefit-to-cost ratio.  It is 
recommended that the highest ranked actions be performed first, but exceptions exist.  
Section 8.8 presents an example illustrating the use of the framework. 
 
 
 
Figure 8-1. Flowchart Depicting the Resource Allocation Framework. 
 
Assess Current 
Condition of Element 
List Available Sets of 
Actions 
Assign Weights to 
Criteria 
Rate Action Sets 
Under Criteria 
Calculate Benefit 
Scores 
Use Results to 
Allocate Funding 
Element 
Bridge 
Inventory 
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The following subsections discuss concepts relevant to the resource allocation 
framework.  A modified version of the weighted sum model will be used to calculate 
benefit scores of actions, and the Delphi method is recommended as a way to predict the 
impact of actions on various qualities of bridges. 
8.1.1    Weighted Sum Model 
In any project, situations are bound to arise in which a decision must be made between 
multiple courses of action.  Many methods exist for quantifying the relative desirability 
of several available options.  The most simple and most commonly used of these 
methods is the weighted sum model (WSM) (Triantaphyllou et al. 1998).  In the WSM, 
each alternative course of action (A1, A2,…, AM) is evaluated based on several chosen 
criteria (C1, C2,…,CN) and given a numeric rating under each criterion, for example, a11 
represents the rating of the first alternative under the first criterion.  Each criterion is 
assigned a weight (W1, W2,…, WN) based on importance, all of which should add up to 
exactly one.  The desirability, Di, of the i
th alternative when rated under N criteria is then 
calculated as follows: 
1
N
i ij j
j
D a W

                                                       (8.1) 
The alternative with the highest desirability is then considered the optimal choice.  
Alternatives, criteria, weights, and ratings can be visualized in a decision matrix as 
shown in Figure 8-2. 
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                     Criteria 
Alternatives 
C1 
W1 
C2 
W2 
C3 
W3 
… 
… 
CN 
WN 
A1 a11 a12 a13 … a1N 
A2 a21 a22 a23 … a2N 
A3 a31 a32 a33 … a3N 
. . . . . . 
. . . . . . 
. . . . . . 
AM aM1 aM2 aM3 … aMN 
Figure 8-2. Decision Matrix for M Alternatives and N Criteria (adapted from  
Triantaphyllou et al. 1998). 
 
 
This framework uses a modified version of the WSM to calculate a benefit score 
for each possible set of actions to potentially be implemented on a bridge.  Alternatives 
are available courses of action on a bridge element such as repairs or maintenance.  The 
owning agency constructs the list of alternatives.  Criteria are factors such as impact on 
historic integrity and reduction of life-cycle cost.  Ratings under the criteria are made 
based on experience and must all be normalized to the same scale.  This framework uses 
a 10-point rating scale.  Weights are assigned by the owning agency and may be 
distributed differently depending on the bridge of concern. 
Other methods for multi-criteria decision-making include the weighted product 
model, analytic hierarchy process, revised analytic hierarchy process, ELECTRE 
(Elimination and Choice for Reality, translated from French) method, and TOPSIS 
(Technique for Order Preference by Similarity to Ideal Solution) method (Triantaphyllou 
et al. 1998).  The WSM was chosen for this framework for its simplicity.  The other 
available methods would likely produce similar results while bringing unnecessary 
complexity to the decision-making process. 
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8.1.2    Delphi Method 
When dealing with historic bridges, decisions made by agencies affect bridges and their 
surrounding areas in a number of ways, most of which cannot easily be quantified.  The 
Delphi method is a system used to predict future events that cannot be projected 
quantitatively (Brown 1968).  The method, which has been in use since the 1940s, uses 
the knowledge of a panel of experts while eliminating the psychological factors that can 
occur in in-person discussion such as persuasion and the bandwagon effect.  It also 
allows for anonymous criticism of reasoning while avoiding confrontation.  In this 
framework, the Delphi method can be used to predict and quantify the effects that certain 
actions may have on abstract qualities of bridges such as historic integrity and 
commercial value.  
 The Delphi method involves a conducting agency and a panel of experts (Brown 
1968).  The first step in the process is for the conducting agency to devise a question and 
formulate a panel of experts on the subject.  The agency then disperses questionnaires to 
each member of the panel.  The questionnaire should ask the experts the primary 
question and request that they also give reasoning behind their answers.  The agency 
then compiles the results and may take measures to exclude outlying answers, for 
example, Brown recommends using only the middle 50 percent of answers in the case of 
quantitative answers.  A second round of questionnaires is then distributed, this time 
showing the results of the previous round while still posing the same questions as before.  
The second questionnaire also encourages the experts to revise their answers as desired 
and to critique the reasoning cited by other experts for their answers.  Subsequent rounds 
of questionnaires may be dispersed until the results reach close enough to a consensus to 
satisfy the conducting agency.  In the case of questions with quantitative answers, Brown 
recommends using the median of the middle 50 percent of answers in the final round as 
the final consensus. 
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8.2    LISTING OF AVAILABLE ACTIONS  
The first step of the resource allocation process is to consider the current condition of 
each element of each bridge in the inventory and compile feasible sets of actions to 
remedy any problems that may be present.  Action sets should be set up so that only one 
set can be chosen.  For example, possible sets of actions for a steel superstructure could 
be 1) repaint only girders with corrosion on 40 percent of surface area, 2) repaint all 
girders, and 3) repaint all girders and repair fractures.  Actions may include the 
following: 
 Maintenance actions: Although it does not repair current problems, maintenance 
that goes beyond routine actions can prevent future issues and thus reduce life-
cycle costs.  Routine maintenance activities recommended in Chapter VII should 
be performed at regular intervals and need not be explicitly considered in the 
resource allocation process. 
 Repairs and rehabilitative actions: Although repairs and rehabilitation often carry 
a relatively high initial cost, a point can be reached where it is no longer 
economical to delay them.  Actions may include minor techniques such as 
patching or major procedures such as retrofitting to strengthen a structure.   
 Replacement: This option should be used rarely.  Replacement of a member 
usually carries a high initial cost and detracts from the historic integrity of a 
bridge but can decrease the life-cycle cost.  
 Further evaluation: Problems that cannot be detected by visual inspection can 
arise in bridges and cause serious damage.  When a bridge-owning agency has 
limited knowledge regarding the condition of a bridge, further evaluation such as 
advanced non-destructive testing can prove to be highly beneficial in relation to 
its low cost.  Further evaluation of a bridge has no immediate impact, but can 
reduce risk by eliminating uncertainty surrounding the condition of bridge 
elements. 
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Engineers and other qualified personnel should be consulted when defining options.  
Action sets listed in this step are later evaluated based on the criteria discussed in 
Section 8.4.   
8.3    ASSIGNMENT OF WEIGHTS TO CRITERIA 
After listing possible sets of actions on each bridge element, each of the criteria should 
be issued a weight for each bridge.  Weights should be assigned according to the 
characteristics and surroundings of the bridge of concern and should add up to exactly 1 
for each bridge.  Factors that may determine the weight distribution include the 
following: 
 Financial situation of owning agency: If the agency is in good financial standing, 
monetary costs may not be as much of a concern as if funding is limited. 
 Historic status of bridge: For bridges that are eligible for the NRHP and other 
historically significant bridges, historic integrity may be more of a concern. 
 Surrounding businesses: If a bridge is considered to be important to nearby 
businesses either aesthetically or logistically, commercial value should be given 
significant weight. 
 Importance of bridge to network: For bridges that are critical to road networks, 
utility and functionality are important criteria. 
 Aesthetics: If a bridge contributes greatly to the overall aesthetics of an area, 
aesthetic value is more of a concern. 
Table 8-1 shows suggested baseline weight distributions that could be used for 
peripheral bridges and downtown bridges with either high or low traffic loads.  For 
peripheral bridges, functionality is a key characteristic because bridges located in more 
remote areas are usually important to the road network.  Commercial value is given little 
weight because it is assumed that there are no businesses nearby.  For downtown 
bridges, commercial value is given more weight because they usually are of some value 
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to nearby businesses.  For both bridge types, historic integrity is given significant weight 
because preservation of historic aspects is one of the primary goals in this study. 
 
 
Table 8-1. Suggested Baseline Weight Distributions 
Bridge Group 
Life-
Cycle 
Cost 
Commercial 
Value 
Utility/ 
Functionality 
Aesthetic 
Value 
Historic 
Integrity 
Risk 
Reduction 
Downtown, 
High Traffic 
0.15 0.18 0.16 0.16 0.25 0.10 
Downtown, 
Low Traffic 
0.17 0.18 0.12 0.18 0.25 0.10 
Peripheral, 
High Traffic 
0.18 0.05 0.27 0.12 0.25 0.13 
Peripheral, 
Low Traffic 
0.20 0.05 0.23 0.12 0.25 0.15 
 
 
8.4    CRITERIA 
After assigning weights to the criteria for each bridge, each set of actions is rated based 
on the following six criteria: reduction of life-cycle cost, impact on commercial value, 
impact on utility and functional value, impact on aesthetic value, preservation of historic 
integrity, and reduction of risk to structural integrity.  The following subsections discuss 
each criterion in detail. 
8.4.1    Criterion 1:  Reduction of Life-Cycle Cost  
When comparing preservation options, life-cycle cost (also known as “cost-to-go”) must 
be considered in addition to initial cost.  Bridge owners must consider how actions will 
affect the future maintenance and repair costs of a bridge.  For example, an owning 
agency could save money in the short term by choosing to take no action, but the 
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deterioration of the bridge while action is deferred would result in an increased cost of 
maintenance and repair in the future.  On the other hand, performing maintenance 
actions on the bridge would carry some initial cost but would lessen the probability of 
the bridge requiring major repairs in the future, reducing the life-cycle cost.  In 2012, 
Congress passed a bill requiring consideration of life-cycle costs in addition to initial 
cost when awarding federal contracts for highway bridge projects (U.S. Congress 2012).  
Several models exist that can assist bridge owners in formulating reasonably accurate 
estimates.  Regardless of the methodology used, predicting the effects of actions on life-
cycle costs is a highly subjective process that requires engineering judgment.  No perfect 
model exists, but even if the owning agency uses no specific model to predict life-cycle 
costs, giving any amount of consideration to the matter (as opposed to considering only 
initial cost) greatly improves the analysis of costs and benefits.   
This section presents two existing life-cycle cost analysis methodologies.  
Neither is a fail-proof system, but components of each can be used to analyze the impact 
of activities on life-cycle costs.  The Delphi method could also be used, as LCCA is a 
subjective process that requires the opinions of experts.  Using any combination of these 
methods, each set of actions should be rated on a scale of 0 to 10 for its impact on the 
life-cycle cost of a bridge (apart from the initial cost of the action).  Because future costs 
can be highly unpredictable, it is recommended that primarily the 10-year cost-to-go be 
considered.  Predicting costs beyond this horizon could result in inaccurate projections 
that would affect the decision-making process.   
Table 8-2 gives a general framework for the rating scale, although ratings in 
between those given in the table may be assigned.  It is important to rate options under 
this criterion in relation to the base case of taking no action.  Delaying action on an 
element would leave a certain cost-to-go, and each set of actions is rated based on how 
much it would potentially reduce this future cost. 
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Table 8-2. Rating Scale for Reduction of Life-Cycle Cost. 
Impact of Actions on Life-Cycle Cost (relative to base case) Rating [ ( )1
ij
na ] 
Neutral 0 
Reduces Moderately 5 
Reduces Significantly 10 
 
 
8.4.1.1    Hawk LCCA Model 
In National Cooperative Highway Research Program (NCHRP) Report number 483, 
Hawk (2003) presents an LCCA model to be used to weigh costs and benefits of 
different options.  The model is specific to bridge LCCA and is designed to provide a 
comparison between any option, such as repair or maintenance activities, and a “base 
case” (usually no action).  Component conditions after each available action are 
predicted, then future costs are estimated based on those conditions.  The model takes 
into account normal repair and maintenance costs, as well as those incurred by events 
with high uncertainty such as earthquakes, collisions, floods, and scour (known as 
vulnerability costs).  Probability distributions for these events are formed, then 
mathematical simulation is used to predict outcomes and costs.  Another factor 
accounted for in the model is the difference between present and future value of 
expenditures.  Depending on the discount rate used, this can be a deciding factor on 
when to take action.   
Although Hawk’s model contains some elements that could be useful in the case 
of this framework, there are also limitations.  One of these limitations is that the model is 
meant to be used on a bridge as a whole, rather than a specific component.  Another is 
that the model gives significant weight to “user costs” such as traffic congestion delays, 
detours, and potential damage to vehicles.  These are important factors to consider, but 
in the resource allocation framework presented in this chapter they are covered by other 
criteria and need not be considered in the life-cycle cost criterion.  The third limitation, 
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acknowledged by Hawk in the report, is that parameters available in bridge inventories 
are not adequate input for accurately predicting life-cycle costs.  For this reason, use of 
engineering judgment is essential.  Software for the implementation of Hawk’s model is 
available through the Transportation Research Board Business Office but should be used 
with caution due to the limitations mentioned above. 
8.4.1.2    FHWA LCCA Recommendations 
The FHWA recommends a LCCA methodology using the following five steps (FHWA 
2002): 
1.   Establish design alternatives: In this step, the agency should compile a list of all 
available options.  It should be noted that this method is meant to be used only to 
compare alternatives that achieve the same result.  For example, it should be used 
to compare different methods of replacing a member rather than replacing versus 
repairing a member.  Also included in this step is definition of the analysis 
period, the time over which costs will be analyzed.  This period may or may not 
extend to the end of the service life of a bridge, but should include at least one 
major rehabilitation (after the rehabilitation currently under consideration) to the 
component in question. 
2.   Determine activity timing: After determining alternatives and defining the 
analysis period, the agency should establish a maintenance and rehabilitation 
schedule for the remainder of the analysis period for each alternative.  This is a 
subjective process that relies heavily on engineering judgment, but past 
performance data can assist agencies in determining how actions affect 
maintenance and rehabilitation requirements in the future.  Activity timing also 
depends on the minimum condition state that the agency considers acceptable.  
Aside from scheduling routine maintenance and rehabilitation, agencies should 
factor in costs incurred due to uncertain events such as collisions and floods.  A 
deterministic approach to these events assigns discrete costs for events and 
simplifies the analysis but does not address the likelihood of events.  A 
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probabilistic approach uses simulation software to calculate costs based on 
probability distributions and accounts for the uncertainty of events requiring 
expenditures. 
3.   Estimate costs: In this step, costs of the future maintenance and rehabilitation 
scheduled in the previous step are estimated.  Because this methodology is meant 
to be used as a comparison tool, agencies need only consider differences in cost 
between alternatives.  The FHWA advises agencies to consider costs incurred by 
both users and bridge owners, but because user costs will be considered under 
other criteria in this framework, only monetary costs incurred by the agency need 
be considered.   
4.   Compute life-cycle costs: After estimating the costs of future maintenance and 
rehabilitation activities, the life-cycle cost is calculated by adding up all activity 
costs.  Price inflation and time value of money should be considered, and all 
costs should be converted to present value.  If the analysis period defined in Step 
1 ends prior to the end of a bridge’s service life, the value of the projected 
remaining service life at the end of the period should be monetized and 
subtracted from life-cycle costs. 
5.   Analyze results: Once the life-cycle costs have been computed for each 
alternative, the agency should review and analyze the results.  Alternatives may 
be reevaluated and possibly modified.  The agency can also perform a sensitivity 
analysis to assess the integrity of its system.  For example, adjusting the interest 
rate used to convert future expenditures to present value while holding all other 
factors constant would show how the interest rate affects the results. 
As with any LCCA mechanism, a primary limitation to this methodology is that 
parameters currently recorded in bridge inventories are not adequate.  Data such as 
condition ratings and sufficiency ratings do not give enough information for bridge-
owning agencies to accurately project the future effects of maintenance and 
rehabilitation activities.  For this reason, engineering judgment is important in the 
employment of this methodology. 
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8.4.2    Criterion 2: Impact on Commercial Value  
Historic bridges can be of some commercial value to surrounding businesses by 
beautifying the area and providing traffic access to them.  Improving the appearance, 
accessibility, or service life of a bridge located near businesses adds to the commercial 
value.  Actions such as member replacement and widening may detract from the historic 
integrity of a bridge but add to the value it provides to surrounding businesses.  The 
following factors should be considered in an analysis of the commercial value of a 
bridge. 
 Detours and delays: If actions require lane closures, detours and delays could 
become severe enough that potential patrons would be discouraged from 
visiting businesses.  This would temporarily detract from  the commercial 
value of a bridge. 
 Traffic flow: Any actions that improve the flow of traffic over a bridge make 
access to nearby businesses easier, increasing the commercial value. 
 Aesthetic appeal: Improving the appearance of a bridge improves the 
surroundings associated with nearby businesses. 
Taking the above factors into account, each set of actions should be rated from 0 to 10 to 
quantify the impact it would have on the commercial value of the bridge in relation to 
the base case.  The Delphi method may be of use in determining this rating, as 
commercial value is a highly theoretical quality that is best estimated by experts.  Table 
8-3 gives a general framework of the rating scale. 
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Table 8-3. Rating Scale for Impact on Commercial Value.  
Impact of Action on Commercial Value (relative to base case)  Rating [ ( )2
ij
na ] 
Neutral 0 
Improves Moderately 5 
Improves Significantly 10 
 
 
8.4.3    Criterion 3: Impact on Utility and Functionality  
The overall goal of this project is to keep historic bridges in service as long as possible.  
Above all, bridges must serve the intended purpose of safely carrying traffic in order to 
be kept in service.  In many cases, actions must be performed that have a detrimental 
effect in other areas (usually historic integrity) but are necessary to keep a bridge safely 
in use.  Both immediate and future impact should be considered.  For example, delaying 
action prevents detours and construction delays in the short-term but further 
deterioration could cause safety issues in the future.  Maintenance and rehabilitation 
activities require traffic to be slowed or redirected during implementation but improve 
long-term safety and adequacy.  The following factors should be considered when 
assigning ratings for utility and functionality. 
 Delays: When actions are performed, traffic delays due to lane closures are likely 
to occur for some period of time.  Length of required lane closures, average delay 
per vehicle associated with the action, and the average daily traffic of the bridge 
of concern should all be considered.  This can be a controversial issue because 
the agency must put a value on bridge users’ lost time. 
 Detours: If an action requires a bridge to be closed entirely, a detour is necessary.  
Besides the considerations given to traffic delays discussed above, fuel costs 
incurred by users due to increased travel distance must also be considered. 
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 Safety: Factors such as bridge width, lane width, and rail adequacy all contribute 
to the overall safety of a bridge.  These factors should be considered to ensure 
that a bridge does not pose an accident risk. 
 Deck condition: Wear and tear to vehicles is a cost incurred by users if a bridge 
deck is in poor condition. 
 Environmental concerns: Debris buildup at bridges can disrupt the flow of rivers 
and have adverse effects on the environment. 
 Obsolescence: If a bridge deteriorates to a point where it can no longer safely 
serve its purpose, it must be replaced. 
A general rule of thumb could be to consider how actions will affect the sufficiency 
rating of a bridge, which is a measure of the ability of a bridge to remain in service.  The 
Delphi method could also be used for guidance.  Considering all of the above factors, 
each set of actions should be assigned a rating from 0 to 10 to describe the impact that it 
would have on the immediate and future utility and functionality of a bridge.  Table 8-4 
gives a general framework of the rating scale. 
 
 
Table 8-4. Rating Scale for Impact on Utility and Functionality. 
Impact of Action on Utility and Functionality (relative to base case) Rating [ ( )3
ij
na ]  
Neutral 0 
Improves Moderately 5 
Improves Significantly 10 
 
 
8.4.4    Criterion 4: Impact on Aesthetic Value  
The next criterion to be considered is the impact of actions on the aesthetic value of a 
bridge.  This criterion is similar to historic integrity and commercial value in some ways 
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but is considered separately because actions may exist that have a positive impact in one 
category but negative in the other.  For example, replacing a deteriorated original rail 
would detract from the historic integrity of the bridge but would improve the overall 
aesthetic appearance of the bridge.  Installing external post-tensioning on girders would 
improve the commercial value of a bridge by increasing the adequacy and lengthening 
the service life but would detract from the aesthetic appeal of the bridge.  When 
considering a set of actions under this criterion, it is important that only the overall 
appearance of the bridge is considered, regardless of the impact of that the action may 
have on the historic integrity of the bridge.  Options should be rated on a scale of -5 to 5, 
where actions that detract from the appearance of a bridge receive a negative rating.  A 
general framework of the rating scale is shown in Table 8-5. 
 
 
Table 8-5. Rating Scale for Impact on Aesthetic Value.  
Impact of Action on Aesthetic Value (relative to base case) Rating [ ( )4
ij
na ] 
Reduces Significantly -5 
Reduces Moderately -2.5 
Neutral 0 
Improves Moderately 2.5 
Improves Significantly 5 
 
 
8.4.5    Criterion 5: Preservation of Historic Integrity  
Another factor that must be weighed when considering preservation alternatives is how 
actions will affect the historic aspects of a bridge.  This factor is especially important on 
highly visible components such as rails and large girders.  Attention to historic integrity 
and character-defining features is required by law when dealing with structures on or 
eligible for the NRHP.  The National Historic Preservation Act of 1966 requires that 
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proposed alterations to historic structures be reviewed and approved by the SHPO and 
that any adverse effects be avoided unless no other feasible options exist (United States 
Senate 1966).  Section 4(f) of the USDOT Act of 1966 states that in order for projects on 
historic structures to qualify for federal funding, harm to historic integrity and character-
defining features must be minimized (USDOT 1966).   
In general, all original workmanship and materials should be preserved whenever 
possible.  Through the use of engineering judgment and possibly the Delphi method, 
each set of actions should be rated from -10 to 0 based on the immediate impact that it 
would have on the historic integrity of a bridge.  This rating is assigned under the 
assumption that historic aspects can only be preserved and not gained.  For example, 
replacement of a highly visible original member would receive a highly negative score, 
while a maintenance action that keeps all original materials intact would receive a 0 
because it neither adds nor detracts from the historic integrity of the bridge.  Table 8-6 
gives a general framework of the rating scale. 
 
 
Table 8-6. Rating Scale for Impact on Historic Integrity. 
Impact of Action on Historic Integrity  Rating [ ( )5
ij
na ] 
Detracts Significantly -10 
Detracts Moderately -5 
Fully Preserves 0 
 
 
8.4.6    Criterion 6: Reduction of Risk to Structural Integrity 
While delaying an action has no immediate negative impact on the condition of a bridge, 
it poses a risk of future deterioration.  For this reason, risk to structural integrity should 
be considered when choosing preservation options.  This criterion focuses primarily on 
sets of actions that ignore certain defects.  For example, corrosion and fracturing may be 
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present in the girders of a steel bridge.  Repainting the girders (as opposed to the optimal 
action of repairing the fractures then repainting) poses a risk to the structural integrity of 
the bridge by failing to address the fractures.  If an agency chooses not to immediately 
address an issue, there is no immediate impact on the structural integrity of the bridge, 
however, the risk of deterioration increases.   
 While actions such as maintenance, rehabilitation, and repair reduce the risk of 
future structural damage by improving or maintaining the current condition state, further 
evaluation of a bridge or element can reduce the risk by providing more information 
about the current condition.  (This is the only criterion under which the action of further 
evaluation will receive a significant rating.)  A more detailed and accurate assessment 
can reduce uncertainty about the condition state either by revealing defects that had 
previously gone undetected or by reinforcing the findings of previous inspections.  This 
is especially beneficial in bridges of which the owning agency lacks detailed knowledge 
of the condition.  The action of further evaluation should receive higher ratings in cases 
where uncertainty is high.  Also to be considered is the information revealed by some 
rehabilitation and repair actions.  For example, repainting steel girders requires removal 
of paint and corrosion, which exposes the girders and may reveal fatigue cracking that 
was previously unnoticed.  Actions such as this can reduce the risk of future damage by 
providing more information about the condition of the bridge, in the same way that 
further evaluation does. 
Under this criterion, sets of actions should be rated in relation to the base case of 
taking no action.  Deferring action on an element poses a certain risk of future structural 
damage, and the rating is a measure of how much a set of actions would reduce this risk.  
Table 8-7 gives a general framework of the rating scale. 
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Table 8-7. Rating Scale for Reduction of Risk to Structural Integrity. 
Reduction of Risk to Structural Integrity (relative to base case) Rating [ ( )6
ij
na ] 
Neutral (no reduction) 0 
Moderate 5 
High 10 
 
 
8.5    CALCULATION OF BENEFIT SCORE 
After each set of actions has been rated under each of the six criteria, the benefit score 
can be calculated using a modified version of the WSM.  As shown in Section 8.1.1, the 
desirability of an option is calculated by taking the sum of the ratings under each of the 
specified criteria multiplied by the respective weight assigned to each criterion (the 
weighted sum).  In this framework, the benefit score of each action is calculated by 
multiplying the weighted sum by a factor based on the quantitative rating assigned to the 
associated bridge using the rating system presented in Chapter III.  This system uses 
several parameters to formulate a numerical representation of the historical and 
engineering significance of a bridge.  This, in effect, uses the importance of the bridge 
within the inventory as a weight factor in the prioritization of actions.  The benefit score 
of each set is calculated by the following set of equations: 
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where: 
i        =   Bridge Number 
j    =   Element Number 
n  =   Action Set Number 
m  =   Criterion Number 
( )ik  =   Importance Factor for Bridge i 
( )iQR  =   Quantitative Rating of Bridge i 
N  =   Number of bridges in inventory 
( )ij
nWS  =   Weighted Sum for Action Set n on Element j of Bridge i 
( )ij
nma  =   Rating under Criterion m of Action Set n on Element j of Bridge i 
( )i
mW  =   Weight assigned to Criterion m for Bridge i 
( )ij
nB  =   Benefit Score of Action Set n on Element j of Bridge i 
8.6    ALLOCATION OF FUNDING 
The benefit score is a measure of the total benefit of a set of actions weighted according 
to the historical and engineering significance of the bridge within the inventory.  Once 
each benefit score is calculated, funding may then be allocated.  Agencies must decide 
between the following two objectives when allocating funding:  
1. Maximize total benefit within the inventory: To maximize the total benefit, sets of 
actions are prioritized strictly according to benefit score.  With this method, the 
action sets that provide the most total benefit are ranked the highest, regardless of 
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cost.  The highest rated remaining actions in the inventory should continue to be 
performed as long as the budget allows.   
2. Maximize benefit-to-cost ratio: Benefit-to-cost ratio is maximized within the 
inventory by dividing each benefit score by the initial cost of the corresponding 
actions and prioritizing actions accordingly: 
( )
( ) 6
( )
10
ij
ij n
n ij
n
B
R
C
                                                         (8.5) 
where: 
( )ij
nR =    Benefit-to-Cost Ratio of Action Set n on Element j of Bridge i 
( )ij
nC =   Cost of Action Set n on Element j of Bridge i 
The first method ensures that the most beneficial actions are performed first, while the 
second aims to obtain the most benefit per dollar spent.  The method should be chosen 
based on the goals and financial situation of the agency.  Depending on the method 
chosen, the highest rated set of actions on each element (considered to be the optimal 
action set for that element) is placed on an inventory-wide ranking list.  Thus the final 
result of the framework is a list consisting of the optimal action set for each element, 
ranked either by benefit score or by benefit-to-cost ratio. 
Regardless of which ranking method is chosen, the highest ranked actions would 
ideally be performed first, but due to economies of scale, exceptions exist.  Benefit 
scores and benefit-to-cost ratios should be used be a guideline for determining which 
actions should be funded first, but common sense and engineering judgment should be 
exercised to make exceptions when necessary.  For example, it can be advantageous to 
perform multiple actions on a single bridge before tending to a second bridge even if an 
action on the second bridge rates slightly higher in priority.  Multiple actions on a bridge 
can be submitted as a single project, saving the time and effort of receiving approval on 
multiple projects, while also saving money by limiting mobilization of construction 
crews.  Performing similar actions on multiple bridges under a single contract could 
have the same effect, as it would likely save the agency money, as well as the time and 
effort that would otherwise be spent on receiving approval for each individual action.   
164 
 
In cases where further evaluation is chosen as the optimal action on an element, 
the next highest rated set of actions on the element should be given consideration after 
the evaluation is performed.  Only one action set from each element is placed in the 
inventory-wide rankings, but once a further evaluation is performed, other actions on the 
element that were not originally included should be considered.  Other actions may also 
need to be reevaluated given new information from the further evaluation.   
8.7    REVIEW OF METHODOLOGY  
To implement the resource allocation framework to prioritize sets of actions within a 
bridge inventory, the following steps should be followed: 
1.  For each element (deck, deck overlay, deck joints, rails, superstructure, 
abutments, piers and bents, footings, waterway) of each bridge in the inventory, 
determine all available sets of actions including non-routine maintenance, 
rehabilitation, repair, replacement, and further evaluation.  Action sets should be 
exclusive (only one set can be chosen for each element). 
2.  Based on the characteristics and surroundings of the bridge of concern, assign 
weights ( ( )i
mW ) to each criterion for each bridge, the sum of which should equal 1.  
For example, commercial value would be weighted higher for a bridge in a 
downtown area than a rural bridge, and historic integrity would be weighted more 
for a bridge on or eligible for the NRHP. 
3.  Using past data and trends and possibly the Delphi method, rate each set of 
actions ( ( )ij
nma ) under each of the six criteria as discussed in Section 8.4.   
4.  Calculate the benefit score ( ( )ij
nB ) of each action set using the modified weighted 
sum model as shown in Section 8.5.   
5.  Prioritize actions within the inventory using one of the two methods presented in 
Section 8.6 and place the highest rated set of actions from each element on an 
inventory-wide list.  Begin the proposal process for the highest rated actions as 
allowed by the budget.  Consider making exceptions due to economies of scale; 
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for example, performing multiple actions on a single bridge or similar actions on 
multiple bridges may prove to be cheaper and more efficient. 
8.8    APPLICATION EXAMPLE 
This section presents a hypothetical example of how the resource allocation framework 
would be implemented to prioritize sets of actions within an inventory.   
8.8.1    Bridge Inventory 
For the sake of brevity, this example will use an inventory of three bridges.  Most 
historic bridge inventories are larger, but an inventory of this size is sufficient to show 
how the framework can be used.  The owning agency in this example has a budget of $4 
million to spend on bridge work outside of routine maintenance. 
8.8.1.1    Bridge 1: Steel Plate Girder 
Bridge 1 is a steel plate girder bridge located in a downtown area and is known as a local 
landmark.  It is listed as eligible for the NRHP and received a quantitative rating of 95.  
It carries a high daily traffic volume but in the case of a detour, several alternate routes 
would be available.  Significant fatigue cracking is detected in the girders, especially in 
one of the exterior girders.  Moderate corrosion and paint failure also exist throughout 
the superstructure.  The deck overlay shows significant wear, and some of the deck 
joints have leaks.  Scour is a minor issue at the bases of the piers.  The bridge has 
undergone routine maintenance and has been repainted in the past but no significant 
rehabilitative actions have been performed. 
8.8.1.2    Bridge 2: Concrete Girder 
Bridge 2 is a concrete girder bridge crossing a river in a rural area on a farm-to-market 
road.  It is over 60 years old but does not hold any particular historical or artistic 
significance, and received a quantitative rating of 67.  The engineering technology used 
to design and construct a bridge of its span length was notable at the time it was made, 
giving it some engineering significance.  It is not in close proximity to any businesses 
166 
 
nor does it carry a large traffic load, but it is important to the road network as it is the 
only bridge crossing the river for several miles.  Some cracking has developed in tension 
zones on the top and bottom of the deck, and the girders show cracking and spalling in 
tension areas.  Efflorescence is present in both the superstructure and substructure, and 
the piers show significant wear near the water surface.  The concrete rails were replaced 
several years ago but no other notable work has been performed. 
8.8.1.3    Bridge 3: Concrete Arch 
Bridge 3 is a concrete arch bridge located in a suburban area near several businesses.  It 
is listed as eligible for the NRHP, received a quantitative rating of 80, and is generally 
well-liked by the community.  It carries a moderate traffic load and is considered to be 
relatively important to the road network.  It is in acceptable condition overall and has not 
undergone any significant repairs in the past.  Erosion and debris buildup are somewhat 
of a problem in the waterway, and cracking has developed in the tension zones of the 
arch.  The original concrete rails have also deteriorated.  The bridge carries only two 
lanes, but transportation engineers have determined that it would ideally carry four due 
to increased traffic in recent years.  The width of the bridge poses somewhat of a safety 
hazard, as the narrow approaches have been the cause of several accidents in the past. 
The following subsections show how each step of the resource allocation 
framework would be carried out to prioritize actions within an inventory.  It should be 
noted that when the framework is used on a real inventory, the research and analysis 
involved in assigning weights and ratings should go far beyond the level discussed in the 
proceeding subsections.  This example is only meant to give a general idea of how the 
arithmetic of the methodology works. 
8.8.2    Step 1: List Available Sets of Actions 
After consulting bridge engineers, the list of action sets shown in Table 8-8 are 
compiled.  It should be noted that in many situations, the number of available actions 
listed may be greater than in this example.  Because the example is only intended to 
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show how the framework is to be used, the quantity of actions to consider is kept at a 
minimum. 
Table 8-8. for Application Example Available Sets of Actions. 
Bridge Element Actions 
1. Steel Plate 
Girder 
1. Deck 1. Inspect with ground-penetrating radar (GPR) 
2. Deck Overlay 1. Replace overlay 
3. Deck Joints 
1. Reseal leaking joints 
2. Replace only leaking joints 
3. Replace all joints 
4. Rails None 
5. Superstructure 
1. Remove corrosion and repaint girders 
2. Remove corrosion, repair fractures, and repaint girders 
3. Remove corrosion, repair fractures, repaint girders, and 
replace exterior girder 
6. Abutments None 
7. Piers/Bents 1. Install collars to prevent further scour 
8. Footings 1. Place sandbags to prevent further scour  
9. Waterway None 
2. Concrete 
Girder 
1. Deck 
1. Repair cracks with interior reinforcement 
2. Repair cracks with exterior reinforcement 
2. Deck Overlay None 
3. Deck Joints None 
4. Rails None 
5. Superstructure 
1. Remove efflorescence and patch spalling 
2. Remove efflorescence, patch spalling, and repair cracks 
with interior reinforcement 
3. Remove efflorescence, patch spalling, and repair cracks 
with exterior reinforcement 
6. Abutments 1. Remove efflorescence  
7. Piers/Bents 
1. Remove efflorescence 
2. Remove efflorescence and install jacketing 
8. Footings None 
9. Waterway None 
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Table 8-8. Continued. 
Bridge Element Actions 
3. Concrete 
Arch 
1. Deck 1. Replace deck and widen bridge to four lanes 
2. Deck Overlay None 
3. Deck Joints None 
4. Rails 
1. Patch deteriorated areas with concrete of matching color 
2. Replace rails 
5. Superstructure 
1. Drill and plug cracks in arch 
2. Repair cracks with interior reinforcement 
3. Inspect with remote acoustic testing 
6. Abutments None 
7. Piers/Bents None 
8. Footings None 
9. Waterway 1. Install riprap to slow erosion 
 
 
8.8.3    Step 2: Assign Weights to Criteria 
For the steel plate girder bridge, the baseline values for a downtown bridge with a high 
traffic load are slightly modified to give more weight to historic integrity because it is 
eligible for the NRHP.  The concrete girder bridge uses the baseline weights for a low-
traffic peripheral bridge.  Weights for the concrete arch are distributed subjectively 
because it does not fit into any of the baseline categories.  Because the bridge is eligible 
for the NRHP, extra weight is given to historic integrity.  Utility, functionality, and 
commercial value are also considered to be important as the bridge beautifies the area 
and is important in carrying traffic to nearby businesses.  Weights are shown in Table 8-
9. 
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Table 8-9. Weights Assigned to Criteria for Application Example. 
Bridge 
Life-
Cycle 
Cost 
Commercial 
Value 
Utility/ 
Functionality 
Aesthetic 
Value 
Historic 
Integrity 
Risk 
Reduction 
1. Steel Plate 
Girder 
0.13 0.18 0.12 0.16 0.30 0.10 
2. Concrete 
Girder 
0.20 0.05 0.23 0.12 0.25 0.15 
3. Concrete 
Arch 
0.15 0.15 0.15 0.15 0.23 0.17 
 
 
8.8.4    Step 3: Rate Action Sets Under Criteria 
After assigning weights to the criteria, each of the actions are rated under the six criteria 
and results are shown in Tables 8-10 through 8-12.   
8.8.4.1    Criterion 1: Reduction of Life-Cycle Cost 
Past data and trends are first used to make estimates as to how each set of actions would 
impact the future costs of maintaining the bridge.  This criterion is rated on a scale of 0 
to 10.  In general, the action sets with the broadest scopes were found to have the largest 
effect, but some actions such as replacing deck joints and repairing cracks also received 
commendable ratings.  For the deck of the steel plate girder bridge, replacing the overlay 
is found to have a moderate effect on the life-cycle cost, and it is assigned a rating of 5.  
For the deck joints, Action Set 1 (reseal leaking joints) would only temporarily stop the 
leaks, earning a rating of 2.  Action Set 2 (reseal only leaking joints) would have more of 
a positive effect, and Action Set 3 (replace all joints) even more, earning ratings of 3 and 
5, respectively.  For the superstructure, Action Set 1 (remove corrosion and repaint 
girders) is issued a rating of 4, while Action Sets 2 (remove corrosion, repair fractures, 
repaint) and 3 (same as 2 plus replace exterior girder) are predicted to have greater 
effects, earning ratings of 6 and 8, respectively.  For the piers and footings, both action 
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sets (add collars, place sandbags) are determined to have a small effect, earning ratings 
of 3.  The action sets on the other two bridges are evaluated similarly, and ratings are 
shown in Tables 8-10 through 8-12.  
8.8.4.2    Criterion 2: Impact on Commercial Value 
The action sets are next rated on a scale from 0 to 10 for impact on the commercial value 
of the bridges.  This could be done through the use of engineering judgment, past trends, 
and the Delphi method.  For the overlay of Bridge 1, research suggests that replacing the 
overlay would slightly increase the commercial value of the bridge by extending its 
service life and improving the smoothness of the driving surface, thus it is issued a rating 
of 3.  The actions on the deck joints are all determined to have a minimal effect, earning 
ratings of 1, 2, and 3, respectively.  For the superstructure, Action Set 1 (remove 
corrosion and repaint girders) is found to have a greater effect because it improves the 
outward appearance of the bridge while extending the service life, earning a rating of 6.  
The other two action sets on the superstructure meet the same needs while further 
extending the service life, earning ratings of 7 and 8, respectively.  The scour prevention 
actions are both determined to have minimal effects and are assigned ratings of 2.  
Action sets on Bridges 2 and 3 are rated in a manner similar to those on Bridge 1, and 
results are summarized in Tables 8-10 through 8-12. 
8.8.4.3    Criterion 3: Impact on Utility and Functionality 
After rating the actions under the commercial value criterion, the agency then evaluates 
the impact that each would have on the utility and functionality of the bridge.  This 
criterion uses a scale ranging from 0 to 10.  For the steel girder bridge, the actions on the 
deck overlay and joints (replace overlay, reseal leaking joints, replace leaking joints, 
replace all joints) would improve the condition of the driving surface while causing brief 
delays, earning ratings of 3, 2, 2, and 3, respectively.  For the superstructure, Action Set 
1 (remove corrosion and repaint girders) is found to slightly improve the current 
condition of the bridge and prevents future corrosion without requiring detours or 
significantly delaying traffic, earning a rating of 4.  Action Sets 2 (remove corrosion, 
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repair fractures, repaint) and 3 (same as 2 plus replace exterior girder) would have the 
same effect but to a further extent, and are assigned ratings of 7 and 8, respectively.  
Actions on the piers and footings (add collars, place sandbags) would likely help prevent 
future scour-related problems and are both assigned a rating of 4.  Ratings for the sets of 
actions on the other bridges are assigned using similar reasoning.  Tables 8-10 through 
8-12 summarize the ratings issued for utility and functionality. 
8.8.4.4    Criterion 4: Impact on Aesthetic Value 
The agency next assesses the impact of each action on the aesthetic value of the bridge 
using a rating scale from -5 to 5.  Many of the actions are determined to have no effect 
on the outward appearance of the bridge and are given neutral ratings of 0.  Actions such 
as replacing the overlay of Bridge 1 and removing efflorescence from Bridge 2 are 
determined to slightly improve the appearance of the bridges, earning ratings of 1.  Other 
actions such as repainting the girders of Bridge 1 and repairing or replacing the rails of 
Bridge 3 receive ratings of 3 or 4 for a greater aesthetic improvement.  Adding riprap or 
exterior reinforcement would detract from the appearance of the bridges, thus these 
actions are assigned negative ratings.  Aesthetic value ratings are summarized in Tables 
8-10 through 8-12.  
8.8.4.5    Criterion 5: Preservation of Historic Integrity 
The next factor to be considered is preservation of historic integrity.  This criterion uses 
a rating scale ranging from -10 to 0.  Many of the actions are determined to have no 
adverse effect on the historical aspects of the bridges, thus earning ratings of 0 for full 
preservation.  Actions that involve patching of concrete such as adding reinforcement 
and repairing spalling are deducted points.  Action sets that involve replacement of 
members and addition of new materials are given lower ratings.  Historic integrity 
ratings are summarized in Tables 8-10 through 8-12. 
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8.8.4.6    Criterion 6: Reduction of Risk to Structural Integrity 
The final factor considered is the degree to which each set of actions could reduce the 
risk of future structural damage to the bridge.  Each set of actions is rated from 0 to 10.  
Some action sets only temporarily fix or fail to address certain issues and pose a risk of 
deterioration in the future.  For example, removing the corrosion and repainting the 
girders of the steel girder bridge address the issues of corrosion and paint failure but 
ignores the fatigue cracking, thus it is given a rating of 4.  Other actions, such as 
replacing the deck of the concrete arch bridge, fully fix the problems with the element 
and are assigned higher ratings.  Actions involving further evaluation receive moderate 
ratings because they reduce uncertainty regarding the condition of elements.  Another 
consideration is the information that some actions may reveal.  For example, adding 
interior reinforcement to concrete elements requires some removal of concrete, which 
may uncover interior defects that had previously gone unnoticed.  Sets of actions such as 
this are assigned slightly higher ratings.  Risk reduction ratings are summarized in 
Tables 8-10 through 8-12. 
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Table 8-10. Ratings for Bridge 1 Actions. 
 
 E
le
m
en
t 
1.
 D
ec
k 
2.
 D
ec
k 
O
ve
rl
ay
 
3.
 D
ec
k 
Jo
in
ts
 
5.
 S
up
er
st
ru
ct
ur
e 
7.
 P
ie
rs
/B
en
ts
 
8.
 F
oo
ti
ng
s 
  
A
ct
io
n(
s)
 
1.
 I
ns
pe
ct
 w
it
h 
G
P
R
 
1.
 R
ep
la
ce
 o
ve
rl
ay
 
1.
 R
es
ea
l l
ea
ki
ng
 jo
in
ts
 
2.
 R
ep
la
ce
 le
ak
in
g 
 jo
in
ts
 
3.
 R
ep
la
ce
 a
ll
 jo
in
ts
 
1.
 R
em
ov
e 
co
rr
os
io
n,
 r
ep
ai
nt
 
2.
 R
em
ov
e 
co
rr
os
io
n,
 r
ep
ai
r 
fr
ac
tu
re
s,
 
re
pa
in
t 
3.
 R
em
ov
e 
co
rr
os
io
n,
 r
ep
ai
r 
fr
ac
tu
re
s,
 
re
pa
in
t, 
re
pl
ac
e 
gi
rd
er
 
1.
 I
ns
ta
ll
 c
ol
la
rs
 
1.
 P
la
ce
 s
an
db
ag
s 
Criteria  
1. Life-Cycle Cost 0 5 2 3 5 4 6 8 3 3 
2. Commercial Value 0 3 1 2 3 6 7 8 2 2 
3. Utility/ 
Functionality 0 3 2 2 3 4 7 8 4 4 
4. Aesthetic Value 0 1 0 0 0 3 3 4 0 0 
5. Preservation of 
Historic Integrity 0 0 0 0 0 0 0 -6 0 0 
6. Risk Reduction 5 4 3 5 6 5 7 9 3 2 
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Table 8-11. Ratings for Bridge 2 Actions. 
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Criteria 
1. Life-Cycle Cost 6 5 3 6 6 1 1 3 
2. Commercial Value 5 5 2 6 5 1 1 2 
3. Utility/ Functionality 5 5 3 5 6 1 1 2 
4. Aesthetic Value 0 -1 1 1 1 1 1 1 
5. Preservation of 
Historic Integrity -2 -3 -2 -3 -4 0 0 -2 
6. Risk Reduction 6 6 2 7 7 1 1 4 
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Table 8-12. Ratings for Bridge 3 Actions. 
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1. Life-Cycle Cost 4 1 3 6 7 0 2 
2. Commercial Value 8 5 6 3 3 0 1 
3. Utility/ Functionality 10 1 6 6 7 0 4 
4. Aesthetic Value 1 3 4 0 0 0 -2 
5. Preservation of Historic 
Integrity -10 -6 -10 -2 -2 0 -5 
6. Risk Reduction 9 2 5 6 7 5 2 
 
 
8.8.5    Step 4: Calculate Benefit Scores 
After each action set is rated under the six criteria, benefit scores are calculated by 
multiplying the weighted sum for each set of actions by the importance factor of the 
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corresponding bridge.  For example, the benefit score of Action Set 2 on the 
superstructure (Element 5) of Bridge 1 is calculated as follows: 
(1)
(1)
3
( )
1
95
0.39
95 67 80i
i
QR
k
QR

  
 

                                      (8.6) 
6
(15) (15) (1)
2 2
1
6(0.13) 7(0.18) 7(0.12) 3(0.16) 0(0.30) 7(0.10) 4.06m m
m
WS a W

          
(8.7) 
(15) (1) (15)
2 2 (0.39)(4.06) 1.59B k WS                                     (8.8) 
8.8.6    Step 5: Prioritize Actions and Allocate Funding 
After the benefit score is calculated for each set of actions, the optimal action set on each 
element is placed in the inventory-wide rankings of actions.  The rankings can be made 
based on either benefit score (total benefit) or benefit-to-cost ratio.  Table 8-13 shows 
benefit scores and benefit-to-cost ratios for all action sets.  The rating of the optimal 
action set according to both parameters for each element is listed in bold and placed in 
the inventory-wide rankings shown in Tables 8-14 and 8-15.  It should be noted that for 
most elements, the optimal set of actions is different depending on whether benefit score 
or benefit-to-cost ratio is used as the deciding parameter.  
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8.8.6.1    Method 1: Maximize Total Benefit 
Table 8-14 shows the optimal sets of action for each element ranked according to benefit 
score.  The first six action sets on the list would cost the agency a total of $2.65 million, 
leaving $1.35 million to spend.  Because the action in the rankings (replace deck and 
widen Bridge 3) is too expensive, the next highest ranked actions should be performed as 
allowed by the budget.  If this method of ranking was chosen, the six most beneficial 
action sets in the inventory could be performed (1-6), followed by other lower ranked 
actions (8, 11).  To save time and money, the agency could consider combining multiple 
actions into one contract.  For example, several actions involve adding interior or 
exterior reinforcement and could be performed as a single contract.   
8.8.6.2    Method 2: Maximize Benefit-to-Cost Ratio 
Table 8-15 shows the optimal sets of action for each element ranked according to 
benefit-to-cost ratio.  This method focuses on maximizing the benefit gained per dollar 
spent.  Using this method, the agency could afford all of the optimal action sets (1-13) 
except the widening of Bridge 3, the lowest ranked action in the inventory.   
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Table 8-13. Benefit Scores and Benefit-to-Cost Ratios. 
Bridge 
Bridge 
Importance 
Factor [ ( )ik ] 
Element 
Action 
Set 
Weighted 
Sum 
[ ( )ij
nWS ] 
Benefit 
Score 
[ ( )ij
nB ] 
Cost 
[ ( )ij
nC ] 
Benefit-to-
Cost Ratio 
[ ( )ij
nR ] 
1 0.39 
1 1 0.50 0.20 $10,000 19.6 
2 1 5.91 2.32 $500,000 4.64 
3 
1 4.68 1.84 $20,000 91.9 
2 5.09 2.00 $100,000 20.0 
3 5.75 2.26 $200,000 11.0 
5 
1 6.86 2.69 $1,000,000 2.69 
2 4.06 1.59 $1,500,000 1.06 
3 6.78 2.66 $3,000,000 0.89 
7 1 5.33 2.09 $100,000 20.9 
8 1 5.23 2.05 $50,000 41.1 
2 0.28 
1 
1 5.80 1.61 $600,000 2.68 
2 5.23 1.45 $500,000 2.90 
5 
1 4.41 1.22 $100,000 12.2 
2 5.87 1.63 $700,000 2.32 
3 5.80 1.61 $800,000 2.01 
6 1 3.85 1.07 $80,000 13.3 
7 
1 3.85 1.07 $100,000 10.7 
2 4.33 1.20 $500,000 2.40 
3 0.33 
1 1 5.56 1.84 $8,000,000 0.23 
4 
1 3.51 1.16 $300,000 3.87 
2 4.28 1.41 $1,000,000 1.41 
5 
1 5.52 1.82 $500,000 3.65 
2 5.99 1.98 $800,000 2.48 
9 1 2.99 0.99 $150,000 6.59 
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Table 8-14. Ranking of Optimal Actions According to Benefit Score. 
Rank Bridge Element Optimal Action Set Cost 
Benefit 
Score 
1 1 5. Superstructure 1. Remove corrosion, repaint $1,000,000 2.69 
2 1 2. Deck Overlay 1. Replace overlay $500,000 2.32 
3 1 3. Deck Joints 3. Replace all joints $200,000 2.26 
4 1 7. Piers/Bents 
1. Install collars to prevent 
further scour 
$100,000 2.09 
5 1 8. Footings 
1. Place sandbags to prevent 
further scour 
$50,000 2.05 
6 3 5. Superstructure 
2. Repair cracks with interior 
reinforcement 
$800,000 1.98 
7 3 1. Deck 
1. Replace deck and widen 
bridge to four lanes 
$8,000,000 1.84 
8 2 5. Superstructure 
2. Remove efflorescence, patch 
spalling, repair cracks with 
interior reinforcement 
$800,000 1.63 
9 2 1. Deck 
1. Repair cracks with interior 
reinforcement 
$600,000 1.61 
10 3 4. Rails 2. Replace rails $1,000,000 1.41 
11 2 7. Piers/Bents 
2. Remove efflorescence,  
install jacketing 
$500,000 1.20 
12 2 6. Abutments 1. Remove efflorescence $80,000 1.07 
13 3 9. Waterway 1. Install riprap to slow erosion $150,000 0.99 
14 3 5. Superstructure 
3. Inspect with remote acoustic 
testing 
$25,000 0.28 
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Table 8-15. Ranking of Optimal Action Sets According to Cost-to-Benefit Ratio. 
Rank Bridge Element Optimal Action Set Cost 
Benefit-
to-Cost 
Ratio 
1 1 3. Deck Joints 1. Reseal leaking joints $20,000 91.9 
2 1 8. Footings 
1. Place sandbags to prevent 
further scour 
$50,000 41.1 
3 1 7. Piers/Bents 
1. Install collars to prevent 
further scour 
$100,000 20.9 
4 1 1. Deck 1. Inspect with GPR $10,000 19.6 
5 2 6. Abutments 1. Remove efflorescence $80,000 13.3 
6 2 5. Superstructure 
1. Remove efflorescence and 
patch spalling 
$100,000 12.2 
7 3 5. Superstructure 
3. Inspect with remote acoustic 
testing 
$25,000 11.2 
8 2 7. Piers/Bents 1. Remove efflorescence $100,000 10.7 
9 3 9. Waterway 
1. Install riprap to slow 
erosion 
$150,000 6.59 
10 1 2. Deck Overlay 1. Replace overlay $500,000 4.64 
11 3 4. Rails 
1. Patch deteriorated areas 
with concrete of matching 
color 
$300,000 3.87 
12 2 1. Deck 
2. Repair cracks with exterior 
reinforcement 
$500,000 2.90 
13 1 5. Superstructure 
1. Remove corrosion and 
repaint girders 
$1,000,000 2.69 
14 3 1. Deck 
1. Replace deck and widen 
bridge to four lanes 
$8,000,000 0.23 
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8.9    SUMMARY 
In general, bridge-owning agencies do not possess the funding necessary to properly 
preserve every historic bridge.  Choices must be made as to which preservation efforts 
are the most urgent and beneficial.  The resource allocation methodology presented in 
this chapter is designed to help agencies obtain the most benefit from limited resources.  
By taking into account monetary costs as well as commercial value, aesthetic value, 
functionality, historic integrity, and risk, the methodology may be used by agencies to 
efficiently distribute funding among bridges in an inventory.  Bridge deterioration is 
inevitable, but proactive planning and smart spending, as encouraged by this framework, 
increases the likelihood of historic bridge inventories being preserved for years to come.   
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CHAPTER IX 
SUMMARY, CONCLUSIONS, AND RECOMMENDATIONS 
9.1    SUMMARY 
Historic bridges provide aesthetic, artistic, and commercial value to their surroundings 
while also serving the purpose of carrying traffic.  Ideally, they would be properly 
preserved for the use and enjoyment of future generations.  In reality, historic bridges are 
often replaced because adequate funding for preservation is not available.  Deterioration 
is an inevitable process in bridges, but proper bridge management can slow the process.   
This thesis provides a framework that can help bridge-owning agencies make better 
decisions in managing a historic bridge inventory and make the most efficient use of 
available funding.   
The first step of the framework is the prioritization of bridges.  Identifying and 
prioritizing the most significant structures in the inventory is necessary before taking 
further action.  Chapter III presents a methodology for ranking bridges within an 
inventory based on engineering and historical significance and illustrates the use of the 
methodology on the inventory of Tarrant County, Texas. 
The second step of the framework is the identification of funding sources.  
Funding may come from a variety of sources, including state and federal grant or loan 
programs, as well as public-private partnerships.  Chapter IV provides guidance on the 
financial and legal procedures involved in proposing and implementing work on historic 
bridges.   
The framework also includes a review and summary of condition assessment 
practices and rehabilitation, repair, and maintenance techniques.  Early detection of 
problems is especially important in older bridges, therefore condition assessment should 
go beyond routine inspections and may include advanced non-destructive methods and 
structural health monitoring systems.  Mitigation strategies should be implemented with 
special attention paid to preservation of historic integrity.  Chapter VII provides a 
template for individual bridge preservation plans that include the current condition of the 
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bridge, recommended actions based on the current condition, regular interval 
maintenance, and condition-based actions to be taken according to the condition of the 
bridge in the future.   
Chapter VIII presents a resource allocation framework.  In most cases, mitigation 
of all problems within a bridge inventory is not economically feasible.  For this reason, it 
is helpful for agencies to have a method of prioritizing actions.  The methodology 
presented in Chapter VIII takes several criteria into account and focuses on distributing 
funding to the most significant bridges and the most beneficial actions. 
9.2    CONCLUSIONS 
Prioritization: As previously stated, the first component of the framework developed in 
this thesis is the prioritization of bridges.  Throughout research conducted for this step, 
the following conclusions were drawn: 
 The NBI historical significance rating is useful as a representation of the NRHP 
eligibility status of a bridge, but not as a measure of engineering and historical 
significance.  In some cases, bridges may need to be reevaluated for NRHP 
eligibility and the historical significance should be updated accordingly.  
 Historical significance and sufficiency ratings are not adequate parameters for an 
accurate prioritization of bridges.  In this study, several bridges possessing 
commendable features would have been eliminated had these been used strictly 
as evaluation criteria.  These parameters may be used for initial guidance, but a 
more specific methodology such as the quantitative rating system presented in 
Chapter III is recommended. 
 Preservation efforts made in the past are useful as models, but should be 
modified to fit the inventory under evaluation.  The evaluation matrix and 
quantitative rating system used in this study employed concepts from other 
projects modified to fit the needs of the current study. 
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Guidance and Funding: The next step of the framework focuses on funding sources 
and guidance regarding the procedures and agreements required for the proposal and 
implementation of bridge projects.  This led to the following conclusions: 
 Consideration of various options is important when procuring funding sources.  
Public-private partnerships should be considered in addition to traditional grant 
and loan programs. 
 The proposal process for repair or rehabilitation of bridges should be set in 
motion as quickly as possible.  Completion of all of the steps in the process of 
gaining funding and approval may take considerable time.  In the case of historic 
bridges, any delay of actions leads to further deterioration that may be costly. 
Condition Assessment: The next component of the framework deals with the condition 
assessment of historic bridges.  Research of condition assessment practices yielded the 
following conclusions: 
 Routine visual inspections are generally not adequate for the condition 
assessment of historic bridges.  Problems that exist beneath the surface cannot be 
detected by visual inspection, therefore advanced non-destructive evaluation 
methods such as those discussed in Chapter V should be employed.   
 Older bridges often require more frequent inspections, thus the intervals of 
inspection should be decreased from the required two years.  Structural health 
monitoring systems may also be implemented as a means of receiving continuous 
feedback in between scheduled inspections. 
 Early detection of problems is crucial in old bridges.  Repair and rehabilitation 
are less expensive when performed at better condition states, therefore actions 
should be performed as early as possible. 
Mitigation Strategies: The framework also includes an overview and summary of 
rehabilitation, repair, and maintenance techniques for historic bridges.  This led to the 
following conclusions: 
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 Preventive maintenance is essential.  In addition to maintaining the condition 
state of a bridge and reducing the likelihood of future member failures, it also 
lowers the life-cycle cost.  Actions are less expensive to perform if implemented 
early, as cost is generally inversely proportional to condition state.  
 Original materials and character-defining features should be preserved whenever 
possible.  Laws require consideration of historic integrity when work is 
performed on NRHP-eligible bridges. 
Resource Allocation: In the final step of the framework, a resource allocation 
methodology is presented.  In the development of this methodology, the following 
conclusions were drawn: 
 When considering possible actions, all benefits and costs should be considered, 
but the weight given to each should be carefully determined.  Weights should be 
distributed according to the most important characteristics of the bridge of 
concern. 
 The results of the methodology (as with any quantitative system) should be used 
as guidance, but exceptions should be considered.  This methodology can be used 
to give bridge-owning agencies a general idea of what actions could carry the 
most benefit or marginal benefit, but engineering judgment should be employed 
when making final decisions. 
9.3    RECOMMENDATIONS FOR IMPLEMENTATION 
Several areas of the framework presented in this thesis use numerical rating systems to 
quantify abstract qualities.  These systems should be used for guidance, but not followed 
blindly.  For example, the evaluation matrix uses historical significance and sufficiency 
ratings to prioritize bridges, but these parameters do not always give a full representation 
of the significance of a bridge.  Individual review may be necessary for a more thorough 
prioritization.  Also, the resource allocation methodology takes several criteria into 
account when prioritizing actions within an inventory, but does not consider economies 
186 
 
of scale.  When using these systems, engineering judgment should always be factored 
into any decisions. 
 It is also recommended that bridge-owning agencies focus strongly on 
maintenance and early detection of problems, both of which are important because 
nearly all work is less expensive to perform at better condition states.  Properly 
implemented maintenance plans can reduce both the life-cycle cost of bridges and the 
probability of serious problems in the future.  Early detection of problems is crucial in 
historic bridges because it allows the issues to be mitigated before members reach a 
failed condition state. 
 A third recommendation for bridge-owning agencies is to focus on the inventory 
as a whole when allocating funding rather than on individual bridges.  The goal should 
be to maximize benefit within the inventory, rather than on each bridge individually.  
Full preservation of all bridges may not always be feasible, but a “big picture” approach 
is the best way to ensure overall preservation of the inventory.  Some bridges, however, 
may carry enough significance that they should be preserved at all costs.  In these cases, 
exceptions may be necessary. 
9.4    RECOMMENDATIONS FOR FUTURE WORK 
Because this framework covers many different aspects of historic bridge preservation, 
there are several areas where future studies could provide more depth and detail.  A 
methodology for determining the level of inspection necessary for individual bridges 
may be useful.  Routine visual inspections may be adequate for some bridges, while 
others would benefit from some level of advanced testing.  Installation of structural 
health monitoring systems may also be necessary.  While this study only gives 
information on available methods, future studies could provide guidance on determining 
when and how to implement them. 
 Information on condition assessment and mitigation of prestressed concrete 
bridges may also be useful in the future.  This study focused only on steel and reinforced 
concrete bridges because prestressed concrete bridges do not generally hold a great deal 
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of historical or engineering significance.  As they age, however, some may be worthy of 
historic preservation. 
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APPENDIX A:  CALCULATION OF FHWA SUFFICIENCY 
RATING 
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Figure A-1. Calculation of FHWA Sufficiency Rating (FHWA 1995). 
 
 
Figure 1: Summary of Sufficiency Rating Factors 
201 
 
 
Figure A-2. Calculation of FHWA Sufficiency Rating (FHWA 1995). 
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Figure 2: Reduction for Load Capacity 
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Figure A-4. Calculation of FHWA Sufficiency Rating (FHWA 1995). 
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Figure A-5. Calculation of FHWA Sufficiency Rating (FHWA 1995). 
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Figure 3: Width of Roadway Insufficiency 
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Figure A-7. Calculation of FHWA Sufficiency Rating (FHWA 1995). 
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Figure A-8. Calculation of FHWA Sufficiency Rating (FHWA 1995). 
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Figure 4: Special Reduction for Detour Length 
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APPENDIX B:  QUANTITATIVE RATING SYSTEM FOR TXDOT 
HISTORIC BRIDGE INVENTORY SURVEY OF NON-TRUSS 
STRUCTURES  
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Table B-1. TxDOT Quantitative Rating System for Non-Truss Structures (TxDOT 
1999).  
Rating Category Bridge Characteristic Points  
Year Built 
1900-1920 40 
1920-1930 30 
1930-1940 20 
1940-1950 10 
Length of Main 
Span 
Steel I-Beam, >65 feet 20 
Steel I-Beam, >50 feet 10 
Concrete Girder, >45 feet 20 
Concrete Girder, >40 feet 10 
Concrete Slab, >30 feet 20 
Concrete Slab, >25 feet 10 
Overall Bridge 
Length 
Steel I-Beam, >520 feet 4 
Steel I-Beam, >340 feet 2 
Concrete Girder, >420 feet 4 
Concrete Girder, >100 feet 2 
Concrete Slab, >300 feet 4 
Concrete Slab, >200 feet 2 
Rail Type 
Types A-J 14 
Special Design 12 
Types K and L 10 
Type M 8 
Types P and Q 6 
Types R-8 and R-10 4 
Other post-1940 standard rail 2 
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Table B-1. Continued.  
Rating Category Bridge Characteristic Points  
Special Design 
Decorative Elements 10 
Engineering Response 8 
Superstructure and Substructure 6 
Superstructure 4 
Substructure 2 
Structural 
Integrity 
Excellent (original design, materials, and workmanship 
unaltered) 
8 
Good (minor damage of original design, materials, and 
workmanship) 
6 
Fair (some replacement of original design, materials, and 
workmanship 
4 
Site Integrity 
Excellent (original setting, feeling, and association unaltered) 8 
Good (minor alteration of original setting, feeling, and 
association) 
6 
Fair (much change to original setting, feeling, and association) 4 
Sufficiency 
Rating 
Excellent to good 8 
Satisfactory to poor 6 
Serious to failed 4 
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Table C-1. Deductions Under Criterion A (adapted from Mead & Hunt 2010). 
Criterion A 
Aspects of 
Integrity 
Degree of 
Alteration 
Alterations 
Points 
Deducted 
Feeling, 
Association, 
and Setting 
Major 
Rural area that has been converted to an urban or 
developed area (does not apply to bridges on U.S. 
Highways or State Highways) 
4 
Minor Parallel bridge to accommodate widening 2 
Location - Bridge relocated from original location 4 
Materials, 
Workmanship, 
and Design 
Severe Widened bridge 4 
Major 
- Lengthened bridge with new approach spans 
- Addition of new members 
- Replacement of original main members 
- Removal of main members that were integral to 
the  
  superstructure 
- Repairs of structural connections not consistent 
with 
  original connections 
- Removal of original architectural treatments, not 
  including rails or parapets 
- Alterations to character-defining features of a   
  bridge type 
2 
Minor 
- Historic railing removed and replaced with 
modern  
  railing 
- Guardrail installed over historic railing 
- New rail installed on bridge that did not 
historically 
  have railing 
- Installation of sidewalk extension 
1 
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Table C-2. Deductions Under Criterion C (adapted from Mead & Hunt 2010). 
Criterion C 
Aspects of 
Integrity 
Degree of 
Alteration 
Alterations 
Points 
Deducted 
Location 
- 
Bridge relocated from original location and does 
not retain character-defining features 
4 
- 
Bridge relocated from original location and retains 
character-defining features 
2 
Materials, 
Workmanship, 
and Design 
Severe Widened bridge 8 
Major 
- Lengthened bridge with new approach spans 
- Addition of new members 
- Replacement of original main members 
- Removal of main members that were integral to 
the  
  superstructure 
- Repairs of structural connections not consistent 
with 
  original connections 
- Removal of original architectural treatments, not 
  including rails or parapets 
- Alterations to character-defining features of a   
  bridge type 
4 
Minor 
- Historic railing removed and replaced with 
modern  
  railing 
- Guardrail installed over historic railing 
- New rail installed on bridge that did not 
historically 
  have railing 
- Installation of sidewalk extension 
2 
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APPENDIX D: FLOWCHART FOR INDIANA DOT 
PRIORITIZATION  
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APPENDIX E: OHIO DOT NUMERICAL RATING SYSTEM FOR 
BRIDGES BUILT FROM 1941 TO 1950 
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Table E-1. Ohio DOT Numerical Rating System for Technological Significance 
(adapted from TranSystems 2010). 
Rating Category Bridge Characteristic 
Points 
Assigned 
Length of 
Individual Span 
Pony Truss – 3 points for each span over 80 feet 12 
Pony Truss – 1 point for each span 50-80 feet 4 
Through Truss – 3 points for each span over 150 feet 12 
Through Truss – 1 point for each span 100-150 feet 4 
Concrete – 1 point for each span over 100 feet 6 
Special Features 
Decorative elements or railing (non-structural) 2 
Artistic treatment of structural elements 2 
Builder’s distinctive structural elements 2 
Patented features (technology) 2 
Welded structural members – partial, bridges built 
1941-1945 
3 
Welded structural members – partial, bridges built 
1946-1950 
2 
Welded structural members – complete, bridges built 
1941-1945 
4 
Welded structural members – complete, bridges built 
1946-1950 
3 
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Table E-2. Ohio DOT Numerical Rating System for General Significance (adapted 
from TranSystems 2010). 
Rating Category Bridge Characteristic 
Points 
Assigned 
History 
Association with Works Progress Administration 4 
Recipient of award for excellence in design or 
technology or use of material 
4 
Built during 1941-1950 by Champion Bridge Co. 
master bridge builder 
4 
Documentation of methods of construction or 
technology 
4 
Older structure reused in 1941-1950 4 
Unknown 0 
Integrity 
Excellent 4 
Good 3 
Fair 2 
Aesthetics 
Excellent 4 
Good 3 
Fair 2 
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APPENDIX F: PROCEDURES FOR PROJECTS INVOLVING 
HISTORICALLY SIGNIFICANT BRIDGES  
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Figure F-1. Flowchart for Projects Involving Historically Significant Bridges 
(adapted from TxDOT 2010). 
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APPENDIX G: MINIMUM CRITERIA FOR CONTINUED 
VEHICULAR USE FOR OFF-SYSTEM HISTORICALLY 
SIGNIFICANT BRIDGES 
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Table G-1. Minimum Criteria for Continued Vehicular Use for Off-System 
Historically Significant Bridges (adapted from TxDOT 2010). 
Current 
Average Daily 
Traffic (ADT) 
Minimum Clear Roadway 
Width
1
 
Minimum Load-Carrying 
Capacity (Operating Rating) 
 
One-Lane, 
Two-Way 
Operations2 
Two-Lane, 
Two-Way 
Operations 
Alternate Route 
Available5 
Alternate Route 
Not Available 
ADT 100 or 
less 
10 feet (3.0 m) 18 feet (5.4 m) HS 5 HS 126 
ADT 101 to 
250 
10 feet (3.0 m) 18 feet (5.4 m) HS 8 HS 12 
ADT 251 to 
400 
Not 
Applicable3 
18 feet (5.4 m) HS 15 HS 15 
ADT greater 
than 400 
Not 
Applicable3 
Not 
Applicable4 
HS 15 HS 15 
1 For a minimum roadway length of 50 feet (15 meters) adjacent to the bridge end, 
roadway crown should match clear width across the structure plus additional width to 
accommodate guard fence if necessary. 
2 One-Land, Two-Way operations are assumed to allow for sight distance across the 
entire length of the structure. In cases where sight distance across the length of the 
structure is not available, the allowable minimum clear roadway width shall be the 
allowable minimum for Two-Lane, Two-Way operations. 
3 For ADT greater than 250, One-Lane, Two-Way operations on a structure are not 
permissible. 
4 For ADT greater than 400, use design standards as appropriate for the class of highway 
as shown within appropriate sections of the Roadway Design Manual. 
5 To allow these values, the identified alternate route must add no more than 5 miles (8 
kilometers) to a trip for essential services such as school buses, and emergency fire and 
medical access. All bridges on the identified alternate route must have a minimum load 
rating of HS 12. Historic bridges which do not meet the state legal load limit shall be 
posted. 
6 HS 12 load rating was selected because it represents a typical minimum value for 
vehicles essential for educational, medical, and fire suppression services. 
